



Downtown Construction Map

(DATES ARE SUBJECT TO CHANGE)

FUTURE CONSTRUCTION: Additional Downtown Stations Spring 2012 - Spring 2013*

- Civic Center Station
- 5th Avenue Station
- City College Station
- Park & Market Station
- 12th & Imperial Station

* Construction staging west to east, then south

COUNTY CENTER/LITTLE ITALY STATION UPGRADE

- Station anticipated to be closed for renovation from early February through March 2012.
- Limited evening construction anticipated.

SANTA FE DEPOT STATION UPGRADE

- Station anticipated to be under construction from early February through May 2012.
- Access to station, residences and businesses will be maintained.

AMERICA PLAZA STATION UPGRADE

- Station platform has been reopened.
- Phase II work necessitates the closure of northbound lanes on Kettner Blvd. beginning January 9 through February 2012.
- Access to businesses and pedestrians will be maintained.

SEAPORT VILLAGE STATION UPGRADE

- Station anticipated to be closed for renovation from early February through early April 2012.
- Limited evening construction anticipated.
- Access to residences and businesses will be maintained.

CONVENTION CENTER STATION UPGRADE

- Station anticipated to be closed for renovation from early April through May 2012.
- Limited evening construction anticipated.

GASLAMP STATION UPGRADE

- Station anticipated to be under construction from late January through early May 2012.
- Limited evening construction anticipated.
- Access to station, residences and businesses will be maintained.

NORTHBOUND KETTNER BOULEVARD CLOSURE

- Closure of the two northbound lanes on Kettner Blvd. beginning January 9 through February 2012.
- Detour plan will be in place and access for businesses and pedestrians will be maintained.

CIVIC CENTER STATION TRACKWORK UPGRADE

- The Civic Center Station will be closed for renovation the weekend of 1/27/12 – 1/29/12. The weekend construction work will begin on Friday at 10 p.m. and end Monday at 4:45 a.m.
- Demolition and replacement of the Civic Center Station track and pavement is scheduled to occur from 1/27/12 – 1/29/12. Additional pavement construction at Civic Center Station is tentatively scheduled for 1/30/12 – 2/5/12 from 6 p.m. to 4 a.m. Final construction and cleanup work is tentatively scheduled from 2/6/12 – 2/10/12, from 6 p.m. to 4 a.m.
- This work will necessitate road closures at the intersections of 1st Ave. & C St., 2nd Ave. & C St. and 3rd Ave. & C St. Access to businesses and pedestrians will be maintained.

C STREET (COLUMBIA) TRACKWORK

- Construction began in October 2011 and will continue through January 2012.
- Construction will occur on weekdays, evenings and around the clock the weekend of 1/27/12–1/29/12.
- Access to businesses will be maintained.

LEGEND

- ▬▬▬▬ Train Tracks
- ▣▣▣▣ Road Closures
- ▣▣▣▣ Construction Project

STAY UP TO DATE:

Sign up to receive e-mails at sdmts.com/trolleyrenewalmailinglist.asp. Text STATIONS to GOMTS (46687) to receive text updates. Look for trolley station signage near trolley timetables and travel advisories onboard MTS trolleys and buses.

UPDATED: 01/20/2012

