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Executive Summary 
MTS engaged the Center for Transportation and the Environment (CTE) to perform a zero-
emission bus (ZEB) transition study in March 2018. The study’s goal is to create a plan for a 
100% zero-emission fleet by 2040 to be in compliance with the Innovative Clean Transit (ICT) 
regulation enacted by the California Air Resources Board (CARB).  The results of the study will 
be used to inform MTS Board members and educate MTS staff of estimated costs, benefits, 
constraints, and risks to guide future planning and decision making.  In addition to the ZEB 
transition study, MTS has initiated a pilot program to test ZEB technology in their service to 
better understand the technology and inform 
decision making.  In 2019, MTS installed six (6) 62.5-
kilowatt (kW) ChargePoint vehicle chargers at the 
Imperial Avenue Division (Imperial Ave) and 
deployed six (6) 40-foot New Flyer battery-electric 
buses (BEBs).  In 2020, MTS installed an additional 
two (2) ChargePoint chargers each at South Bay Bus 
Maintenance Facility (South Bay), Kearny Mesa 
Division (Kearney Mesa), and the East County Bus 
Maintenance Facility (East County) to facilitate BEB 
pilot operations throughout the service area.  
Finally, two (2) 40-foot Gillig BEBs are scheduled for deployment in late 2020.        

Zero-emission technologies considered in this study include BEBs and hydrogen fuel cell-electric 
buses (FCEBs). BEBs and FCEBs have similar electric drive systems that feature a traction motor 
powered by a battery. The primary difference between BEBs and FCEBs, however, is the 
amount of battery storage and how the batteries are recharged. The energy supply in a BEB 

comes from electricity provided by an 
external source, typically the local 
utility’s grid, which is used to recharge 
the batteries. The energy supply for an 
FCEB is completely on-board, where 
hydrogen is converted to electricity 
using a fuel cell. The electricity from the 
fuel cell is used to recharge the batteries 
to extend the range. The electric drive 
components and energy source for a 
BEB and FCEB are illustrated in  
Figure 1. 

 

            Figure ES-1 – Battery and Fuel Cell Bus Schematic 
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On December 14, 2018, CARB enacted the ICT regulation with a state wide goal, requiring all 
California public transit agencies to gradually transition to a 100 percent (%) zero-emission bus 
(ZEB) fleet. The ruling specifies the timeline for the required annual percentage of new bus 
procurements that must be zero-emission, starting with 25% of new bus purchases in 2023 and 
ramping up to 100% of new bus purchase in 2029. Following this schedule is intended to lead to 
a 100% zero-emission fleet in 2040. However, there are some waivers that allow for purchase 
deferrals in the event of economic hardships or if the technology has not matured to meet the 
service requirements of a given route. These concessions recognize that the technologies may 
cost more than current technologies on a life cycle basis and the technology may not currently 
meet all service requirements. 

CTE worked closely with MTS staff throughout the project to develop the approach, define the 
assumptions, and confirm the results.  The approach for the study is based on analysis of five 
(5) scenarios: 

1. Baseline  
2. BEB Depot-Only Charging  
3. BEB Depot and On-Route Charging  
4. FCEB Only 
5. Mixed BEB and FCEB  

A primary assumption for the transition analysis is that MTS is unable to increase fleet size as a 
strategy to overcome BEB range limitations to achieve a 100% ZEB transition due to space 
constraints present at the current MTS depots.  The Baseline scenario assumes that there are 
no changes to the current technology for bus procurements (e.g. compressed natural gas 
[CNG], gasoline, diesel, propane) and is used for comparison to the other ZEB transition 
scenarios.  The BEB Depot-Only Charging and FCEB Only scenarios are used as the ‘bookends’ to 
help identify potential constraints or risks in scaling to fleetwide adoption of ZEBs that may not 
be readily apparent from pilot-bus deployments.   

The BEB Depot-Only Charging scenario assumes that vehicles are charged only at the depot 
when they are not in-service.  In the BEB Depot-Only scenario, BEBs are only deployed in-
service where analysis determines that they can complete specified service blocks (e.g. meet 
the daily mileage requirements). The BEB Depot-Only Charging scenario meets the 
requirements of the CARB ICT regulation in that BEBs will be utilized for all service that meet 
the daily mileage requirements.  The BEB Depot and On-Route Charging scenario was 
developed to mitigate the potential need for additional bus purchases when a one-for-one 
replacement with a depot-charged BEB was not possible.  Finally, a Mixed BEB and FCEB 
scenario was developed with the underlying assumption that neither technology is suitable for 
100% of the fleet replacement due to inherent constraints.       

Improvements in technology beyond the current state are expected, but there is no indication 
of when we may see the BEB technology improve to the point of one-for-one replacement of 
internal combustion engine vehicles or when the cost of FCEB or hydrogen fuel will decrease to 
cost competitive levels. As a result, when considering all the various scenarios, this study can be 
used to develop an understanding of the range of costs that may be expected for MTS’ ZEB 
transition.   
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The underlying basis for the assessment is CTE’s ZEB Transition Planning Methodology, which is 
a complete set of analyses used to inform agencies in converting their fleets to zero-emission 
that has been developed over the last decade.  The methodology consists of data collection, 
analysis, and assessment stages; these stages are sequential and build upon findings in previous 
steps. The assessment allows CTE to develop engineering estimates for vehicle efficiency and 
energy consumption to project the range of given vehicle technologies in MTS service. CTE 
collected sample data from sixteen (16) MTS routes and used current ZEB specifications to 
estimate range and energy consumption on all MTS routes and blocks under varying 
environmental and passenger loading conditions.  Once this information was established, CTE 
completed the following assessment to develop cost estimates for each transition scenario.   

1. Fleet Assessment 
2. Fuel Assessment 
3. Facilities Assessment 
4. Maintenance Assessment 
5. Total Cost of Ownership Assessment 

These assessments result in a total cost of ownership, inclusive of capital investments (ZEBs and 
fueling infrastructure) and operating expenses (fuel and maintenance) over the transition 
period (2019 – 2040) for each transition scenario.  The table and figure below provide a side-by-
side comparison of the cumulative transition costs for each scenario.   

Table ES-1 – Total Cost of Ownership, by Scenario  

 Baseline BEB Depot  
Only 

BEB Depot 
 + On-Route 

FCEB  
Only 

Mixed  
BEB and FCEB 

Fleet $ 808,294,000 $ 1,086,465,000 $ 1,105,467,000 $ 1,355,484,000 $ 1,181,414,000 

Fuel $ 252,569,000 $ 298,234,000 $ 314,657,000 $ 462,731,000 $ 323,380,000 

Infrastructure ----- $ 120,305,000 $ 131,489,000 $ 73,394,000 $ 164,915,000 

Maintenance $ 762,263,000 $ 773,287,000 $ 782,339,000 $ 812,484,000 $ 804,691,000 

Total $ 1,823,126,000      $ 2,278,291,000 $ 2,333,952,000 $  2,704,093,000 $  2,474,400,000 

Incremental Cost Over Baseline $ 455,165,000 $ 510,826,000 $ 880,967,000 $ 651,274,000 

% ZEB in 2040 2% 77% 84% 95% 95% 
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Figure ES-1 – Total Cost of Ownership, by Scenario 

If MTS selects an all BEB strategy, incremental ZEB transition costs are likely to fall between 
approximately $455 million for the BEB Depot-Only Charging scenario, where approximately 
77% of MTS’ fleet is replaced with BEBs by 2040, to $511 million for the BEB Depot and On-
Route Charging scenario, where approximately 84% of MTS’ fleet is replaced with BEBs by 2040.  
The difference in incremental cost for these scenarios is a result of more vehicles being 
transitioned due to the use of on-route charging infrastructure, the incremental cost of the on-
route charging infrastructure, as well as higher utility charges as a result of on-route charging 
because higher demand charges are incurred throughout the on-peak when on-route charging 
will occur. It should be noted that this analysis includes all vehicle lengths and types (40’, 45’, 
60’, and cutaways/minibus). While manufacturers have produced BEBs for each of the vehicle 
lengths and types used at MTS, only 40’ and 60’ BEBs have completed Altoona testing and are 
applicable under the CARB ICT regulation.  The BEB Depot-Only Charging scenario meets the 
CARB ICT regulation requirements assuming a waiver for depot-charged technology that does 
not meet service requirements is granted as is clearly detailed in the rule.    

If MTS selects an FCEB Only strategy, incremental ZEB transitional costs are estimated at 
approximately $881 million for replacement of approximately 95% of the fleet with FCEBs by 
2040. The remaining 5% would be replaced during the next vehicle replacement cycle after 
2040, as it is anticipated that by 2040, FCEB technology will have advanced such that all MTS 
service could be completed using FCEBs. A primary assumption for the FCEB analysis is that 
FCEB vehicles will be available for all vehicle types and lengths during the transition period. 
Currently, FCEBs have only been produced in 40’ and 60’ models. In addition, due to the limited 
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deployment of FCEBs in service in the United States, FCEB and hydrogen fuel costs remain high. 
These costs are expected to come down in the future as more vehicles are deployed and as 
hydrogen production ramps up; however, there is currently no basis for assuming future cost 
reductions.  Also, the current experience with FCEB maintenance cost is high due to the fact 
that much of the data is based on older vehicles that are no longer under warranty and require 
the support of a European company. As such, there are more unknowns associated with the 
incremental costs for the FCEB scenarios, and costs are likely to be more subject to change.  It is 
expected that the cost of the FCEB Only and Mixed Fleet scenarios will come down if a larger 
number of vehicles and infrastructure are sold within the U.S., but the extent is still unknown. 
Significant investments in hydrogen production and distribution infrastructure is required and 
will take years to develop to gain a better understanding of the long-term costs for FCEB Only 
deployment.   

As expected, with an incremental cost of approximately $651 million, the Mixed BEB and FCEB 
scenario that transitions approximately 95% of MTS’ fleet to ZEB by 2040, has an incremental 
cost that falls between an all BEB and all FCEB deployment.  Though the costs are considerably 
cheaper for a mixed fleet deployment than FCEB Only, there are expected to be complexities 
with managing the fleet through the transition that would require maintaining existing internal 
combustion engine vehicle infrastructure (CNG, propane, and gasoline), installing new BEB 
infrastructure, and installing new FCEB fueling infrastructure.  Space constraints at the depot 
will require careful planning if this path is selected.   

MTS may accumulate ZEB credits from their procurement of ZEBs prior to 2023.  These credits 
can be used in place of ZEB purchases to satisfy CARB’s ZEB procurement requirements 
beginning in 2023.  With the purchase of eight (8) BEBs to support the ZEB pilot operations in 
2019 and 2020, and the purchase of twelve (12) BEBs to support a new service in 2022, MTS will 
have nineteen (19) ZEB credits that can be applied to ZEB purchase requirements in 2023 and 
beyond.  The use of these ZEB credits is not considered in the analysis of the transition 
scenarios.      

As a result, recommendations for MTS are as follows: 

1. Remain proactive with ZEB deployments: MTS has been proactive in the purchase and 
deployment of BEBs through their ZEB Pilot Program. Significantly more development, 
data collection, and analyses are needed before the technology is ready for fleetwide 
deployment. For example, BEBs will require charge management software, hardware, 
and standards to manage the fleetwide transition. For FCEB deployment to be 
competitive, lower fuel costs that will evolve over time with the production of hydrogen 
at scale is required. MTS should move forward carefully, taking advantage of various 
grant and incentive programs to offset the incremental cost for ZEB deployment.  
Incentive programs may be eliminated in future years as ZEB procurements are required 
instead of being optional.  

2. Target specific routes and blocks for early ZEB deployments: MTS should consider the 
strengths of given ZEB technologies and focus those technologies on routes and blocks 
that take advantage of their efficiencies and minimizes the impact of the constraints 
related to the respective technologies. For example, depot-charged BEBs for shorter 
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routes and blocks, on-route charged BEBs for mid-range routes with layovers at a transit 
center, and FCEBs for long routes or routes with higher speeds and/or heavier loads. 
These technologies cannot follow a “one-size-fits-all” approach from either a 
performance or cost perspective. Matching the technology to the service will be a 
critical best practice.  Results from the ZEB Pilot Program will help to inform these 
decisions.   

3. Continue with BEBs and consider FCEBs: At this stage, it is too early to tell which 
technology will dominate the market 10 to 20 years from now. Having capability to 
deploy both ZEB technologies creates an opportunity for MTS to fully assess BEBs and 
FCEBs to determine which technology can best meet the operational range 
requirements while being financially efficient and sustainable.  

The transition to ZEB technologies represents a paradigm shift in bus procurement, operation, 
maintenance, and infrastructure. The technology requires significant development before it is 
ready to support fleetwide transitions. However, it is only through a continual process of 
deployment with specific goals for advancement that the industry can achieve the goal of 
economically sustainable, zero-emission public transit.  Ultimately, the ZEB technology that is 
most efficient and sustainable to operate will evolve into either the majority ZEB solution or the 
only ZEB solution. MTS, with endorsement and approval from their Board of Directors, has 
elected to pursue a mixed use scenario that will allow them to initially deploy BEBs and explore 
possible opportunities and funding mechanisms to deploy FCEBs in service where BEBs are not 
able to meet range requirements. MTS will continue to monitor technology improvements and 
funding availability to accelerate the transition to a 100% zero-emission fleet. Evaluation will be 
completed in annual updates provided to the MTS Board of Directors and CARB.      
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Introduction 
Founded in 1975, the San Diego Metropolitan Transit System (MTS) provides bus and light rail 
services to the urban areas of San Diego County and rural parts of East County, generating over 
92 million passenger trips per year.  

MTS engaged the Center for Transportation and the Environment (CTE) to perform a zero-
emission bus (ZEB) transition study in March 2018. The study’s goal is to create a plan for a 
100% zero-emission fleet by 2040 to be in compliance with the Innovative Clean Transit 
regulation enacted by California Air Resources Board (CARB).  The results of the study will be 
used to inform MTS Board members and educate MTS staff of estimated costs, benefits, 
constraints, and risks to guide future planning and decision making.  In addition to the ZEB 
transition study, MTS has initiated a pilot program to test ZEB technology in their service to 
better understand the technology and inform 
decision making.  In 2019, MTS installed six (6) 62.5-
kilowatt (kW) ChargePoint vehicle chargers at the 
Imperial Avenue Division (Imperial Ave) and 
deployed six (6) 40-foot New Flyer battery-electric 
buses (BEBs).  In 2020, MTS installed an additional 
two (2) ChargePoint chargers each at South Bay Bus 
Maintenance Facility (South Bay), Kearny Mesa 
Division (Kearney Mesa), and the East County Bus 
Maintenance Facility (East County) to facilitate BEB 
pilot operations throughout the service area.  
Finally, two (2) 40-foot Gillig BEBs are scheduled for deployment in late 2020.        

Zero-emission technologies considered in this study include BEBs and hydrogen fuel cell-electric 
buses (FCEBs). BEBs and FCEBs have similar electric drive systems that feature a traction motor 
powered by a battery. The primary difference between BEBs and FCEBs, however, is the 
amount of battery storage and how the batteries are recharged. The energy supply in a BEB 

comes from electricity provided by an 
external source, typically the local 
utility’s grid, which is used to recharge 
the batteries. The energy supply for an 
FCEB is completely on-board, where 
hydrogen is converted to electricity using 
a fuel cell. The electricity from the fuel 
cell is used to recharge the batteries, 
extending the range. The electric drive 
components and energy source for a BEB 
and FCEB are illustrated in 
Figure 1. 

 

Figure 1 - Battery and Fuel Cell Electric Bus Schematic 
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CARB’s Innovative Clean Transit Regulation  

On December 14, 2018, CARB enacted the Innovative Clean Transit (ICT) regulation requiring all 
California public transit agencies with the state wide goal to gradually transition to a 100% ZEB 
fleet. The ruling specifies the timeline for the required annual percentage of new bus 
procurements that must be zero-emission, starting with 25% of new bus purchases in 2023 and 
ramping up to 100% of new bus purchase in 2029. This section summarizes key elements of the 
ICT. 

ZEB Purchase Requirements  

MTS’ fleet exceeds 100 buses and, as such, is considered a “large” agency by CARB. All new bus 
purchases must include a specified percentage of ZEBs in accordance with the following 
schedule: 

Table 1 – CARB Innovative Clean Transit (ICT) ZEB Transition Timeline. 

Starting 
January 1 

Percent of New Bus 
Purchases 

Purchase 
Discharge Criteria 

2023 25% If 850 ZEBs by 12/31/2020 

2024 25% If 1250 ZEBs by 12/31/2020 

2025 25% - 

2026 50% - 

2027 50% - 

2028 50% - 

2029 100% - 

New bus purchase requirements may be set-aside in 2023 and 2024 if a minimum number of 
buses are purchased in each respective year across all transit agencies in California. Purchase of  
cutaway/minibus, over-the-road, double-decker, or articulated buses may be deferred until the 
latter of either January 1, 2026 or until a model of a given type has passed the “Altoona” bus 
testing procedure and obtained a Bus Testing Report.  As of the date of this report, only heavy-
duty 30’, 35’, 40’ and 60’ ZEBs have passed Altoona bus testing. 

ZEB Bonus Credits 

Agencies may earn ZEB Bonus Credits for early acquisition that may be used against future 
compliance requirements.  To earn bonus credits, ZEBs must be placed into service according to 
the following schedule.  Bonus credits expire December 31, 2028.   

Table 2 - ZEB Bonus Credits Applied to CARB ICT Transition Schedule 

Technology Placed in Service ZEB Bonus Credit 

BEB As of January 1, 2018 1 

FCEB As of January 1, 2018 2 

FCEB 2018 to December 31, 2022January 1,  1 
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ZEB Credits 

Although MTS is not expected to have ZEB Bonus Credits to utilize toward compliance, ZEBs 
purchased in advance of the new purchase requirements may be used as credits toward annual 
ZEB procurement compliance.  As such, BEBs purchased in 2019 (6), 2020 (2), and planned for 
2022 (12) represents nineteen (19) ZEB credits that may be applied toward purchase 
compliance with the ICT regulation in the early years of the transition.   

ZEB Rollout Plan 

MTS is required to submit a ZEB Rollout Plan that has been approved by their governing board 
by December 31, 2020. ZEB Rollout Plans must include all of the following components:  

• A goal of full transition to ZEBs by 2040 with careful planning that avoids early 
retirement of conventional internal combustion engine buses;  

• Identification of the types of ZEB technologies a transit agency is planning to deploy, 
such as BEBs and FCEBs;  

• A schedule for construction of facilities and infrastructure modifications or upgrades, 
including charging, fueling, and maintenance facilities, to deploy and maintain ZEBs. This 
schedule must specify the general location of each facility, type of infrastructure, service 
capacity of an infrastructure, and a timeline for construction;  

• A schedule for zero-emission and conventional internal combustion engine buses 
purchases and lease options. This schedule for bus purchases replacements must 
identify the bus types, fuel types, and number of buses;  

• A schedule for conversion of conventional internal combustion engine buses to ZEBs, if 
any. This schedule for bus conversion must identify number of buses, bus types, the 
propulsion systems being removed and converted to;  

• A description on how a transit agency plans to deploy ZEBs in disadvantaged 
communities as listed in the latest version of CalEnviroScreen at the time of the Rollout 
Plan is submitted;  

• A training plan and schedule for ZEB operators and maintenance and repair staff; and  
• Identification of potential funding sources. 

A copy of the ZEB Rollout Plan is included in Appendix A.  
 
Exemptions 

Agencies may request exemption from ZEB purchase requirements in a given year due to 
circumstances beyond the transit agency’s control. Acceptable circumstances include: 

• Delay in bus delivery is caused by setback of construction schedule of infrastructure 
needed for the ZEB. 

• Available depot-charged BEBs cannot meet a transit agency’s daily mileage needs. 
• Available ZEBs do not have adequate gradeability performance to meet the transit 

agency’s daily needs 
• When a required ZEB type for the applicable weight class based on gross vehicle weight 

rating (GVWR) is unavailable for purchase because the ZEB has not passed Altoona, 
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cannot meet ADA requirements, or would violate any federal, state, or local regulations 
or ordinances. 

• When a required ZEB type cannot be purchased by a transit agency due to financial 
hardship and the agency can demonstrate that they have applied for applicable ZEB 
funding mechanisms. 

Reporting Requirements 

Starting March 31, 2021, and continuing every year thereafter through March 31, 2050, each 
transit agency must submit an annual ICT ZEB compliance report by March 31 for the prior 
calendar year. The initial report must be submitted by March 31, 2021, and must include the 
number and information of active buses in the transit agency’s fleet as of December 31, 2017. 
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ZEB Transition Planning  

ZEB Transition Planning Methodology  

This study uses CTE’s ZEB Transition Planning Methodology, which is a complete set of analyses 
used to inform agencies in converting their fleets to zero-emission that has been developed 
over the last decade.  The methodology consists of data collection, analysis and assessment 
stages; these stages are sequential and build upon findings in previous steps. The work steps 
specific to this study are outlined below: 

1. Planning and Initiation 
2. Requirements Analysis 
3. Service Assessment 
4. Fleet Assessment 
5. Fuel Assessment 
6. Facilities Assessment 
7. Maintenance Assessment 
8. Total Cost of Ownership Assessment 

 

 

Figure 2 – CTE’s ZEB Transition Study Methodology 

The Planning and Initiation phase builds the administrative framework for the transition study.  
During this phase, the project team drafted the scope, approach, tasks, assignments and 
timeline for the project.  CTE worked with MTS staff to plan the overall project scope and all 
deliverables throughout the full life of the study.  CTE conducted an “Assumptions Workshop” 
to start the Requirements & Data Collection phase. The assumptions collected during this 
phase provide key parameters used in each of the Assessment phases that follow. CTE collected 
fleet, operational, maintenance, and facilities information to define the “As Is” or baseline 
scenario. CTE also collected route and block mileage and duty cycle information as the basis for 
the Service Assessment. 

During the Service Assessment, CTE worked with MTS staff to assess how MTS fleet vehicles are 
used and to identify service requirements. CTE leverages several different tools and methods, 
including route modeling and simulation software, and empirically-derived screening models 
based on real world operational data, to calculate expected energy efficiency, range, 
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endurance, and energy consumption to identify any limitations or constraints to the application 
of electric vehicle technologies. Results from modeling were used to estimate achievability of 
every block in MTS’ network using BEBs and FCEBs.  The results from the Service Assessment 
were used to guide ZEB procurements in the Fleet Assessment and determine energy 
requirements (Depot Charging, On-Route Charging,  and/or Hydrogen) in the Fuel Assessment. 

The Fleet Assessment develops a projected timeline for replacement of current buses with ZEBs 
that is consistent with the agency’s Fiscal Year 2019 fleet replacement plan. Multiple projection 
scenarios are created utilizing different combinations of ZEB technologies. This assessment also 
includes a projection of fleet capital cost over the transition lifetime and it can be optimized 
with regard to any state mandates, like CARB’s ICT regulation, or to meet agency goals such as 
minimizing cost or maximizing service levels. 

The Fuel Assessment merges the results of the Service Assessment and Fleet Assessment to 
determine annual fuel requirements and associated costs. The Fuel Assessment calculates 
energy costs through the full life of the transition for each scenario, including the agency’s 
current internal combustion engine vehicles. To more accurately estimate BEB charging costs, a 
focused Charging Analysis is performed to simulate daily system-wide charging use. As current 
technologies are phased out in later years of the transition, the Fuel Assessment calculates the 
increasing energy requirements for ZEBs. The Fuel Assessment also provides a total energy cost 
over the transition lifetime. 

The Facilities Assessment determines the necessary infrastructure to support the projected 
zero-emission fleet based on results from the Fleet Assessment and Fuel Assessment. The 
Facilities Assessment is calculated for each scenario used in the Fleet and Fuel Assessments. 
The result shows quantities of hydrogen and battery electric infrastructure and calculates 
associated costs.  

The Maintenance Assessment calculates all projected fleet maintenance costs over the life of 
the project. This includes costs related to existing internal combustion engine vehicles 
remaining in the fleet, as well as new BEBs and FCEBs, calculated for each scenario. 

The Total Cost of Ownership Assessment compiles results from the previous assessment stages 
and provides a comprehensive view of all associated costs, organized by scenario, over the 
transition lifetime.  

Assessment Scenarios 

The approach for this ZEB transition study is based on the creation and analysis of five (5) 
scenarios: 

1. Baseline  
2. BEB Depot-Only Charging  
3. BEB Depot and On-Route Charging  
4. FCEB Only 
5. Mixed BEB and FCEB  

The BEB Depot-Only Charging and FCEB Only scenarios are used as the ‘bookends’ to help 
identify potential constraints or risks in scaling to fleetwide adoption of ZEBs that may not be 
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readily apparent from pilot-bus deployments.  At the current state of technology, neither BEBs 
nor FCEBs have sufficient range to allow for a “one-for-one” replacement of all internal 
combustion engine buses.  Improvements are expected to be made over time; however, there 
are significant challenges to overcome, and the timeline to achieve the goal is uncertain.   

The Baseline scenario assumes that there are no changes to the current technology for bus 
procurements (e.g. compressed natural gas [CNG], gasoline, diesel, propane) and is used for 
comparison to the other ZEB transition scenarios.  The Baseline scenario includes the scheduled 
BEB purchases from 2019 to 2022 as previously discussed. The BEB Depot-Only Charging 
scenario assumes that vehicles are charged only at the depot when they are not in-service.  In 
the BEB Depot-Only scenario, BEBs are only deployed in-service where analysis determines that 
they can complete specified service blocks (e.g. meet the daily mileage requirements). The BEB 
Depot-Only Charging scenario meets the requirements of the CARB ICT regulation in that BEBs 
will be utilized for all service that meet the daily mileage requirements on an single charge.   

MTS is unable to increase fleet size to accommodate fleet expansion potentially needed to 
support a 100% ZEB transition due to space constraints present at the current depots.  As a 
result, the BEB Depot and On-Route Charging scenario was developed to mitigate the need for 
additional bus purchases and consider another alternative to meet a 100% ZEB fleet.  In this 
scenario, BEBs are charged at the depots when not in-service and on-route where necessary to 
complete service requirements.  The FCEB scenario assumes that FCEBs are utilized where 
based on analysis they meet daily service requirements.  Finally, the Mixed BEB and FCEB 
scenario utilizes both BEB and FCEBs.  The underlying assumption is that neither technology is 
suitable for 100% of the fleet replacement due to inherent constraints.  However using a mixed 
fleet of BEBs and FCEBs can achieve, or nearly achieve, a 100% zero-emission fleet.     

Due to the inherent nature of varying conditions over the period of a long-term fleet transition, 
it is necessary to establish a number of simplifying assumptions. These assumptions were 
developed based on discussions between CTE and MTS, and are as follows:  

• Transition to a 100% ZEB fleet by 2040 to comply with the CARB ICT regulation 
• No change in fleet size throughout the study period except for the addition of two (2) 

additional BEBs in 2020 support the ZEB Pilot Program and up to twelve (12) articulated 
vehicles to support service expansion from South Bay in 2022; the initial pilot buses (6) 
and buses scheduled for purchase in 2021 were used for vehicle replacement and did 
not add to the fleet size.   

• Due to space constraints at the MTS depots, it is not feasible to increase fleet size to 
support ZEB deployment.  Costs for a new depot, estimated at $185 million are not 
included in the analysis.    

• Current fleet composition (Fiscal Year 2019 Fleet Plan) used for the baseline scenario 
• Current planned fleet replacement cycles 
• 12-year bus lifespan assumed for future heavy duty transit buses 
• 7-year lifespan for cutaway vehicles 
• Costs expressed in 2019 dollars with no escalation 
• Current battery sizes for BEBs and fuel tank sizes for FCEBs are based on existing 

specifications for vehicles that have completed Altoona testing 
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• A 5% improvement in battery capacity (for BEB) and efficiency (FCEB) every two years 
• A battery replacement with occur at the mid-life of each heavy-duty transit BEB (6 

years) 
• A battery replacement and fuel-cell overhaul will occur at the mid-life of each heavy-

duty transit FCEB (6 years) 

In addition to the uncertainty of technology improvements, there are other risks to consider.  
Although current BEB range limitations may be remedied over time as a result of advancements 
in battery energy density and more efficient components, battery degradation may re-
introduce range limitations as a risk to an all-BEB fleet over time.  In emergency scenarios that 
require use of BEBs, agencies may face challenges supporting long-range evacuations and 
providing temporary shelters in support of fire and police operations.  Furthermore, fleetwide 
energy service requirements and power redundancy and resiliency may be difficult to achieve 
at any given depot in an all-BEB scenario.  Higher capital equipment costs and availability of 
hydrogen may constrain FCEB solutions. 
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Requirements Analysis 

Baseline Data Collection 

It is essential to understand the key elements of MTS’ service to evaluate the costs associated 
with a full-ZEB transition.  Key data elements of the current MTS service were provided by MTS 
staff and included the following: 

• Fleet composition 
• Routes and blocks 
• Mileage and fuel consumption 
• Maintenance costs 

Fleet 

At the time of the study, the MTS bus fleet totaled 823 vehicles that provide service on nearly  
105 fixed routes with additional, complementary, on-demand paratransit service. A breakdown 
of size and fuel type is shown in Table 3 and Table 4. Bus services operate out of five divisions, 
all of which include operations, maintenance and fueling functions: Imperial Avenue Division 
(Imperial Ave), Kearney Mesa Division (Kearney Mesa); South Bay Bus Maintenance Facility 
(South Bay); East County Bus Maintenance Facility (East County); and Copley Park Maintenance 
Facility (Copley).  MTS’ fixed route mini buses and on-demand paratransit buses operate from 
Copley.  

Table 3 - Fleet Breakdown by Division and Length 

 
 

Table 4 - Fleet Breakdown by Division and Fuel Type 

 

 

Bus Length [ft]
22, 29, 32 40 45 60

Copley 215 0 0 0 215
East County 3 51 24 0 78

Kearny Mesa 0 85 0 42 127
Imperial Ave 0 111 0 44 155

South Bay 0 221 0 27 248
Totals 218 468 24 113 823

Division Totals

CNG Diesel Propane Gasoline Electric
Copley 0 0 77 138 0 215

East County 51 24 0 3 0 78
Kearny Mesa 127 0 0 0 0 127
Imperial Ave 149 0 0 0 6 155

South Bay 248 0 0 0 0 248
Totals 575 24 77 141 6 823

Division Fuel Type Totals
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Routes and Blocks 

MTS’ current service consists of 105 routes run on 1189 blocks as detailed in Table 5.  

Table 5 - Count of Blocks by Division and Bus Length 

 

Fuel 

MTS’ current fuel use was collected and used to estimate energy costs throughout the study 
period. Cost escalation is not assumed throughout the study. Annual fleet mileage and fuel use 
is shown in Table 6, Table 7, and Table 8. 

Table 6 - Annual Service Miles by Division and Bus Length 

  
 

Table 7 - Annual Diesel, Gasoline, and Propane Fuel Consumption by Division and Bus Length [DGE] 

 

  

Bus Length [ft]
22, 29, 32 40 45 60

Copley 183 0 0 0 183
East County 6 71 33 0 110

Kearny Mesa 0 168 0 59 227
Imperial Ave 0 189 0 105 294

South Bay 19 344 0 12 375
Totals 208 772 33 176 1189

Division Totals

Bus Length [ft]
22, 29, 32 40 45 60

Copley 7,317,895   -                -           -              7,317,895         
East County 35,724        1,696,686      797,770   -              2,530,180         

Kearny Mesa -              3,347,629      -           2,394,070   5,741,699         
Imperial Ave -              4,221,607      -           1,639,506   5,861,113         

South Bay -              8,834,534      -           835,484      9,670,018         
Totals 7,353,619   18,100,456    797,770   4,869,060   31,120,905       

Division Totals

Bus Length [ft]
22, 29, 32 40 45 60

Copley 1,341,232   -                -           -              1,341,232         
East County 4,401          -                -           -              4,401                

Kearny Mesa -              -                -           -              -                    
Imperial Ave -              -                -           -              -                    

South Bay -              -                -           -              -                    
Totals [DGE] 1,345,633   -                -           -              1,345,633         

Division Totals [DGE]
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Table 8 - Annual CNG Fuel Consumption by Division and Bus Length [Therms] 

 

  

Bus Length [ft]
22, 29, 32 40 45 60

Copley -              -                -           -              -                    
East County -              683,935         -           -              683,935            

Kearny Mesa -              1,438,836      -           1,011,100   2,449,936         
Imperial Ave -              1,756,221      -           986,864      2,743,085         

South Bay -              3,887,292      -           139,509      4,026,801         
Totals [Therms] -              7,766,283      -           2,137,473   9,903,756         

Division Totals [Therms]
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Service Assessment 
Bus efficiency and range are primarily driven by vehicle specifications; however, it can be 
impacted by a number of variables including the route profile (i.e., distance, dwell time, 
acceleration, sustained top speed over distance, average speed, traffic conditions, etc.), 
topography (i.e., grades), climate (i.e., temperature), driver behavior, and operational 
conditions such as passenger loads and auxiliary loads.  As such, BEB efficiency and range can 
vary dramatically from one agency to another.  Therefore, it is critical to determine efficiency 
and range estimates that are based on an accurate representation of the operating conditions 
associated with MTS’ system to complete the assessment. 

The first task in the Service Assessment is to develop route and bus models to run operating 
simulations for representative MTS routes.  CTE uses Autonomie, a powertrain simulation 
software program developed by Argonne National Labs for the heavy-duty trucking and 
automotive industry.  CTE has modified software parameters specifically for electric buses to 
assess energy efficiencies, energy consumption, and range projections.  CTE collected GPS data 
from sixteen (16) MTS routes.  GPS data includes time, distance, vehicle speed, vehicle 
acceleration, GPS coordinates, and roadway grade that is used to develop the route model.  CTE 
used component level specifications and the collected route data to develop a baseline 
performance model by simulating the operation of an electric bus on each route.  Ideally it 
would be best to collect data and model every route in MTS’ network; however, this is  
impractical due to the amount of time and labor this approach would require.  Instead, a 
sampling approach is used where sample routes are identified with respect to topography and 
operating profile (e.g. average speeds, etc.).  The modeling results of the sample routes are 
then applied to the routes and blocks that share the same characteristics. Routes selected for 
the analysis are included in Table 9 below.   

Table 9 - Selected Routes for Modeling 

Division 
Hills/ Low 

Speed 
Hills/High 

Speed 
Flat/Low 

Speed 
Flat/High 

Speed 
Count 

Copley  838 84  2 

East County 936 280 815 864 4 

Kearny Mesa   237 120 2 

Imperial Ave 2,10,13  7  4 

South Bay 3 235 1 905 4 

Count 5 3 5 3 16 

The route modeling included analysis of several scenarios, varying passenger load, accessory 
load, and battery degradation, to estimate real-world vehicle performance, fuel efficiency, and 
range. The data from the routes, as well as the specifications for each of the bus types selected, 
was used to simulate operation of each type of bus on each type of route.  The models were 
run with varying loads to represent “nominal” and “strenuous” loading conditions.  Nominal 
loading conditions assume average passenger loads and moderate temperature over the course 
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of the day, which places marginal demands on the motor and heating, ventilation, and air 
conditions (HVAC) system.  Strenuous loading conditions assume high or maximum passenger 
loading and either very low or very high temperature (based on agency’s latitude) that requires 
near maximum output of the HVAC system. This Nominal/Strenuous approach offers a range of 
operating efficiencies to use in estimating average annual energy use (Nominal) or planning 
minimum service demands (Strenuous). Modeled operating scenarios are included in Table 10 
below.  

Table 10 - Modeled Operating Scenarios 

Bus Length [ft] Load Case Occupants HVAC Load [kW] Other Loads [kW] Total Aux Load [kW] 

22-32 Nominal 5 4 2 6 

22-32 Strenuous 15 12 2 14 

40 Nominal 9 3 2 5 

40 Strenuous 39 10 2 12 

45 Nominal 20 4.5 2 6.5 

45 Strenuous 40 10 2 12 

60 Nominal 10 5 3 8 

60 Strenuous 55 15 3 18 

Route modeling ultimately provides an average energy use per mile (kilowatt-hour/mile 
[kWh/mi]) associated with each route, bus size and load case. Using the results shown in Table 
11, system-wide energy use, and costs, are estimated in the subsequent assessments. 
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Table 11 - Modeling Results Summary 

Bus Length [ft] Route 
Nominal Efficiency 

[kWh/mi] 
Strenuous Efficiency 

[kWh/mi] 

40 

1 1.9 2.8 

2 2.0 2.9 

3 2.1 3.1 

10 1.9 2.8 

13 1.8 2.6 

120 1.9 2.7 

237 2.1 2.7 

815 1.9 2.9 

864 1.8 2.7 

905 2.0 2.6 

936 2.0 2.9 

45 280 2.7 3.0 

60 

7 3.2 4.5 

235 2.9 3.5 

905 2.8 3.6 

22-32 84 1.4 2.1 

Using vehicle performance predicted from route modeling, combined with educated 
assumptions for battery electric and fuel cell technology, CTE analyzed the expected 
performance and range needed on every block in MTS’ network and assessed the 
“achievability” of each block by BEBs and FCEBs over time, as range improves. This assessment 
analyzes the feasibility of maintaining the MTS’ current level of service with BEB and FCEB 
vehicles and does not plan for any expansions. The analysis focuses on bus endurance and 
range limitations to determine if the ZEBs could meet the service requirements of the blocks 
throughout the transition period.  The energy needed to complete a block is compared to the 
available energy for the respective bus type that is planned for the block to determine if a BEB 
or FCEB can successfully operate on that block.  This assessment also determines a timeline for 
when blocks become for eligible for zero-emission vehicles as technology improves. This 
information is used to then inform ZEB procurements in the Fleet Assessment. 
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Research suggests that battery density for electric vehicles has improved by an average of 5% 
each year.1 For the purposes of this study, considering the extended period of a complete fleet 
transition (e.g.  through 2040), CTE assumes a more conservative 5% improvement every two 
years.  If the trend continues, it is expected that buses may continue to improve their ability to 
carry more energy without a weight penalty or reduction in passenger capacity.  Over time, 
BEBs are expected to approach the capability to replace all of an agency’s internal combustion 
engine buses one-for-one.  FCEBs do not have the same range constraints as BEBs. Typically, 
FCEBs can more readily serve an agency’s current blocks on a one-to-one basis with internal 
combustion engine buses; however, costs of hydrogen fuel and bus capital costs can create 
higher barriers to entry. There is also a significant amount of research going towards fuel cell 
technologies. We assume 5% bi-annual improvement in hydrogen tank size as a proxy for other 
component improvements such as battery capacity, motor efficiency, fuel cell efficiency, etc. 

The block analysis, with the assumption of 5% improvement in battery capacity or 
improvement in hydrogen storage capacity every other year, is used to determine the timeline 
for when routes and blocks become achievable for BEBs and FCEBs, respectively, to replace 
internal combustion engine buses one-for-one.  This information is used to then inform ZEB 
procurements in the Fleet Assessment.  The results from the block analysis are used to 
determine when/if a full transition to BEBs or FCEBs may be feasible.  Results from this analysis 
are also used to determine the specific energy requirements and develop the estimated costs 
to operate the ZEBs in the Fuel Assessment.  

Results from the block analysis that indicate the yearly block achievability by bus length 
throughout the transition period for BEBs and FCEBs are included in Figure 3 and Figure 4 
below, respectively.  

 
Figure 3 – BEB Block Achievability Percentage by Length 

 

 
1 U.S. Department of Energy; LONG-RANGE, LOW-COST ELECTRIC VEHICLES ENABLED BY ROBUST ENERGY STORAGE, MRS 
Energy & Sustainability, Volume 2, Wednesday, September 9, 2015; https://arpa-e.energy.gov/?q=publications/long-range-low-
cost-electric-vehicles-enabled-robust-energy-storage 
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The BEB achievability in Figure 3 shows that by 2040, it is expected that nearly all 40’ and 45’ 
MTS blocks can be completed by BEBs. However, in 2040, 60’ and cutaway blocks (22’-32’) 
struggle, with only approximately 76% and 45% able to be completed by BEBs, respectively. 
Please note that the dashed lines indicate that, at the time of the study, there are no 45’or 
cutaway BEBs available on the market that have completed Altoona testing and the timeline for 
these to be available is uncertain.   

 
Figure 4 – FCEB Block Achievability Percentage by Bus Length 

The FCEB achievability in Figure 4 shows that by 2040, it is expected that 100% of MTS blocks 
can be completed by FCEBs. It is predicted that with the exception of cutaway buses (22’-32’), 
all other FCEB sizes can complete 90% or greater of MTS blocks starting in 2020.  Please note 
that the dashed lines indicate that, at the time of the study, there are no 45’or cutaway BEBs 
available on the market that have completed Altoona testing and the timeline for these to be 
available is uncertain.  

While routes and block schedules are unlikely to remain the same over the course of the 
transition period, these projections assume the blocks will retain a similar structure to what is 
in place today.  Despite changes over time, this analysis assumes blocks will maintain a similar 
distribution of distance, relative speeds, and elevation changes by covering similar locations 
within the city and using similar roads to get to these destinations.  This core assumption 
affects energy use estimates as well as block achievability in each year. 

It should be noted that BEB range is negatively impacted by battery degradation over time.  A 
BEB may be placed in service on a given block with beginning-of-life batteries; however, it may 
not be able to complete the entire block at some point in the future before the batteries at are 
end-of-life (typically considered 80% of available service energy).  Conceptually, older buses can 
be moved to shorter, less demanding blocks and newer buses can be assigned to longer, more 
demanding blocks. MTS can rotate the fleet to meet the demand assuming there is a steady 
procurement of BEBs each year to match service requirements.  This could also be said for 
FCEBs, although the impact of degradation is assumed to be less.     
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Fleet Assessment 
The goal of the Fleet Assessment is to determine the type and quantity of ZEBs, as well as the 
schedule and cost to transition the fleet to zero-emissions.  Results from the Service 
Assessment are integrated with MTS’ current fleet replacement plan and purchase schedule to 
produce two main outputs: a projected bus replacement timeline through the end of the 
projection period, and the associated total capital costs. 

While the industry is rapidly changing, there are still tradeoffs for each zero-emission 
technology, primarily between range, operational impact, capital costs and operating costs. For 
this reason, a mixed fleet scenario consisting of multiple ZEB types in addition to scenarios that 
only consider a single technology are considered. 

Cost Assumptions 

CTE and MTS developed cost assumptions for this analysis for each bus length and technology 
type (e.g. CNG, gasoline, propane, BEB, FCEB).  Key assumptions for bus costs for the MTS 
Transition Study are as follows: 

- Bus costs are based on MTS procurements, industry quotes, and the State of California 
statewide procurement contract for BEBs and FCEBs executed in 2019 

- Bus costs are inclusive of configurable options and taxes (7.75%) 
- Bus costs are estimated where buses of a given configuration are not commercially 

available or where no quotes were available 
- Future bus costs are based on year 2019 since the is currently no basis for increases or 

decreases 

Conventional wisdom dictates that the costs of BEBs will decrease over time due to higher 
production volume and competition from new vendors entering the market.  While initially this 
was true, costs appear to have leveled out in recent years.  However, it should be also noted 
that vendors have added more battery storage over the same time period without increasing 
base costs.   

FCEB prices are expected to decrease over time as vehicle orders increase; however, CTE does 
not currently have an adequate basis to reduce the costs over time for the purchase of FCEBs.  
Note that there is a program under development, known as the 100-Bus Fuel Cell Electric Bus 
Initiative, where multiple vendors have committed to a base price of $850k for a 40-foot FCEB 
based on a minimum bus order of 100 vehicles; however, the future of this initiative is 
uncertain. Table 12 provides estimated bus costs used in the analysis.  
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Table 12 - Fleet Assessment Cost Assumptions 

Length [ft] CNG Diesel Gasoline Propane Electric Hydrogen 

22’ Cutaway - - $80,000 $110,000 $250,000 $375,000 

29’ Cutaway - - $150,000 - $325,000 $487,000 

32’ Cutaway - - - $177,000 $325,000 $487,500 

40’ $549,962 - - - $964,144 $1,147,515 

45’ $800,000 $700,000 - - $950,000 $1,400,000 

60’ $1,003,365 - - - $1,374,333 $1,631,264 

Note:  Italic text indicates that the cost was an estimate based on similar vehicle costs 

Baseline  

The Baseline scenario is used for comparative purposes only. It assumes no changes to MTS’ 
current fleet composition throughout the life of the study. The Baseline scenario helps create 
context for incremental costs incurred or benefits accrued by transitioning the fleet to zero-
emission.   

Figure 5 presents the number of each bus type that is purchased each year to maintain MTS’ 
current fleet composition through 2040. The number of buses purchased each year is based on 
the vehicle replacement schedule (Fiscal Year 2019) provided by MTS.  

   
Figure 5 - Projected Vehicle Purchases, Baseline Scenario 
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Figure 6 depicts the annual baseline fleet composition through 2040. MTS phases out gasoline 
vehicles for propane from 2019 to 2021, and adds twelve (12) BEBs in 2022. 

 
Figure 6 - Annual Fleet Composition, Baseline 

Figure 7 shows the annual capital costs based on the purchase schedule and bus cost 
assumptions for the Baseline Scenario. Total bus purchases range from approximately $20 to 
$60 million each year. 

 
Figure 7 - Annual Capital Costs, Baseline 

0

100

200

300

400

500

600

700

800

900

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

# 
Bu

se
s

Gasoline CNG Propane Electric Hydrogen

 $-

 $10,000,000

 $20,000,000

 $30,000,000

 $40,000,000

 $50,000,000

 $60,000,000

 $70,000,000

 $80,000,000

 $90,000,000

 $100,000,000

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

Gasoline CNG Propane Electric Hydrogen



MTS Zero-Emission Bus Transition Study 
 

 
 

26 

BEB Depot-Only Charging 

The BEB Depot-Only Charging scenario assumes that depot-charged BEBs are used wherever 
possible; however, there may be instances where a depot-charged BEB cannot replace an 
internal combustion engine bus one-for-one due to insufficient range.  As MTS has space 
constraints that limit their ability to increase the number of vehicles, replacement of a single 
internal combustion engine bus with multiple BEBs is not feasible.  As a result, If vehicles cannot 
be replaced with a BEB because of the inability to complete the blocks, the vehicles are 
replaced with a internal combustion engine bus of the existing fuel type. The figures below 
show projected purchases, annual fleet composition, and annual total capital costs for the BEB 
Depot-Only Charging scenario. MTS phases out gasoline vehicles for propane from 2019 to 
2021, and adds twelve (12) BEBs in 2022, but the fleet remains unchanged thereafter at a total 
of 835 buses.  Note that by 2040, a total of approximately 77% of MTS fleet consists of BEBs.  
The fleet is unable to transition to 100% ZEB using depot-charged BEBs due to range limitations, 
primarily with the 60’ and cutaway vehicles. 

 
Figure 8 - Projected Vehicle Purchases, BEB Depot-Only Scenario 
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Figure 9 – Annual Fleet Composition, BEB Depot-Only Scenario 

  

 
Figure 10 - Annual Capital Cost, BEB Depot-Only Scenario 

0

100

200

300

400

500

600

700

800

900

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

# 
Bu

se
s

Gasoline CNG Propane Electric Hydrogen

 $-

 $10,000,000

 $20,000,000

 $30,000,000

 $40,000,000

 $50,000,000

 $60,000,000

 $70,000,000

 $80,000,000

 $90,000,000

 $100,000,000

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

Gasoline CNG Propane Electric Hydrogen



MTS Zero-Emission Bus Transition Study 
 

 
 

28 

BEB Depot and On-Route Charging 

The BEB Depot and On-Route Charging scenario builds off of the analysis completed for the BEB 
Depot Only Charging scenario.  Because bus replacements are based on block achievability 
found in the Service Assessment, there may be instances where block coverage is insufficient 
and depot-charged BEBs cannot meet service requirements. In that case, on-route charged 
BEBs can fill the gap. On-route charging allows an agency to add energy to buses while in 
service, providing the additional energy necessary to complete a block, without having to travel 
the extra distance and take the extra time to charge at a depot. Because MTS operates their 
Paratransit service as on-demand with no set routes or service area, the use of on-route 
charging is not feasible for these vehicles because they are unable to predict where a vehicle 
will be at a specific time of day when it needs to charge.   

The figures below show projected purchases, annual fleet composition, and annual total capital 
costs for the BEB Depot and On-Route Charging scenario.  By 2040, the addition of on-route 
charging allows MTS to replace approximately 84% of the fleet with BEBs.  The fleet is unable to 
transition to 100% ZEB using depot-charged BEBs due primarily to the inability to operate the 
Paratransit fleet (cutaway/minibus) using on-route charging. 

 
Figure 11 – Projected Vehicle Purchases, BEB Depot and On-Route Scenario 
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Figure 12 – Annual Fleet Composition, BEB Depot and On-Route Scenario 

 
 

Figure 13 – Annual Capital Costs, BEB Depot and On-Route Scenario 
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FCEB Only 

As discussed previously, FCEBs do not have the same range constraints as BEBs.  Based on the 
analysis completed, by the end of the transition period, it is estimated that all of MTS blocks 
can be served by a FCEB on a one-for-one replacement basis (see Figure 4).  There are 
significant assumptions that commercially available, Altoona tested 45’ and cutaway FCEBs will 
be available during the transition period as well as improvements in range as previously 
discussed.  The figures below show projected purchases, annual fleet composition and annual 
total capital costs for the FCEB Only scenario.  By 2040, MTS is able to replace approximately 
95% of its fleet with FCEBs.  The remaining 5% of vehicles will be replaced with FCEBs when 
they reach their useful life after 2040.  There is a lag between when FCEB technology can meet 
block energy requirements and when a vehicle is replaced due to the vehicle replacement 
schedule.  Note that the hydrogen powered cutaway vehicles are differentiated from heavy-
duty FCEBs due to the uncertainty associated with production of these vehicles in the future.      

 
Figure 14 - Projected Vehicle Purchases, FCEB Only Scenario 
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Figure 15 – Annual Fleet Composition, FCEB Only Scenario 

 
Figure 16 – Annual Capital Costs, FCEB Only Scenario 
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Mixed BEB and FCEB 

In the Mixed BEB and FCEB scenario, depot-charged BEBs are utilized where they can replace 
internal combustion engine buses on a one-for-one basis.  Since FCEBs have a greater range, 
they are used on the longer blocks and in Paratransit service where BEBs are not feasible.  By 
the end of the transition period,  any instance where block coverage is insufficient, a FCEB is 
used to replace MTS’ original vehicle type. The figures below show projected purchases, annual 
fleet composition, and annual total capital costs for the Mixed BEB and FCEB fleet.  By 2040, 
MTS is able to replace approximately 95% of its fleet with BEB and FCEBs.  As in the FCEB Only 
scenario, the remaining 5% of vehicles will be replaced with FCEBs when they reach their useful 
life after 2040.  There is a lag between when ZEB technology can meet block energy 
requirements and when a vehicle is replaced due to the vehicle replacement schedule. Note 
that the hydrogen powered cutaway vehicles are differentiated from heavy-duty FCEBs due to 
the uncertainty associated with production of these vehicles in the future.          

 
Figure 17 – Projected Vehicle Purchases, Mixed Scenario 
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Figure 18 – Annual Fleet Composition, Mixed Scenario 

 
Figure 19 – Annual Capital Costs, Mixed Scenario 
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Fleet Assessment Cost Comparison 

As discussed previously, the transition and fleet composition schedules were used to develop 
the total capital cost for vehicle purchases through the transition period. Figure 20 shows the 
cumulative fleet purchase costs for each scenario.   

  
Figure 20 – Total Capital Costs, Fleet Assessment 

By the end of the transition period, the cumulative vehicle costs vary substantially according to 
the technology selected as does the percentage of the fleet that can be transitioned to zero- 
emission by 2040.  Table 13 provides the combined total costs for each transition scenario, the 
percentage increase in cost above the baseline scenario, and the percentage of ZEBs present in 
the fleet in 2040 for the scenario.    

Table 13 - Total Capital Costs, Fleet Assessment 
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Over Baseline % ZEB in 2040 

Baseline  $        808,294,000  ---- 2% 

BEB Depot Only  $     1,086,465,000  34% 77% 

BEB Depot + On-Route  $     1,105467,000  37% 84% 
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Fuel Assessment 
Using ZEB performance data from the bus modeling and route simulation, CTE analyzed the 
expected performance on each block in MTS’ service network to calculate daily energy 
requirements.  The five projection scenarios from the Fleet Assessment are used to estimate 
associated fuel and energy costs unique to each fleet projection throughout the study life.  This 
assessment calculates energy costs using 2019 prices.  The Fuel Assessment estimates 
quantities and costs for MTS’ current and future internal combustion engine vehicles as well as 
electrical energy and hydrogen fuel quantities and costs for the future BEB and FCEBs projected 
in each scenario.   

The terms “fuel” and “energy” are used interchangeably in this assessment, as ZEB technologies 
do not always require traditional liquid fuel. For clarity, in the case of BEBs, “fuel” is electricity 
and costs include energy, demand and other utility charges. FCEBs are more similar to internal 
combustion engine vehicles as they are fueled by a gaseous or liquid hydrogen fuel. In addition 
to the cost of the fuel itself, however, there are additional operational costs associated with the 
hydrogen fueling station that must be considered.  Operation and maintenance costs to 
maintain fueling infrastructure for both BEBs and FCEBs are built into the Fuel Assessment.  
Fuel cost estimates are based on the assumptions shown in Table 14 below. 

Table 14 – Fuel Cost Assumptions 

Fuel Cost Source 

Gasoline $2.73/gal MTS contracted rate 

CNG $0.85/DGE MTS contracted rate 

Hydrogen (trucked) $8.10/kg 
Average of contracted rates for multiple CA transit 

agencies 

Electricity Varies SDG&E AL-TOU and EV-HP Tariff Schedules 

The primary source of energy for a BEB comes from the local electrical grid. Utility companies 
typically charge separate rates for total electrical energy used and the maximum electrical 
demand on a monthly basis. As more buses, and chargers, are added to a system, both the 
energy used and the demand increase. Rates also vary throughout the year and throughout the 
day; this makes costs highly variable. Costs not only depend on seasonal differences like 
temperature, but also the time of day buses are charged.  

Table 15 shows the current San Diego Gas & Electric (SDG&E) rate schedule used in the Fleet 
Assessment to estimate electrical costs for BEBs. MTS’ energy rates are Direct Access, meaning 
the energy is purchased outside the utility at a more competitive rate and supplied through 
SDG&E.  These rates are averaged from monthly rates and are a summarized version of 
SDG&E’s full schedule.  
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Table 15 – SDGE&E Rate Schedule 

 Fee Type Unit AL-TOU2 A6-TOU A6-TOU 

Demand 
Levels 

  0 - 499 kW 
500 - 1200 

kW 
> 1200 kW 

Service Type   Secondary Primary Substation 

Customer 
Charge 

Service Fee 
per 

month 
$       310.34 $         59.77 $ 30,722.49 

Demand 
Charge 

Non-Coincident 
Transmission & 

Distribution 
per kW $         24.23 $         23.66 $        15.46 

Annual Peak Avg: 
Transmission & 

Distribution 
per kW $         17.25 $         17.11 $           1.84 

Energy Rates 

Annual Super Off-Peak 
Avg 

per kWh $     0.09892 $     0.09865 $    0.09865 

Annual Off-Peak Avg per kWh $     0.11637 $     0.11593 $    0.11593 

Annual Peak Avg per kWh $     0.13311 $     0.13256 $    0.13256 

 

Charging Analysis 

To accurately estimate energy use and electrical demand, and subsequent costs, due to BEB 
charging, charging was simulated at each depot, for each year of the transition. Electrical 
energy and demand were estimated based on current block schedules and BEB purchase 
projections and apply SDG&E tariff schedules to calculate an annual cost of charging. This 
annual cost is evaluated for each year of the study and at each depot to obtain a total BEB 
depot charging cost for the transition. This estimate is used as the total “fuel” cost for BEB 
depot charging in the subsequent assessment scenarios and it is incremental to on-route 
charging costs, hydrogen fuel costs and internal combustion engine costs. 

The local utility, SDG&E, calculates total energy costs, measured per kWh, using three different 
Time-of-Use rates (TOU), as was shown in Table 15.  Ideally, buses would all charge in the least 
expensive, Super Off-Peak time for the lowest overall cost, but because MTS is limited by space 
and by the available charge window to meet schedule requirements, this is not possible. To 
reduce overall energy and demand costs, charge management was modeled to optimize 
charging for MTS’ pull-out requirements. 
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Charge management reduces electricity costs by optimizing energy use (kWh) and maximum 
demand (kW) to occur during cheaper time windows. By managing charging, the total annual 
costs, using South Bay in 2040 as an example, are reduced by approximately $2.65 million, or by 
approximate 31%, as shown in Table 16 below. 

Table 16 - Charging Costs, South Bay, 2040 

Fees Annual Cost Unmanaged Annual Cost Managed 

Customer Charge  $                    717   $                         717  

Noncoincident Demand  $        3,288,020   $             3,185,582  

Demand Charge  $        2,377,075   -   

Demand Subscription  -   -  

Energy  $        2,749,706   $             2,583,234  

Total  $       8,415,519   $            5,769,533  

 

Optimizing Energy Use  

Figure 21 shows each weekday block’s status at South Bay over a single day in 2040 (a weekday 
block is identical for each day of the week). Grey indicates the bus is in service; blue indicates 
setup time and delay; and gold indicates charging time. This unmanaged scenario assumes a 
standard 30-minute delay between pull-in and charge start. There are a significant number of 
charges occurring during On-Peak from 4pm to 9pm. This charging method incurs an annual 
total energy cost of approximately $2.75 million, shown in Table 16.  
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Figure 21 – Unmanaged Charging, South Bay, Weekday, 2040 

Figure 22 shows the effect of actively managing charging on the same day shown in Figure 21. 
All the blocks that pull in between 4pm and 9pm now have extra delay time added so that the 
On-Peak time of use rate is avoided. This modification results in an energy cost savings of 
approximately $166,000 per year over the unmanaged case (Table 16). 
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Figure 22 – Managed Charging, South Bay, Weekday, 2040 

Minimizing Demand 

The other main cost component of the utility bill is the demand charge, billed per kW. For a 
MTS operating BEBs, the number of chargers operating simultaneously is directly proportional 
to demand costs. By reducing the number of chargers running at any given time, demand costs 
are reduced. In this analysis, all chargers are assumed to provide 125 kW to the bus and pull 
approximately 132 kW from the grid. 

In Figure 23 below, managed charging eliminates the demand during the On-Peak by delaying 
charging to start only after 9pm. Charges that previously occurred On-Peak were spread to the 
Off-Peak and Super Off-Peak times. The Managed Off-Peak and Super Off-Peak windows do 
have a higher average demand than in the Unmanaged case, but demand costs are determined 
by the maximum, so overall, costs are still reduced, because the Managed peak demand is still 
lower than the peak in the Unmanaged case. 

3:30 AM

5:30 AM

7:30 AM

9:30 AM

11:30 AM

1:30 PM

3:30 PM

5:30 PM

7:30 PM

9:30 PM

11:30 PM

1:30 AM

3:30 AM

5:30 AM

7:30 AM

9:30 AM92911712069320790504992039320670907
501

90403muwtCORon92913905059610291602967019011492304709047090570502
305907039551093208

90401CORoff992049320970102

70912SWCon
101
30970501955119330790106

71208SWCon90111
280493402

Block Duration Lag Time Charge Duration

12am
 –Super Off-Peak

4pm
 –On-Peak

6am
 –

Off-Peak

9pm
 –

Off-Peak



MTS Zero-Emission Bus Transition Study 
 

 
 

40 

 

 
Figure 23 – Weekday Demand, South Bay, 2040 

Table 17 provides more detail for the demand analysis.  The Unmanaged case experiences a 
maximum demand of 11,580 kW during On-Peak; however, in the Managed case, all On-Peak 
demand is eliminated. This change eliminates SDG&E’s demand charge, which is only based on 
On-Peak demand, saving $2.38 million annually (Table 16). In the Managed case, the max 
demand (11,220 kW) occurs during Off-Peak, and is still lower than the Unmanaged peak, 
therefore SDG&E’s Noncoincident demand charge is reduced by approximately $100,000 
annually (Table 16). 

Table 17– Demand by Time of Use, South Bay, 2040 

Time of Use Unmanaged Peak 
Demand (kW) 

Managed Peak 
Demand (kW) 

On-Peak              11,580.8                        0.0  

Off-Peak              11,167.2               11,220.0  

Super Off-Peak                7,312.8               10,331.2  

 

Figure 24 shows the annual BEB depot charging costs based on managed charging as discussed 
previously in the charging analysis. These costs are inclusive of all divisions.  The charging costs 
are applicable to the BEB Depot Only Charging scenario, the BEB Depot and On-Route Charging, 
and the Mixed BEB and FCEB scenario costs.  Additional cost evaluation is completed for on-
route charging to include the estimated fuel costs.      
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Figure 24 – Annual BEB Depot Charging Costs 

The SDG&E Proposed EV Rate was also evaluated for comparison to the existing AL-TOU rates 
to determine potential costs savings over the life of the transition although the rate has yet to 
be approved.  Results from the analysis indicate an approximate 26% savings in fuel costs over 
the transition period if the Proposed EV Rate is implemented and remains in effect for the 
duration of the transition.  However, for the purposes of the transition analysis, the current AL-
TOU rates were utilized for cost estimating and comparison to Baseline.    

Baseline  

The Baseline scenario is comparative purposes only and assumes that there is no change in the 
current MTS fleet configuration throughout the life of the study. The Baseline scenario helps 
create context for incremental costs incurred or benefits accrued by transitioning the fleet to 
zero-emission.  

Figure 25, below, depicts energy consumption for each fuel type over the transition period for 
the Baseline scenario. Fuel use is shown in diesel gallon equivalent (DGE) for all fuel types. It is 
assumed that the fuel economy for MTS’ internal combustion engine vehicles remain constant 
over the study life.  
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Figure 25 – Annual Fuel Consumption, Baseline 

Figure 26 shows the calculated annual costs for each fuel type based on the quantities for the 
Baseline scenario. 

  
Figure 26 – Annual Fuel Costs, Baseline 

0

2,000,000

4,000,000

6,000,000

8,000,000

10,000,000

12,000,000

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

Fu
el

 C
on

su
m

pt
io

n 
[D

G
E]

Gasoline CNG Propane Electric Hydrogen

 $-

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

 $12,000,000

 $14,000,000

 $16,000,000

 $18,000,000

 $20,000,000

2019
2020

2021
2022

2023
2024

2025
2026

2027
2028

2029
2030

2031
2032

2033
2034

2035
2036

2037
2038

2039
2040

Gasoline CNG Propane Electric Hydrogen



MTS Zero-Emission Bus Transition Study 
 

 
 

43 

BEB Depot-Only Charging 

Figure 27 depicts energy consumption by fuel type over the transition period for the BEB 
Depot-Only Charging scenario. As one would expect, legacy fuels are phased out as electricity 
consumption increases, reflecting an increasing number of BEBs in the fleet. Electricity use by 
BEBs, measured in kWh, is converted to DGE for this analysis. Total energy use in 2040 is less 
than half of that in 2019 due to the improved efficiency of BEBs over internal combustion 
engine buses.  

 
Figure 27 – Annual Fuel Consumption, BEB Depot-Only Scenario 

Figure 28 shows the annual costs for each fuel type based on the quantities shown in Figure 27. 
Total estimated fuel costs in 2040 are approximately $16 million. 
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Figure 28 – Annual Fuel Costs, BEB Depot-Only Scenario 

BEB Depot and On-Route Charging 

Because bus replacements are based on block achievability, there may be instances where 
block coverage is insufficient and depot-charged BEBs cannot meet service requirements. On-
route charged BEBs can be used to supplement depot charging to extend the range of vehicles 
and increase the feasibility for a 100% ZEB fleet. On-route charging allows an agency to add 
energy to buses while in service, providing the additional energy necessary to complete a block, 
without having to travel the extra distance and take the extra time to charge at a depot.  
Because MTS operates their Paratransit service as on-demand with no set routes or service 
area, the use of on-route charging is not feasible for these vehicles because they are unable to 
predict where a vehicle will be at a specific time of day when it needs to charge.   

Figure 29, below, depicts energy consumption for each fuel type over the transition period 
assuming combination of depot and on-route charged BEBs. As expected, legacy fuels are 
phased out as electricity consumption increases, reflecting an increasing number of BEBs in the 
fleet. Total energy use in 2040 is approximately 20% of total energy use in 2019; this is 
representative of the improved efficiency of BEBs over internal combustion engine vehicles.   
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Figure 29 – Annual Fuel Consumption, BEB Depot and On-Route Scenario 

Figure 30 shows the annual costs for each fuel type based on the quantities in Figure 29. Total 
estimated fuel costs in 2040 are approximately $20 million. 

 
Figure 30 – Annual Fuel Costs, BEB Depot and On-Route Scenario 
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FCEB Only 

Typically, FCEBs have greater range than a BEB, and are able to complete all of MTS’s blocks by 
the end of the transition in 2040.  Figure 31 depicts fuel consumption for each fuel type over 
the transition period for the FCEB Only scenario. As expected, legacy fuels are phased out as 
hydrogen consumption increases, reflecting an increasing number of FCEBs in the fleet. Total 
energy use in 2040 is reduced by half from 2019.  

 

Figure 31 – Annual Fuel Consumption, FCEB Only Scenario 

Figure 32 shows estimated annual costs for each fuel type based on the quantities shown in 
Figure 31. Total estimated fuel costs in 2040 are approximately $33 million, the bulk of which is 
from hydrogen. 
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Figure 32 – Annual Fuel Costs, FCEB Only Scenario 

Mixed BEB and FCEB 

In the Mixed BEB and FCEB scenario, BEBs are utilized where they can replace internal 
combustion engine vehicles on a one-for-one basis.  Since FCEBs have a greater range, they are 
used on the longer blocks and in Paratransit service where BEBs are not feasible.  By the end of 
the transition period,  any instance where block coverage was insufficient, a FCEB is used to 
replace the MTS’ original vehicle type 

Figure 33 depicts energy consumption for each fuel type over the transition period for the 
Mixed BEB and FCEB scenario. Legacy fuels are phased out as electricity and hydrogen 
consumption increases, reflecting an increasing number of BEBs and FCEBs in the fleet. 
Equivalent fleet energy use is reduced from nearly 10 million DGE in 2019 to just over 2 million 
DGE in 2040, an approximate 80% decrease.  
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Figure 33 – Annual Fuel Consumption, Mixed Scenario 

Figure 34 shows the estimated annual costs for each fuel type based on the quantities found in 
Figure 33. Total estimated fuel costs in 2040 are approximately $20 million, a majority of which 
are from electricity use for BEBs and to a lesser extent hydrogen fuel. 

 

Figure 34 – Annual Fuel Costs, Mixed Scenario 
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Fuel Assessment Cost Comparison 

The Fuel Assessment includes all electrical and fuel costs over the transition for each scenario.   
Figure 35 shows the cumulative fuel costs for each scenario. Table 18 shows the combined total 
costs, the incremental cost over the Baseline and the percentage of the fleet that is zero-
emission in 2040.  

Figure 35 - Total Costs, Fuel Assessment 

 

Table 18 - Total Costs, Fuel Assessment 

Scenario Cost % Cost Increase Over 
Baseline % ZEB in 2040 

Baseline $        252,569,000 ---- 2% 

BEB Depot Only $        298,234,000 18% 77% 

BEB Depot + On-Route $        314,657,000 25% 84% 

FCEB Only $        462,731,000 83% 95% 

Mixed BEB and FCEB $        323,380,000 28% 95% 
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Facilities Assessment 
Once bus and fueling requirements are understood for the ZEB transition, the requirements for 
supporting infrastructure can be determined including charging equipment for BEBs and 
hydrogen fueling equipment for FCEBs. The Facilities Assessment determines the scale of 
charging and/or hydrogen infrastructure necessary to meet the demands of the projected 
fleets’ energy use estimated in the Fleet and Fuel Assessments, as well as all associated costs 
with installation of this infrastructure.  

This section is divided between battery electric infrastructure and hydrogen fueling 
infrastructure. The scenarios shown below correspond with scenarios in the Fleet and Fuel 
Assessments.  

Baseline  

For the Baseline scenario, there are no additional costs associated with ZEB infrastructure 
because no ZEBs are added to the fleet.  Although a total of nineteen (19) buses are scheduled 
to be added to the fleet between 2020 and 2022, these buses were already considered part of 
the baseline analysis as the infrastructure costs have already been programmed.  No additional 
fueling infrastructure upgrades are required to support the Baseline scenario.  Since the current 
internal combustion engine fueling infrastructure (CNG, gasoline, propane) must remain in 
place throughout the transition period, any upgrades or maintenance shall be required for each 
scenario. Related costs will be the same for each scenario and thus excluded from the analysis. 

Battery-Electric Charging Infrastructure Scenarios 

With pilot BEB deployments, charging requirements are met relatively easily with a handful of 
plug-in pedestal chargers and minimal infrastructure investment. Scaling to a fleetwide BEB 
deployment requires a significantly different approach to charging and substantial 
infrastructure upgrades. Plug-in charging is no longer practical as charger dispenser cables can 
create hazards in the bus yard. Instead, the preferred approach is to use overhead pantograph 
or reel dispensers attached to gantries installed above bus parking lanes.  

In addition to the installation of the charging stations, improvements to existing electrical 
infrastructure including switchgear, service connections, etc.  are required to support 
deployment of BEBs.  Design work will be required to support BEB deployment including 
development of detailed electrical and construction drawings required for permitting once 
specific charging equipment has been selected.  To define the timeline and costs to install the 
necessary charging equipment, the scope of work is broken into four key project types: 
planning, structural, power upgrades, and charger installation. Rather than building out the 
infrastructure all at once, projects are sized and scheduled to meet the near-term charging 
requirements.  

CTE and AECOM developed estimates for components of each projects to build up a total cost 
estimate for each project. Assumptions used for BEB infrastructure are shown in Table 19. 
Conceptual BEB depot layouts, prepared by AECOM, are provided Appendix B.  
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Table 19 – BEB Infrastructure Planning Assumptions 

Project Cost Estimate Metrics Source 

Infrastructure Planning $150k per division Engineer’s estimate 

Structural Projects (Gantries, 
Conduit, duct banks, etc.) 

Design/Construction: avg. $99k per 
bus 

Engineer’s estimate, includes 
20% contingency 

Power Upgrade Projects 
Design, Construction, & Equip: 

$218k per MW 

Engineer’s estimate, includes 
20% contingency 

Charging Projects 
Charging Equipment & Installation: 

$72k per bus 
Quotes and estimates, includes 

20% contingency 

Key assumptions:  

- Gantry structures used at each division except for 
Copley as depot plug-in charging will be utilized 
with cutaway vehicles  

- One (1) plug-in reel or overhead pantograph per 
bus 

- Two (2) buses per 125 kW charger except at 
Copley where four (4) per charger 

- Two (2) charge windows, i.e., no more than half 
the buses charge at any given moment expect at 
Copley where four (4) charge windows 

- Off-peak, overnight charging 
- Charge management software to manage charging  

- Dispenser capacity to serve up to 80% of the fleet at a time; No movement of buses 
overnight    

BEB Depot-Only Charging 

Charging infrastructure to support 648 depot-charged BEBs in 2040 is required, as calculated in 
the Fleet Assessment. 

Depot Planning Projects 

The build-out of charging infrastructure will require planning at each division. Planning is 
assumed to cost approximately $150,000 at each division and will occur as shown in the table 
below. One planning project is expected at each of the five depots, which totals approximately 
$750,000 over the life of the transition. 

Source:  CTE 
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Table 20 – Planning Projects, BEB Depot-Only Scenario 

 

Depot Structural Projects 

Structural projects include (1) trenching and build out duct banks from the switchgear to the 
charger pads, (2) construction of charger pads (i.e., foundation for charging equipment), (3) 
construction of gantry foundations and overhead gantry structures that hold the dispensers, 
and (4) installation of conduit from switchgear to charger pads and gantries. Table 21 shows the 
detailed cost assumptions for structural projects. These cost assumptions also apply to other 
projection scenarios. Duct bank cost is incurred only once per division, other costs are on a per 
gantry basis. 

Table 21 – Structural Project Cost Assumptions 

Item Cost Unit 

Initial Duct/Bank $          300,000 per division 

Gantry & Foundation $          500,000 per gantry 

Incremental Duct Bank/Conduit $            15,000 per gantry 

Charger Pad (3 chargers per gantry) $            25,000 per gantry 

Contingency 20% on project costs 

Design Engineering 6% on project costs and contingency 

Each entry in the table below indicate a structural project to add overhead gantry capacity to 
each depot. Table 22 shows the number of gantries added in a given year at each depot. Each 
gantry can serve between five and eight buses, depending on the location and space constraints 
at the depots. Note, that gantries are not employed at Copley as the depot only services 
cutaway vehicles and it is expected that these vehicles will charge using plug-in charging. 

Table 22 – Incremental Gantries, BEB Depot-Only Scenario 

 

Figure 36 shows the total annual costs of structural projects by division for the BEB Depot-Only 
Charging scenario. These costs include the initial duct bank costs at each division, plus gantry 
and foundation costs, incremental duct bank/conduit costs and charger pad costs per gantry, 
sequenced in accordance with the above tables. On top of these costs, 20% contingency and 6% 
engineering cost is added. Although no gantries are proposed at Copley, there are still 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 1 1
East County 1 1

Kearny Mesa 1 1
Imperial Ave 1 1

South Bay 1 1
Total 1 1 1 2 5

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 2 2
East County 6 5 2 13

Kearny Mesa 2 6 3 4 4 17
Imperial Ave 8 6 9 23

South Bay 2 6 4 10 2 10 6 3 43
Total 2 2 6 6 10 5 14 5 10 16 13 6 3 2 98
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structural projects that are required to support plug-in charger installation including duct bank 
installation, charger pad installation, and design services.   

Figure 36 – Annual Structural Projects Cost, BEB Depot-Only Scenario 

 

Depot Power Upgrade Projects 

Power upgrade projects include construction of transformer foundations and installation of 
transformers. It is assumed that transformers will be modular and incremental power 
requirements are met over time. The table below shows the assumed costs for depot power 
upgrade projects. 

Table 23 – Power Upgrade Cost Assumptions, BEB Depot-Only Scenario 

Transformer/Switchback Pad Cost Unit 

Transformer/Switchback Pad $     350,000 per division, up to 10 MW 

Construction, Equipment (1 MW) $     200,000 per project 

Construction, Equipment (2 MW) $     300,000 per project 

Construction, Equipment (3 MW) $     350,000 per project 

Construction, Equipment (4 MW) $     375,000 per project 

Construction, Equipment (5 MW) $     400,000 per project 

Contingency 20% on project costs 

Design Engineering 6% on project costs and contingency 
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Table 24 shows incremental required electrical demand, in megawatts, for each division. Each 
entry indicates the minimum amount of power that must be added in a given year to meet the 
growing demand at a given facility as more BEBs are purchased.  Please note that the 
incremental demand at Imperial Avenue noted in 2019.  The additional demand associated with 
two 62.5 kW chargers at East County, Kearney Mesa, and South Bay is not included in this 
forecast to support the two year pilot program as no additional power upgrades were required 
to complete the installations.  

Table 24 – Incremental Electrical Demand, BEB Depot-Only Scenario [MW] 

 

It is more economical, however, to increase power capacity in fewer projects that can meet 
power requirements for a longer period of time. Therefore, power upgrades are consolidated to 
occur in selected years, in accordance with the required demand in Table 24. These 
recommended upgrades are shown in Table 25. MTS will need to add an additional estimated 
36 MW of capacity to its system by 2040 to accommodate charging for 640 BEBs. 

Table 25 – Recommended Power Upgrade Projects, BEB Depot-Only Scenario [MW] 

 

The total cumulative cost of Power Upgrade projects, in 2019 dollars, is provided in Figure 37.  
Total estimated power upgrade costs over the project life are approximately $10 million. 

 

 

 

 

 

 

 

 

 

 

 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 0.7 0.8 0.8 0.4 2.8
East County 0.4 0.7 0.8 1.4 0.7 4.0

Kearny Mesa 0.1 0.8 0.7 0.6 1.3 0.7 0.7 0.3 0.4 5.6
Imperial Ave 0.4 2.1 0.7 0.7 1.4 1.0 1.0 7.2

South Bay 0.7 0.6 0.7 0.8 0.7 2.4 0.8 2.1 2.1 0.7 0.7 1.0 1.0 14.2
Total 0.4 0.1 0.7 0.8 0.6 0.7 1.5 1.7 1.4 2.1 3.9 2.2 3.6 2.8 2.8 1.7 1.7 1.7 1.0 1.8 0.7 33.8

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 3.0 3.0
East County 2.0 2.0 4.0

Kearny Mesa 1.0 2.0 2.0 1.0 6.0
Imperial Ave 1.0 3.0 4.0 8.0

South Bay 2.0 2.0 3.0 3.0 2.0 2.0 1.0 15.0
Total 1.0 2.0 1.0 4.0 2.0 5.0 3.0 2.0 6.0 2.0 5.0 2.0 1.0 36.0
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Figure 37 – Annual Power Upgrade Project Costs, BEB Depot-Only Scenario 

 
Depot Charger Installation Projects 

Charging projects include purchase and installation of 125 kW chargers and dispensers. Each 
bus will require one dispenser. Every two (2) buses (40’ and larger) will require one (1) charger, 
while buses at Copley (all smaller, cutaway-style buses) which are assigned four (4) buses to 
one charger.  Please note that six (6) 62.5 kW plug-in chargers with one dispenser each at 
Imperial Avenue and two (2) 62.5 kW plug-in chargers with one dispenser each at East County, 
Kearney Mesa, and South Bay have already been installed to support the pilot program. 
Dispensers for future installation are expected to be either overhead reel or pantograph style 
except for Copley where plug-in chargers are assumed. Table 26 provides the costs assumed for 
charger and dispenser installs. 

Table 26 – Dispenser and Charger Project Cost Assumptions 

Item Cost Unit 

Charger $            80,000 per 125 kW charger 

Charger Installation $            10,000 per 125 kW charger 

Dispenser/Pantograph $            10,000 per dispenser 

Dispenser Installation $              5,000 per dispenser 

Contingency 20% on project costs 

Table 27 and Table 28 show the annual dispensers and charger installations by division for each 
year of the project.  
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 Table 27 – Annual Dispenser Installations, BEB Depot-Only Scenario 

 
Table 28 – Annual Charger Installations, BEB Depot-Only Scenario 

 

Figure 38 shows the annual cost of charger and dispenser installations based on these cost 
assumptions and the above estimated charger and dispenser quantities. 

Figure 38 – Annual Cost of Charger and Dispenser Installations, BEB Depot-Only Scenario 

 

BEB Depot-Only Charging Infrastructure Cost Summary 

Table 29 summarizes all costs for charging infrastructure by division for the BEB Depot-Only 
Charging scenario. Figure 39 provides the cumulative total cost breakdown by division. The 
estimated total infrastructure costs for the BEB Depot-Only Charging scenario are 
approximately $120 million; this includes, at all divisions: all gantry structural projects, all 
power upgrade projects, all charger and dispenser installations, all planning projects, design 
engineering costs and added 20% contingency on all costs.  Costs for a new facility to 
accommodate overflow due to reduced bus capacity at existing facilities due to infrastructure 
space requirements has not been incorporated in this analysis; however, there may be a need 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 20 28 28 12 88
East County 6 12 14 22 10 64

Kearny Mesa 2 14 12 8 20 12 12 2 8 90
Imperial Ave 6 34 12 12 22 14 18 118

South Bay 12 8 12 12 12 40 12 34 34 12 10 16 14 228
Total 6 2 12 14 8 12 24 26 32 34 80 50 58 46 46 24 26 28 16 34 10 588

Division 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 5 7 7 3 22
East County 3 6 7 11 5 32

Kearny Mesa 1 7 6 4 10 6 6 1 4 45
Imperial Ave 3 17 6 6 11 7 9 59

South Bay 6 4 6 6 6 20 6 17 17 6 5 8 7 114
Total 3 1 6 7 4 6 12 13 11 17 33 18 29 23 23 12 13 14 8 14 5 272
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to construct a new facility as the build-out progresses.  Estimated costs of $185 million for a 
new facility are not included in this analysis.   

Table 29 – Total Infrastructure Costs, BEB Depot-Only Scenario 

Division  Cost 

Copley $            6,756,000  

East County $          15,277,000  

Kearny Mesa $          21,780,000  

Imperial Ave $          26,448,000  

South Bay $          50,045,000  

Total  $        120,305,000  

Figure 39 – Cumulative Total Infrastructure Costs, BEB Depot-Only Scenario 

 

BEB Depot and On-Route Charging 

The BEB Depot and On-Route Charging scenario adds on-route charging infrastructure to the 
depot charging infrastructure already developed and presented in the previous section.  The 
addition of on-route charging supports deployment of an additional 60 on-route-charged 
electric buses in addition to 640 depot-charged buses in 2040. All depot charging-related 
quantities, locations and costs are identical to BEB Depot-Only Charging scenario. The physical 
locations of the on-route chargers are not at the depot, but are referenced by depot to serve 
buses that operate out of the referenced depot. In this section, only costs related to the 
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additional on-route infrastructure are shown; summarized at the end are the combined on-
route and depot charging costs. 

On-route chargers do not require any additional support structure to be built, such as gantries, 
and do not require any structural project planning as with depot chargers. Required 
infrastructure projects for on-route chargers include planning, power upgrade, and charger 
purchase and installation. Table 30 shows the cost assumptions used in the following sections 
to estimate costs for on-route charging infrastructure.  

Table 30 – On-Route Infrastructure Project Cost Assumptions 

Item Cost Unit 

Planning $           100,000 per site 

Chargers $           350,000 per 450 kW charger 

Charger Installation $             50,000 per 450 kW charger 

Transformer/Switchback Pad $             50,000 per site 

Construction, Equipment (1 MW) $           200,000 per MW 

Contingency 20% on project costs 

Design Engineering 6% on project costs and contingency 

On-Route Planning Projects 

The build-out of on-route charging infrastructure will require planning for each site. It is 
assumed that each on-route charging planning project will cost $100,000 per site with 
additional 20% contingency costs applied. The planning projects will occur at each location as 
shown in Table 31, below. A total of 8 on-route charging sites will be required to serve the 
additional 67 on-route-charged buses. Note, because Copley exclusively houses on-demand 
paratransit buses, on-route charging is not feasible for these buses because they do not run 
fixed routes. 

Table 31 – Planning Projects, BEB Depot and On-Route Scenario 

 

Total planning costs are approximately $1 million over the life of the transition. 

On-Route Power Upgrade Projects 

Power upgrade projects include construction of transformer foundations and installation of 
transformers. Each on-route charging site requires approximately 1 MW of power for two 450 
kW chargers. Table 32 shows a total of 8 MW of additional power required to serve the 67 on-
route charged buses, 1 MW each for the 8 required site locations. Power upgrades are in 
addition to depot power upgrade projects from the BEB Depot-Only Charging scenario.  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley
East County 1 1

Kearny Mesa 3 3
Imperial Ave 3 3

South Bay 1 1
Total 1 3 3 1 8
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Table 32 – On-Route Power Upgrade Projects, BEB Depot and On-Route Scenario 

 

The total annual cost of on-route power upgrade projects, in 2019 dollars, is provided in Figure 
40. From Table 30, each power upgrade project is assumed to cost $250k per site (at 1 MW 
each), plus 20% contingency costs. In 2040, total power upgrade costs are approximately $2.5 
million over the life of the transition. 

Figure 40 – Annual Power Upgrade Project Cost for On-Route Charging, BEB Depot and On-Route 
Scenario 

 

On-Route Charger Installation Projects 

Table 33 shows assumed costs for on-route charger procurement and installation projects. 

Table 33 – On-Route Charger Project Cost Assumptions 

Item Cost Unit 

Chargers $   350,000 per 450 kW charger 

Charger Installation $     50,000 per 450 kW charger 

Contingency 20% of project costs 

On-route chargers require purchase and installation of 450 kW chargers and pantograph 
dispensers. For on-route charging, one dispenser per charger is assumed, and is included in the 
charger cost. 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley
East County 1.0 1.0

Kearny Mesa 3.0 3.0
Imperial Ave 3.0 3.0

South Bay 1.0 1.0
Total 1.0 3.0 3.0 1.0 8.0
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Table 34 shows on-route charger installations. Like planning and power upgrade projects, all 
site charger installations for each depot occur in a single year. Each charging site requires two 
chargers. For 8 sites, a total of 16 chargers are required. 

Table 34 – Charger Installation Projects, BEB Depot and On-Route Scenario 

 

Figure 41 shows the total annual costs of on-route charger installations for the BEB Depot and 
On-Route Charging scenario.  Total charger procurement and installation costs are 
approximately $8 million over the life of the project. 

Figure 41 – Annual Charger Install Costs for On-Route Chargers, BEB Depot and On-Route Scenario 

 

BEB Depot and On-Route Charging Infrastructure Summary 

Estimated total annual costs for on-route charging infrastructure are shown in Figure 42. Total 
cumulative on-route charger infrastructure costs are approximately $11 million over the 
transition period.  

 

 

 

 

 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley
East County 2 2

Kearny Mesa 6 6
Imperial Ave 6 6

South Bay 2 2
Total 2 6 6 2 16
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Figure 42 – Total On-Route Infrastructure Costs, BEB Depot and On-Route Charging Scenario 

 

On-route charging infrastructure costs are incremental to depot charging infrastructure costs. 
The total combined on-route and depot charging infrastructure costs are shown in Table 35 and 
cumulative annual infrastructure costs for the BEB Depot and On-Route Charging Scenario are 
shown in Figure 43. The total combined infrastructure costs for the BEB Depot and On-Route 
Charging scenario is approximately $131 million. 

Table 35 – Total Infrastructure Costs, BEB Depot and On-Route Charging Scenario 

Division Cost 

Copley  $        6,756,000 

East County  $      16,675,000 

Kearny Mesa  $      25,974,000 

Imperial Ave  $      30,642,000     

South Bay  $      51,443,000    

Total  $    131,489,000 
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Figure 43 – Cumulative Total Infrastructure Costs, BEB Depot and On-Route Charging 
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Hydrogen Fuel Cell Infrastructure Scenarios 

To define the timeline and costs to build-out hydrogen fueling infrastructure, we break the 
scope of work into four key project types: (1) planning, (2) structural, (3) maintenance bay 
upgrades, and (4) fueling. Rather than building out the infrastructure all at once, projects are 
sized and scheduled to meet the near-term fueling requirements. 

CTE worked with Fiedler Group to develop the cost assumptions for FCEB infrastructure, 
summarized in the table below. Proposed depot layouts and the final report for depot upgrades 
prepared by Fiedler Group, is provided in Appendix C.  

Table 36: FCEB Infrastructure Planning Assumptions 

Project Cost Estimate Source 

Infrastructure Planning $150,000 per division Engineer’s estimate  

50-Bus Incremental Mechanical 
Equipment and Installation 

Package 

Varies by facility; Includes design, permitting, and 
installation for two (2) dispensers; all mechanical 

process equipment; electrical utilities and switchgear.  
Excludes storage tanks. 

Engineer’s estimate, 
vendor quotes 

Incremental Addition of 15,000 
Liquid Hydrogen Tank 

$290,000 per tank for installation 
Engineer’s estimate, 

vendor quotes 

Maintenance Upgrades 

Electrical, Lighting, Ventilation, and Gas Detection 

- $125,000 per bay for depots that do not 
service CNG 

- $50,000 per bay for depots that currently 
service CNG 

 Engineer’s estimate  

FCEB Only 

The FCEB scenario assumes that FCEBs are utilized where based, on analysis, they meet daily 
service requirements.  The following estimates calculate necessary hydrogen infrastructure 
costs to support a fleet of 791 FCEBs in 2040, including 191 hydrogen powered cutaways. See 
Appendix C, which includes proposed site plans, detailed breakdown of required equipment 
and project phasing. 

Planning Projects 

The build-out of hydrogen infrastructure will require planning at each division. It is assumed 
that each planning project will cost $150,000, occurring as shown in the table below, and only 
once per division. Total planning projects for five divisions total approximately $750,000.  

Table 37 – Planning Projects, FCEB Only Scenario 

 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 1 1
East County 1 1

Kearny Mesa 1 1
Imperial Ave 1 1

South Bay 1 1
Total 1 1 1 1 1 5
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50-Bus Mechanical Projects 

For hydrogen fueling equipment, it is economical to package projects in 50-bus increments with 
all necessary mechanical and fueling components included, except for liquid hydrogen storage 
tanks. Storage tanks can be added in a modular fashion as demand increases, separately from 
other fueling components The 50-bus mechanical projects include:  

1. Two dispensers, though additional dispensers may be added 
2. All mechanical process equipment and hydrogen wetted components  
3. Design, engineering, and permitting  
4. Construction costs 
5. Demolition of existing pavement, and excavation  
6. Installation of new equipment foundations  
7. All electrical conduit, conductors and termination  
8. Emergency Shut Down and Notification system  
9. Mechanical installation  
10. Electrical utilities and switchgear  

Table 38 shows the estimated mechanical project costs by year and division. Costs vary per 
project in a given year due to the scale of the implementation at each division. Buildout of 
mechanical infrastructure at each division are grouped into no more than three phases to 
minimize disruption of service and capital expenses. The total cost of mechanical projects to 
support the FCEB Only scenario is approximately $63 million, spread over 12 different projects. 

Table 38 – 50-Bus Mechanical Projects Cost, FCEB Only Scenario [millions $] 

 

Storage Capacity Projects 

Storage capacity projects include the incremental addition of one or more 15,000-gallon liquid 
hydrogen storage tanks. Tanks are sized at 15,000 gallons to accommodate one truckload of 
liquid hydrogen, or approximately 3,000 kg. Storage capacity projects can be built in 
conjunction with a 50-bus mechanical project wherever possible, but can also occur on their 
own as necessary as the FCEB fleet grows at a given division. The required capacity of hydrogen 
storage at a given depot is sized to accommodate an approximate 4-day supply of average daily 
fuel use. Table 39 shows the planned storage capacity projects and costs by year and division. 
Costs shown include installation when not accompanied by a mechanical project. A standalone, 
single-tank project costs approximately $290,000. The total storage capacity projects will cost 
approximately $5 million over the life of the study.  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 8.6 3.6 12.3
East County 4.3 3.6 7.9

Kearny Mesa 4.3 3.6 7.9
Imperial Ave 4.3 6.5 4.3 15.1

South Bay 8.6 6.5 4.3 19.4
Total 4.3 8.6 4.3 4.3 8.6 3.6 3.6 6.5 10.1 4.3 4.3 62.6



MTS Zero-Emission Bus Transition Study 
 

 
 

65 

Table 39 – Storage Capacity Projects Cost, FCEB Only Scenario [millions $] 

 

Maintenance Bay Upgrade Projects 

Maintenance bays at each depot will require hydrogen detection and exhaust equipment to 
ensure safety. Table 40 indicates the timing and location of upgrade projects, as well as the 
number of bays that require upgrades at each division. A total of 84 maintenance bays will 
require upgrades.  

Table 40 – Hydrogen Maintenance Bay Upgrade Projects, FCEB Only Scenario 

 

Table 41 shows the associated project costs for the upgrades. A total of approximately $5 
million is required to upgrade all 84 maintenance bays. We assume a cost of $50,000 per 
maintenance bay to retrofit CNG facilities for hydrogen buses at East County, Imperial Avenue, 
Kearny Mesa and South Bay. At Copley, which does not currently service any CNG buses, we 
assume $125,000 per bay for the required upgrades. This cost comes from requirement of 
additional ventilation systems; CNG facilities have the required ventilation systems already 
installed.  

Table 41 – Maintenance Bay Upgrade Project Costs, FCEB Only Scenario [millions $] 

 

FCEB Only Infrastructure Summary 

Table 42 provides the total infrastructure costs for the FCEB Only scenario for the transition. 
The total buildout of required FCEB infrastructure will require approximately $73 million for the 
FCEB Only scenario. Figure 44 shows a cumulative summary by year and division. 

 
 
 
 
 
 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Copley 0.58 0.58
East County 0.29 0.29 0.58

Kearny Mesa 0.29 0.29 0.44 1.02
Imperial Ave 0.29 0.58 0.58 1.45

South Bay 0.87 0.58 1.45
Total 0.29 0.87 0.29 0.29 0.58 0.29 0.29 0.58 0.58 0.44 0.58 5.08

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Totals

Copley 10 10
East County 12 12

Kearny Mesa 20 20
Imperial Ave 15 15

South Bay 27 27
Total 15 27 20 12 10 84

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Totals

Copley 1.3 1.3
East County 0.6 0.6

Kearny Mesa 1.0 1.0
Imperial Ave 0.8 0.8

South Bay 1.4 1.4
Total 0.8 1.4 1.0 0.6 1.3 5.0
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Table 42 – Total Infrastructure Costs, FCEB Only Scenario 

Division Cost 

Copley  $       14,265,000  

East County  $         9,274,000  

Kearny Mesa  $       10,109,000  

Imperial Ave  $       17,403,000  

South Bay  $       22,344,000  

Total  $       73,394,000  

Figure 44 – Cumulative Infrastructure Costs, FCEB Only Scenario 

 

Mixed BEB and FCEB Scenario 

In the Mixed BEB and FCEB scenario, charging infrastructure is required to service a total of 640 
BEBs in addition to hydrogen fueling infrastructure to service 151 FCEBs across all five depots, 
including 108 hydrogen powered cutaways.  A small number of vehicles will remain propane by 
2040 but will ultimately transition to FCEB during the next replacement cycle.   

BEB charging infrastructure necessary to support the Mixed BEB and FCEB scenario mimics the 
costs provided in the BEB Depot-Only Charging scenario.  The total infrastructure costs, by 
division and year, for BEB deployment are detailed on Figure 45.    
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Figure 45 - Annual BEB Infrastructure Costs, Mixed BEB and FCEB Scenario 

 

In addition to BEB charging, hydrogen fueling is required to support the Mixed BEB and FCEB 
scenario.  The FCEB fueling costs are developed as discussed in the FCEB Only scenario where 
the scope of work is broken into four (4) key project types: (1) planning, (2) structural, (3) 
maintenance bay upgrades, and (4) fueling. Infrastructure is built out over time as necessary to 
support FCEB deployment.  Annual costs for the FCEB infrastructure portion of the mixed fleet 
are provided in Figure 46.  

Figure 46 - Annual FCEB Infrastructure Costs, Mixed BEB and FCEB Scenario 
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Mixed BEB and FCEB Infrastructure Summary 

Table 43 provides the total infrastructure costs for the Mixed BEB and FCEB scenario for the 
transition. This total buildout of required BEB and FCEB infrastructure is expected to require 
approximately $165 million. Figure 47 provides cumulative infrastructure costs for the Mixed 
BEB and FCEB scenario by year and division.    

Table 43 - Total Infrastructure Costs, Mixed BEB and FCEB Scenario 

Division Cost 

Copley  $         17,166,000    

East County  $         22,927,000 

Kearny Mesa  $        31,590,000 

Imperial Ave  $        36,258,000 

South Bay  $        56,975,000 

Total    $        164,915,000  

Figure 47 - Cumulative Infrastructure Costs, Mixed BEB and FCEB Scenario 

 
Facilities Assessment Cost Comparison 

The Facilities Assessment includes all infrastructure-related costs over the transition for each 
scenario. Figure 48 shows the cumulative infrastructure costs for each scenario.  Table 44 
shows the combined total costs and percent ZEB fleet in 2040.  Note that the percent increase 
over baseline is not provided in the table as the Baseline is assumed to be zero as additional 
infrastructure is not required to operate the fleet in the current makeup.  
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Figure 48 - Total Costs, Facilities Assessment 

 
Table 44 - Total Costs, Facilities Assessment 

Scenario Cost 
% Cost Increase 
Over Baseline 

%  ZEB in 
2040 

Baseline  $                        ----    ---- 2% 

BEB Depot Only  $        120,305,000 NA 77% 

BEB Depot + On-Route  $        131,489,000  NA 84% 

FCEB Only  $          73,394,000  NA 95% 

Mixed BEB and FCEB  $        164,915,000  NA 95% 
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Maintenance Assessment 
One of the anticipated benefits of moving to a BEB or FCEB fleet is maintenance costs. 
Conventional wisdom indicates that a transit agency may attain 30% to 50% in maintenance 
cost savings for a BEB. This is due to the fact that there are fewer fluids to replace (no engine oil 
or transmission fluid), fewer brake changes due to regenerative braking, and far fewer moving 
parts than on an internal combustion engine bus.  However, the savings in traditional 
maintenance costs may be offset by the cost of battery or fuel-cell replacements over the life of 
the vehicles.    

There is limited data available on early deployments and many early deployments are from new 
manufacturers where production quality issues manifest as maintenance issues. Internal 
combustion engine vehicle labor and maintenance costs includes CNG, Propane and Diesel and 
is provided by MTS. BEB labor and maintenance cost comes from analysis completed by the U.S. 
DOE National Renewable Laboratory (NREL). There is limited information available regarding 
maintenance costs for FCEBs due to the limited number of vehicles in operation in the United 
States.  Much of the information comes from AC Transit, which is the largest FCEB fleet in the 
country.  Unfortunately, these buses are older models that require a significant amount of 
maintenance.  In addition, the buses are out of warranty and support from the European 
manufacturer is expensive.  As a result, rather than use artificially high costs for older model 
FCEBs, maintenance costs associated with CNG buses were used as a replacement based on 
similarities between the vehicles.  In addition to labor and materials, the cost impact of mid-life 
overhauls for major components for each type of bus is also estimated.  Table 45 shows the 
assumed costs of scheduled and unscheduled labor and maintenance used in this analysis. 

Table 45 – Labor and Materials Cost Assumptions 

Type Estimate Source 

Internal combustion engine $1.05/mi, including tires MTS 

BEB $0.74/mi U.S. DOE NREL 

FCEB $1.05/mi including tires MTS/CTE  

In addition to Labor and Maintenance, the cost impact of mid-life overhauls of major 
components for each type of bus are estimated. Assumptions used in this analysis are given in 
Table 46. These costs are from MTS for internal combustion engine buses and for BEB and 
FCEB, mid-life overhaul cost estimates are provided by vehicle OEMs. 

Table 46 – Mid-Life Overhaul Cost Assumptions 

Type Overhaul Scope Estimate Source 

Internal combustion 
engine 

Engine/Transmission 
Overhaul 

$50k per bus MTS 

BEB Battery Replacement $500 per kWh Bus OEM 
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FCEB 
Battery Replacement 

Fuel Cell Overhaul 

$500 per kWh 

$40k per bus 

Bus OEM 

Fuel Cell OEM 

Baseline  

The baseline assumes no changes to MTS’ current fleet configuration throughout the life of the 
study, i.e. no ZEB purchases other than those already planned, and is used for comparative 
analysis. Figure 49 shows the combined labor, materials and mid-life overhaul costs for the 
Baseline scenario fleet projection for each year of the study, in 2019 dollars. Annual fleet 
maintenance costs average approximately $35 million per year. 

Figure 49 – Annual Fleet Maintenance Costs, Baseline 

 

BEB Depot-Only Charging 

Figure 50 shows the combined labor, materials and mid-life overhaul costs for the BEB Depot-
Only Charging scenario for each year of the transition, in 2019 dollars. 
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Figure 50 – Annual Fleet Maintenance Costs, BEB Depot-Only Scenario 

 

BEB Depot and On-Route Charging 

Figure 51 shows the combined labor, materials and mid-life overhaul costs for the BEB Depot 
and On-Route Charging scenario for each year of the transition, in 2019 dollars. 

Figure 51 – Annual Fleet Maintenance Costs, BEB Depot and On-Route Scenario 

 

FCEB Only 

Figure 52 shows the combined labor, materials and mid-life overhaul costs for FCEB Only 
scenario for each year of the transition, in 2019 dollars. 
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Figure 52 - Annual Maintenance Costs, FCEB Only Scenario 

 
Mixed BEB and FCEB Scenario 

Figure 53 shows the combined labor, materials and mid-life overhaul costs for the Mixed BEB 
and FCEB scenario for each year of the transition, in 2019 dollars. 

Figure 53 – Annual Fleet Maintenance Costs, Mixed Scenario 
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Maintenance Assessment Cost Comparison 

The Maintenance Assessment includes all labor, materials and overhaul costs over the 
transition for each scenario. Figure 54 shows the cumulative maintenance costs for each 
scenario. Table 47 shows the combined total costs and the incremental cost over the Baseline.  

Figure 54 – Total Costs, Maintenance Assessments 

 

 
Table 47 – Total Costs, Maintenance Assessments 

Scenario Cost 
% Cost Increase Over 

Baseline % ZEB 

Baseline  $        762,263,000 ---- 2% 

BEB Depot Only  $        773,287,000  1% 77% 

BEB Depot + On-Route  $        782,339,000  3% 84% 

FCEB Only $         812,484,000 7% 95% 

Mixed BEB and FCEB  $        804,691,000  6% 95% 
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Total Cost of Ownership Assessment 
The Total Cost of Ownership Assessment compiles and organizes the results from the Fleet, 
Fuel, Facilities and Maintenance assessments to show total and annual costs throughout the 
transition. It includes selected capital and operating costs of each transition scenario over the 
transition timeline. There may be other costs incurred (i.e., incremental operator and 
maintenance training); however, these four assessment categories are the key drivers in ZEB 
transition decision-making. Redundancy, external battery storage, battery recycling, and 
potential costs associated with a new depot that may be required to support ZEB deployment 
are not included in this analysis but are important considerations that will also be factored in 
during the transition.  

It is important to note, there is no cost escalation assumed, nor do we assume any cost 
reduction due to economies of scale for ZEB technology, because there is no historical basis for 
this assumption. Future changes to MTS’ service level, depot locations, route alignments, block 
scheduling, etc. are unforeseen. The sections below provide best estimates using the 
information currently available, and using the culmination of assumptions explained 
throughout this study.  

Costs by Scenario 

The following sections show total costs per scenario, broken down by assessment type. 

Baseline 

The Baseline scenario is used for comparative purposes only. It assumes no changes to the 
agency’s current fleet configuration throughout the life of the study, i.e. no ZEB-related 
purchases. Table 48 shows the fleet, fuel, facilities and maintenance costs for the Baseline 
scenario in 2019 dollars. MTS’s total operating and capital costs are an estimated $1.82 billion 
from 2019 to 2040. There are no facilities costs for this scenario. Since we assume MTS will not 
be adding any additional buses (ZEB or internal combustion engine), other than those that are 
already included in the baseline scenario, no additional facilities are required.  

Table 48 – Total Costs, Baseline [millions $] 

 

BEB Depot-Only Charging 

Table 49 shows the combined fleet, fuel, facilities and maintenance costs for the BEB Depot-
Only Charging scenario in 2019 dollars. The total estimated combined cost is approximately 
$2.28 billion over the length of the transition, from 2019 to 2040. This scenario estimates a 
total of 640 BEBs in service by 2040. 

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Fleet 28.8 33.5 38.8 53.4 25.0 29.9 49.5 60.7 43.4 16.7 32.0 30.4 34.7 46.8 23.0 40.4 25.0 37.4 62.1 36.0 43.9 16.7 808
Fuel 11.3 11.2 11.2 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 11.5 253

Facilities 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 -        
Maintenance 34.0 33.7 35.3 32.3 34.5 35.2 34.3 34.5 37.0 35.3 33.7 35.2 34.3 34.8 33.1 34.0 34.6 34.8 34.6 34.3 37.6 35.3 762

Total 74.1 78.3 85.3 97.2 71.1 76.6 95.3 106.7 92.0 63.5 77.2 77.2 80.5 93.1 67.6 85.9 71.1 83.7 108.2 81.8 92.9 63.6 1,823
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Table 49 – Total Costs, BEB Depot-Only Scenario [millions $] 

 

BEB Depot and On-Route Charging 

Table 50 shows the combined fleet, fuel, facilities and maintenance costs for the BEB Depot and 
On-Route Charging scenario in 2019 dollars. The total estimated combined cost is 
approximately $2.33 billion over the length of the transition, from 2019 to 2040. The additional 
cost of approximately $56 million over the BEB Depot-Only Charging scenario is attributed to 
additional capital and operational expenses from the additional 60 on-route-charged buses; this 
scenario estimates a total of 700 total BEBs in service by 2040. 

Table 50 – Total Costs, BEB Depot and On-Route Scenario [millions $] 

 

FCEB Only 

Table 51 shows the combined fleet, fuel, facilities and maintenance costs related to the FCEB 
Only scenario in 2019 dollars. The total estimated combined cost is approximately $2.70 billion 
over the length of the transition, from 2019 to 2040. This scenario estimates a total of 791 
FCEBs in service by 2040. 

Table 51 – Total Costs, FCEB Only Scenario [millions $] 

 

Mixed BEB and FCEB 

Table 52 shows the combined fleet, fuel, facilities and maintenance costs related to the Mixed 
BEB and FCEB scenario in 2019 dollars. The total estimated combined cost is approximately 
$2.47 billion over the length of the transition, from 2019 to 2040. This scenario estimates a 
total of 640 BEBs and 151 FCEBs (791 total ZEBs) in service by 2040. 

Table 52 – Total Costs, Mixed Scenario [millions $] 

 

  

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Fleet 28.8 33.5 38.8 53.4 29.4 33.8 54.7 71.8 61.6 25 46.8 49.9 48.1 71.7 37.7 58.6 41.3 57.3 88.5 58.7 67.3 29.8 1,086
Fuel 11.1 11.2 11.2 11.4 11.2 11.1 11.3 11.6 11.8 12 12.8 14.2 14.3 14.5 15.2 15.6 16.1 16.3 16.3 16.4 16.2 16.4 298

Facilities 1.1 0.0 0.3 3.9 3.5 4.7 1.0 6.8 9.9 1.2 8.4 15.1 6.7 12.3 14.3 3.7 11.4 6.0 2.4 1.2 4.4 2.1 120
Maintenance 33.2 32.8 34.4 31.5 33.7 34.3 33.3 33.2 35.3 33.4 31.7 35 36.6 36.3 34 35.6 38.6 34.4 38.9 36.6 42.9 37.8 773

Total 74.3 77.5 84.7 100 77.8 84 100 123 119 71.6 99.6 114 106 135 101 113 107 114 146 113 131 86 2,278

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Fleet 28.8 33.5 38.8 53.4 29.4 33.8 54.7 71.8 61.6 25 48.8 59.9 38 71.7 37.7 58.6 41.3 67.4 98.5 51.4 70.8 30.5 1,105
Fuel 11.1 11.2 11.2 11.4 11.2 11.1 11.3 11.6 11.8 11.9 13 14.4 14.5 14.6 15.3 15.8 17.7 18 19.1 19.7 19.3 19.4 315

Facilities 1.1 0.0 0.3 3.9 3.5 4.7 1.0 6.8 9.9 1.2 9.8 15.1 6.7 12.3 14.3 3.7 15.6 6.0 6.6 2.6 4.4 2.1 131
Maintenance 34 33.7 35.3 32.3 34.5 35.2 34.1 34 36.1 34.2 32.4 34.9 36.9 36.3 32.6 37.4 38.1 33.9 38.1 35.5 40.4 42.5 782

Total 75.1 78.3 85.6 101 78.6 84.8 101 124 119 72.4 104 124 96 135 99.9 115 113 125 162 109 135 94.5 2,334

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Fleet 28.8 33.5 38.8 53.4 31.6 35.9 57.3 94.9 69.7 28.7 65 84.5 56.5 95.9 45.2 73.5 56.4 93 123 71.6 79.8 39 1,355
Fuel 11.3 11.2 11.2 11.6 11.9 12.2 12.6 15.3 16.9 17.4 19 20.9 22.4 24.1 26.2 28.3 29.2 30 32.1 32.4 32.8 33.8 463

Facilities 0.0 0.0 0.0 0.2 5.5 10.9 0.2 5.7 5.2 0.2 10.5 3.9 3.9 7.0 10.7 0.0 0.4 4.9 0.0 0.0 4.3 0.0 73
Maintenance 34 33.7 35.3 32.3 34.5 35.2 34.3 34.5 37 35.7 34.1 35.7 37.9 42.2 39.7 38.4 37 35.4 38.8 41.9 41.7 43.2 812

Total 74.1 78.3 85.3 97.4 83.6 94.1 104 150 129 82 129 145 121 169 122 140 123 163 193 146 159 116 2,704

2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 Total

Fleet 28.8 33.5 38.8 53.4 29.4 33.8 54.7 81.4 60.4 26.3 56.6 69.6 40.1 81.8 37.7 61.4 48.2 77 107 62.9 67.6 31.3 1,181
Fuel 11.1 11.2 11.2 11.4 10.5 10.4 10.5 11.3 12 12.6 13.9 15.2 15.3 15.6 16.3 16.5 18.7 18.9 20 20.3 20 20.3 323

Facilities 1.1 0.0 0.3 3.9 3.5 4.7 1.0 6.8 9.9 1.3 16.1 23.6 6.7 14.1 14.3 3.8 21.0 6.1 12.2 7.9 4.4 2.1 165
Maintenance 34 33.7 35.3 32.3 34.5 35.2 34.1 34 36.1 34.2 32.5 35.1 36.9 42.5 35.8 37.9 38.8 34.6 39.1 42.3 45.1 40.8 805

Total 75.1 78.3 85.6 101 77.9 84.1 100 134 118 74.4 119 143 99.1 154 104 120 127 137 178 133 137 94.5 2,474
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Total Estimated Costs 

Figure 55 shows the combined total costs from the assessments above, broken down by  
scenario. 
 

 
Figure 55 - Total Cost of Ownership, 2019-2040 

 
Table 53 provides the detailed cost totals, total cost increase over Baseline, and the percent 
ZEBs in the fleet in 2040.   

Table 53 – Total Cost of Ownership, by Scenario 

 Baseline BEB Depot  
Only 

BEB Depot 
 + On-Route 

FCEB  
Only 

Mixed  
BEB and FCEB 

Fleet $ 808,294,000 $ 1,086,465,000 $ 1,105,467,000 $ 1,355,484,000 $ 1,181,414,000 

Fuel $ 252,569,000 $ 298,234,000 $ 314,657,000 $ 462,731,000 $ 323,380,000 

Infrastructure ----- $ 120,305,000 $ 131,489,000 $ 73,394,000 $ 164,915,000 

Maintenance $ 762,263,000 $ 773,287,000 $ 782,339,000 $ 812,484,000 $ 804,691,000 

Total $ 1,823,126,000      $ 2,278,291,000 $ 2,333,952,000 $  2,704,093,000 $  2,474,400,000 

Incremental Cost Over Baseline $ 455,165,000 $ 510,826,000 $ 880,967,000 $ 651,274,000 

% ZEB in 2040 2% 77% 84% 95% 95% 
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Emissions Assessment 
A primary benefit of transitioning an entire fleet from internal combustion engine vehicles to 
zero-emission is the reduction of greenhouse gas (GHG) emissions. GHG emissions consist 
primarily of carbon dioxide (CO2) but also include small amounts of methane (CH4) and Nitrous 
Oxide (N2O), emitted during fuel combustion2. In the transportation sector the vast majority of 
GHG emissions is from CO2. For completeness, total GHG emissions are also calculated but the 
primary focus is on reduction of CO2. 

In addition to GHGs, additional emissions called “criteria pollutants” are generated when 
burning traditional transportation fuels. These include substances that are commonly thought 
of as smog and are known to damage human health. Some examples are carbon monoxide 
(CO), nitrogen oxides (NOx), volatile organic compounds (VOC) and particulate material under 
10 microns and 2.5 microns in diameter (PM10 and PM2.5).  

The primary sources of data to support this analysis are listed below: 

• Argonne National Laboratory – Alternative Fuel Life-Cycle Environmental and Economic 
Transportation (AFLEET) Tool 

• EPA Motor Vehicle Emissions Simulator (MOVES) 
• MTS – data on existing fleet mileage and fuel economy 

 
Carbon Emissions 

There are three categories of emissions generally referred to in the context of zero emission 
vehicle transportation: well-to-wheel emissions (WTW), tailpipe emissions and upstream 
emissions.  

WTW emissions include all emissions generated by the vehicle during operation and emissions 
generated by the powerplant or refinery to produce the electricity or fuel used by the vehicle. 
WTW emissions are present for the generation of nearly all different fuels, be it diesel, gasoline, 
CNG or electricity, as these fuels require a combination of petroleum, natural gas and coal for 
their production (except in the case of electricity produced by 100% renewable energy). 

Tailpipe emissions include all emissions generated by the vehicle during operation. We assume 
fossil fuel vehicles produce emissions on a per mile or per gallon basis according to AFLEET 
which uses the EPA’s MOVES model. BEBs and FCEBs do not produce any tailpipe emissions.  

Upstream emissions are generated by the fuel refinery or powerplant during extraction, 
processing and transportation of the fuel. In this analysis, upstream emissions are calculated by 
the difference between WTW and tailpipe emissions.  

Emissions from electricity production uses inputs from the Western Electricity Coordinating 
Council (WECC) as part of AFLEET’s set of standard assumptions. The WECC energy mix is as 
follows: Renewable (41.1%), Natural Gas (25.5%), Coal (24.7%), Nuclear (8.3%), Residual Oil 
(0.2%), Biomass (0.1%). 

 
2 EPA, Sources of Greenhouse Gas Emissions; https://www.epa.gov/ghgemissions/sources-greenhouse-gas-
emissions#transportation 
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Emissions analyses were performed for slightly different scenarios than in other previous 
assessments in this study. Two alternative purchase scenarios were created based on the Mixed 
BEB and FCEB scenario to demonstrate, at the request of stakeholders, potential emissions 
reductions from more aggressive ZEB purchasing schedules. The Early Purchasing scenario shifts 
purchases of ZEBs to begin immediately in 2020, instead of in 2023 as required by the CARB ICT 
regulation. The Mixed 2030 100% ZEB scenario alters purchases of ZEBs so that MTS’ fleet is 
100% zero-emission by 2030 rather than 2040 as required in the CARB ICT regulation. This 
includes replacing any existing internal combustion engine buses before the end of their useful 
life and replacing a single bus with multiple buses where necessary to maintain service levels. 
The BEB Depot and On-Route scenario was not analyzed due to marginal differences with the 
BEB Depot Only scenario. 

1. Baseline (for comparison) 
2. BEB Depot Only 
3. Mixed BEB and FCEB  
4. Mixed BEB and FCEB – Early Purchasing 
5. Mixed BEB and FCEB – 2030 100% ZEB 

Figure 56 compares the total estimated well-to-wheel greenhouse gas emissions for each 
scenario. The baseline scenario generates roughly 2.5 million tons of GHGs over the transition 
period (2019-2040). This scenario assumes “business as usual” and does not attempt to replace 
any internal combustion engine buses with zero emission buses. The BEB Depot Only, Mixed 
and Mixed Early Purchasing scenarios all result in similar cumulative GHG emissions of 
approximately 1.6 million tons. The Mixed 2030 100% ZEB scenario results in the lowest overall 
GHG emissions, around 1.2 million tons, since the conversion to ZEBs occurs sooner than in the 
other scenarios. That results in a 36% GHG savings over the baseline for the Depot Only, Mixed 
and Mixed Early Purchasing scenarios and a 52% savings for the Mixed 2030 100% ZEB scenario. 
 

 
Figure 56 - Cumulative WTW GHGs, 2019-2040 
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Figure 57 shows the breakdown of well-to-wheel GHG emissions by scenario and emissions 
type. Again, this is the cumulative total emissions estimated through the transition period, 2019 
to 2040. The Mixed 100% 2030 scenario has the lowest overall emissions, producing about 50% 
less emissions than the baseline scenario, whereas the other scenarios produce around 30% 
less emissions than the baseline scenario. The tailpipe and upstream emissions components of 
Depot BEB, Mixed and Mixed Early Purchasing scenarios are roughly the same at about 1.1 
million tons of tailpipe and around 500,000 to 600,000 tons of upstream emissions. The Mixed 
2030 100% ZEB scenario has highest amount of upstream emissions, approximately 680,000 
tons but the lowest tailpipe emissions at 512,000 tons, ultimately resulting in the lowest overall 
emissions of all the alternate scenarios. This is a result of increased used of FCEBs early in the 
transition.   
 

 
Figure 57 – Cumulative WTW GHGs Breakdown, 2019-2040 

 
Criteria Pollutants 

As discussed previously, criteria pollutants are compounds that are considered hazardous to 
human health. These include, but is not limited to, CO, VOCs, NOx, and PM10 and PM2.5. Fossil 
fuel vehicles produce these pollutants during combustion and as such, these emissions are 
emitted along roadways and near population centers, unlike upstream pollutants, which occur 
at the power plant or refinery. Table 54 compares the projected total tailpipe criteria pollutants 
in each scenario; these estimates are cumulative over the transition period. Since ZEBs do not 
produce any tailpipe emissions, the reductions are a direct result of replacing of fossil fuel 
vehicles with zero-emission. For example, the Mixed 2030 100% ZEB scenario replaces the most 
internal combustion engine buses earlier in the study period, thereby reducing overall 
emissions the most. Table 55 compares the emissions savings as a percentage over the 
baseline. The Mixed 2030 100% ZEB scenario also exhibits the highest cumulative savings in 
every pollutant category. 
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Table 54 –Tailpipe Criteria Pollutants, Cumulative, 2019-2040 

Scenario CO (lbs) VOC (lbs) NOx (lbs) PM2.5 (lbs) PM10 (lbs) 

Baseline 9,755,782 110,096 1,674,260 4,249 6,071 

Depot BEB 7,089,348 76,866 1,081,673 3,201 4,440 

Mixed 5,640,795 66,027 989,595 2,493 3,521 

Mixed Early Purchasing 5,560,730 64,615 958,607 2,469 3,474 

Mixed 2030 100% 2,907,189 34,602 466,295 1,367 1,837 

 

Table 55 – Criteria Pollutant Savings Over Baseline, Cumulative, 2019-2040 

Scenario CO (lbs) VOC (lbs) NOx (lbs) PM2.5 (lbs) PM10 (lbs) 

Depot BEB 27% 30% 35% 25% 27% 

Mixed 42% 40% 41% 41% 42% 

Mixed Early Purchasing 43% 41% 43% 42% 43% 

Mixed 2030 100% 70% 69% 72% 68% 70% 

 

It should be noted that there are significant technical and financial challenges associated with 
meeting the Mixed 2030 100% ZEB scenario that have been documented separately and 
presented to MTS Board of Directors.  
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Conclusions and Recommendations 
ZEB technologies are in a period of rapid development and change. While the technology is 
proven in many pilot deployments, it is not yet matured to the point where it can easily replace 
current internal combustion engine technologies on a large scale. BEBs will require significant 
investment in facilities and infrastructure and may require changes to service and operations to 
manage their inherent constraints. On the other hand, FCEBs are believed to provide an 
operational equivalent to CNG, however, the incremental cost of buses, fueling infrastructure, 
and fuel places this technology at a serious disadvantage. 

CARB’s ICT regulation is an achievement toward addressing the challenges of climate change 
with a goal of 100% zero-emission transit fleets by 2040. However, as demonstrated in this 
analysis, there will be a substantial cost as well as technical challenges. Transit agencies may be 
challenged to meet this goal and provide the same level of passenger service. Fortunately, 
CARB’s ruling provides waivers for economic hardship and in the event the current state of 
depot-charged bus technology does not meet service requirements. 

A primary assumption for this analysis is that MTS is unable to increase fleet size due to 
significant space constraints at their depots and, as a result, vehicles must be replaced on a 
one-for-one basis.  Analysis of additional land purchase and construction of new depot facilities 
was not part of this analysis, though it is expected to cost approximately $185 million to 
complete if required.  If MTS selects an all BEB strategy, incremental ZEB transitional costs are 
likely to fall between $455 million for the BEB Depot-Only Charging scenario, where 
approximately 77% of MTS’ fleet is replaced with BEBs by 2040, to $511 million for the BEB 
Depot and On-Route Charging scenario, where approximately 84% of MTS’ fleet is replaced 
with BEBs by 2040.  The difference in incremental cost for these scenarios is a result of more 
vehicles being transitioned due to the use of on-route charging infrastructure, the incremental 
cost of the on-route charging infrastructure, as well as higher utility charges as a result of on-
route charging because higher demand charges are incurred throughout the on-peak when on-
route charging will occur. It should be noted that this analysis includes all vehicle lengths and 
types (40’, 45’, 60’, and cutaways); however, currently only 40’ and 60’ BEBs have completed 
Altoona testing.  The BEB Depot-Only Charging scenario meets the CARB ICT regulation 
requirements assuming a waiver for depot-charged technology that does not meet service 
requirements is granted as is clearly detailed in the regulation.    

If MTS selects an FCEB Only strategy, incremental ZEB transitional costs are estimated at 
approximately $881 million for replacement of approximately 95% of the fleet with FCEBs by 
2040. The remaining 5% would be replaced during the next vehicle replacement cycle after 
2040, as it is anticipated that by 2040, FCEB technology will have advanced such that all MTS 
service could be completed using FCEBs. A primary assumption for the FCEB analysis is that 
FCEB vehicles will be available for all vehicle types and lengths during the transition period. In 
addition, due to the limited deployment of FCEBs in service in the United States, capital costs 
for vehicles and fuel costs remain high. These costs are expected to come down in the future as 
more vehicles are deployed; however, there is no basis at this time to make assumptions as to 
how much they may be reduced.  Also, the current experience with FCEB maintenance cost is 
high due to the fact that much of the data is based on older vehicles that are no longer under 
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warranty and require the support of a European company. As such, there are more unknowns 
associated with the incremental costs for the FCEB Only scenario, and costs are likely to be 
more subject to change.  It is expected that the cost of the FCEB Only scenario will come down 
if a larger number of vehicles and infrastructure is deployed but to what extent is unknown. 
Significant investments in hydrogen infrastructure will be required and will take years to 
develop to gain a better understanding of the long-term costs for FCEB Only deployment.   

As expected, with an incremental cost of approximately $651 million, the Mixed BEB and FCEB 
scenario that transitions approximately 95% of MTS’ fleet to ZEB by 2040, has an incremental 
cost that falls between an all BEB and all FCEB deployment.  Though the costs are considerably 
cheaper for a mixed fleet deployment than FCEB Only, there are expected to be complexities 
with managing the fleet through the transition that would require maintain existing internal 
combustion engine vehicle infrastructure (CNG, propane, and gasoline), installing new BEB 
infrastructure, and installing new FCEB fueling infrastructure.  Space constraints at the depot 
will require careful planning if this path is selected.  MTS may also experience additional 
benefits as a result of the transition to ZEBs.   

MTS may accumulate ZEB credits from their procurement of ZEBs prior to 2023, although these 
ZEB credits are not considered in this analysis.  These credits can be used in place of ZEB 
purchases to satisfy CARB’s ZEB procurement requirements beginning in 2023.  With the 
purchase of eight (8) BEBs to support the ZEB pilot operations in 2019 and 2020, and the 
purchase of twelve (12) BEBs to support a new service in 2022, MTS will have twenty (20) ZEB 
credits that can be applied to ZEB purchase requirements in 2023 and beyond.  By early 
adoption, MTS will be able to better assess BEB technology in their own service and will also be 
able to monitor the progress in FCEB vehicle and infrastructure development and pricing.    

As a result, recommendations for MTS are as follows: 

1. Remain proactive with ZEB deployments: MTS has been proactive in the purchase and 
deployment of BEBs through their ZEB Pilot Program. Significantly more development, 
data collection, and analyses are needed before the technology is ready for fleetwide 
deployment. For example, BEBs will require charge management software, hardware, 
and standards to manage the fleetwide transition. For FCEB deployment to be 
competitive, lower fuel costs that will evolve over time with the production of hydrogen 
at scale will be required. MTS should move forward carefully, taking advantage of 
various grant and incentive programs to offset the incremental cost for ZEB deployment.  
Incentive programs may be eliminated in future years as ZEB procurements are required 
instead of being optional.  

2. Target specific routes and blocks for early ZEB deployments: MTS should consider the 
strengths of given ZEB technologies and focus those technologies on routes and blocks 
that take advantage of their efficiencies and minimizes the impact of the constraints 
related to the respective technologies. For example, depot-charged BEBs for shorter 
routes and blocks, on-route charged BEBs for mid-range routes with layovers at a transit 
center, and FCEBs for long routes or routes with higher speeds and/or heavier loads. 
These technologies cannot follow a “one-size-fits-all” approach from either a 
performance or cost perspective. Matching the technology to the service will be a 
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critical best practice.  Results from the ZEB Pilot Program will help to inform these 
decisions.   

3. Continue with BEBs and consider FCEBs: At this stage, it is too early to tell which 
technology will dominate the market 10 to 20 years from now. Having capability to 
deploy both ZEB technologies creates an opportunity for MTS to fully assess BEBs and 
FCEBs to determine which technology can best meet the operational range 
requirements while being financially efficient and sustainable.  

The transition to ZEB technologies represents a paradigm shift in bus procurement, 
operation, maintenance, and infrastructure. The technology requires significant 
development before it is ready to support fleetwide transitions. However, it is only through 
a continual process of deployment with specific goals for advancement that the industry 
can achieve the goal of economically sustainable, zero-emission public transit.  Ultimately, 
the ZEB technology that is most efficient and sustainable to operate will evolve into either 
the majority ZEB solution or the only ZEB solution. MTS, with endorsement and approval 
from their Board of Directors, has elected to pursue a mixed use scenario that will allow 
them to initially deploy BEBs and explore possible opportunities and funding mechanisms to 
deploy FCEBs in service in the future where BEBs are not able to meet range requirements.  
MTS will continue to monitor technology improvements and funding availability to 
accelerate the transition to a 100% zero-emission fleet. Evaluation will be completed in 
annual updates provided to the MTS Board of Directors and CARB.     

 A copy of the ZEB Rollout Plan is included in Appendix A.  
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Section A: Transit Agency Information 
 

1. Transit agency’s name (required) 
San Diego Metropolitan Transit System (MTS) 
 

2. Mailing address (number, street, city, county, Zip Code) (optional) 
1255 Imperial Avenue, San Diego, CA 92101 
 

3. Name of transit agency’s air district(s) (optional) 
San Diego County Air Pollution Control District 
 

4. Name of transit agency’s air basin(s) (optional) 
San Diego Air Basin 
 

5. Total number of buses in Annual Maximum Service (optional) 
823 buses 
 

6. Population of the urbanized area a transit agency is serving as last published by the Census 
Bureau before December 31, 2017 (optional) 
Population = 3,000,000 for service area 
 

7. Contact information of the general manager, chief operating officer, or equivalent (optional) 
a. Wygant, Michael 
b. Chief Operating Officer 
c. (619) 238-0100 ext. 6400 
d. Michael.Wygant@sdmts.com 

8. Is your transit agency part of a Joint Group5 (13 CCR § 2023.1(d)(3))? (Yes/No) (required) 
No 

Section B: Rollout Plan General Information 
 

1. Does your transit agency’s Rollout Plan have a goal of full transition to zero-emission 
technologies by 2040 that avoids early retirement of conventional transit buses (13 CCR § 
2023.1(d)(1)(A))? (Yes/No) (required) 
No, MTS transition analysis does not indicate that 100% can be completed by 2040 based on our 
technological advancement assumption (every two years 5% energy density increase for battery 
technology) by 2040 with depot charging. MTS estimates 94% of the fleet blocks scheduled could 
be operated by battery electric technology, with depot charging only and fuel cell, with hydrogen 
fueling. (breakdown by bus type below). 
 
Additionally, outlined in the MTS fleet replacement plan, there will be some conventional buses 
that won’t be replaced until just after 2040 based on vehicles reaching the end of their service 
life.  
 

 
Bus type - Block schedules (%) that electric bus technology can meet by 2040*: 

mailto:Michael.Wygant@sdmts.com
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 Cutaway (32’ Buses) = 45% by 2040  

 40’ Buses = 94% by 2040 

 45’ Buses (Coaches) = 100% by 2040 

 60’ Buses (Artics) = 76% by 2040 
*With the adding fuel cell vehicles in the Mixed Fleet scenario, MTS transition will meet 94% at 2040 and 
100% in 2042. 

 
2. The ICT regulation requires 100% ZEB purchase in 2029. Conventional transit buses that are 

purchased in 2028 could be delivered in or after 2029. Please explain how your transit agency 
plans to avoid potential early retirement of conventional buses in order to meet the 2040 
goal. (optional) MTS intends to purchase vehicle at or ahead of the purchasing mandate, 
allowing for vehicles complete their minimal lifecycle ahead of the 2040 goal assuming 
infrastructure, range and funding is available. There may be a small amount of vehicles that are 
not replaced prior to 2040 based on service life and OEM construction schedules. 
 

3. When did your transit agency’s board or governing body approve the Rollout Plan? 
a. Board Approval Date? 09/17/2020  
b. Resolution:  Agenda Item #30 (optional) 9/17/2020 
c. Is a copy of the board approved resolution attached to the Rollout Plan submitted to 

CARB (13 CCR § 2023.1(d)(2))? (Yes/No) (required) 
 

4. Please provide contact information for CARB to follow up on details of the Rollout Plan, if 
needed. (optional) 

a. Kyle Whatley 
b. Zero Emissions Project Specialist 
c. 619-446-4046 
d. Kyle.whatley@sdmts.com 

 
5. Who has created the Rollout Plan? (transit agency / consultant) (optional) 

San Diego Metropolitan Transit System (MTS)/Center for Transportation & Environment (CTE) 
a.  If it was created by a consultant, please identify the consulting company’s name.  
 CTE created MTS’s Transition Plan (attached) that is a guidance document for transitioning 
conventional fleet to 100% zero-emission fleet.  

 
6. What was the cost for the creation of the Rollout Plan? (optional) 

This includes, Center for Transportation & Environment consulting cost for MTS’s battery electric 
bus pilot deployment (data collected from the pilot supports direction of the Transition Plan) and 
the main objective to develop a roadmap/transition plan for MTS.  

 CTE cost - $497,951 

 MTS Staff – $182,458   
 

7. How many person-hours did it take to create the Rollout Plan? (optional)  

 CTE hours – 3,438 

 MTS hours – 3,304  

mailto:Kyle.whatley@sdmts.com
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Section C: Technology Portfolio 
 

1. What type(s) of zero-emission bus technologies (e.g. battery electric and fuel cell electric 
buses) does your transit agency plan to deploy through 2040? (13 CCR § 2023.1(d)(1)(B)) 
(required) 
MTS plans to deploy battery electric bus and fuel cell technology with depot charging only, and 
hydrogen station. With our initial analysis and assumption of 5% technological advancement 
only 94% blocks will be met by 2040. 
 
Bus type - Block schedules (%) that electric bus technology can meet by 2040*: 

 Cutaway (32’ Buses) = 45% by 2040 

 40’ Buses = 94% by 2040 

 45’ Buses (Coaches) = 100% 

 60’ Buses (Artics) = 76% by 2040 
 

*With the adding fuel cell vehicles in the Mixed Fleet scenario, MTS transition will meet 94% at 2040 and 
100% in 2042. 

Section D: Current Bus Fleet Composition and Future Bus Purchases 
 

1. Please complete Table 1 with information on each individual bus in your current bus fleet. 
Please identify the fuel type of each individual conventional bus as diesel, compressed natural 
gas (CNG), liquefied natural gas (LNG), diesel hybrid (dHEB), gasoline hybrid (gHEB), propane, 
or gasoline. For zero-emission technologies, identify the fuel type as hydrogen or electricity 
and indicate which charging technology (depot, wireless, and/or on-route) will be used. Bus 
types include standard, articulated, over-the-road, double decker, and cutaway buses. For 
ease of use, you can group the bus information based on a parameter that makes the most 
sense for your transit agency. For example, California-Heritage Transit has 12 standard diesel 
buses that are 2017 bus model year with 2016 model year engines. In addition, this transit 
agency has 3 articulated diesel buses that are 2011 bus model year with 2010 model year 
engine. (optional) 
 

Table 1: Individual Bus Information of Current Bus Fleet (optional) 

Number of Buses Engine Model Year Bus Model Year Fuel Type Bus Type 

23 2015 2015 CNG Standard 40’ 

50 2008 2008 CNG Standard 40’ 

7 2005 2005 CNG Standard 40’ 

26 2011 2011 CNG Standard 40’ 

31 2012 2012 CNG Standard 40’ 

26 2013 2013 CNG Standard 40’ 

12 2014 2014 CNG Standard 40’ 

26 2008 2008 CNG Artic 60’ 

29 2013 2013 CNG Rapid Artic 60’ 

18 2014 2014 CNG Rapid Artic 60’ 
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13 2015 2015 CNG Artic 60’ 

10 2017 2017 CNG Standard 40’ 

14 2015 2015 CNG Standard 40’ 

36 2017 2017 CNG Standard 40’ 

15 2013 2013 CNG Standard 40’ 

38 2015 2015 CNG Standard 40’ 

7 2018 2018 CNG Standard 40’ 

73 2009 2009 CNG Standard 40’ 

22 2012 2012 CNG Standard 40’ 

5 2008 2008 CNG Standard 40’ 

2 2009 2009 CNG Standard 40’ 

10 2017 2017 CNG Artic 60’ 

17 2018 2018 CNG Rapid Artic 60’ 

9 2013 2013 CNG Standard 40’ 

6 2019 2019 CNG  Standard 40’ 

13 2015 2015 CNG Standard 40’ 

38 2016 2016 CNG Standard 40’ 

24 2007 2007 CNG Coach 45’ 

3 2018 2018 Gasoline Cutaway  

31 2016 2016 LPG Cutaway 

6 2013 2013 Gasoline Cutaway 

26 2011 2011 LPG Cutaway 

46 2012 2012 LPG Cutaway 

3 2012 2012 Gasoline Cutaway 

3 2014 2014 Gasoline Cutaway 

37 2015 2015 Gasoline Cutaway 

55 2016 2016 Gasoline Cutaway 

5 2015 2015 Gasoline Cutaway 

6 2019 2019 Electric Standard 40’ 

2 2020 2020 Electric Standard 40’ 

TOTAL = 823     

 

2. Please complete Table 2 regarding expected future bus purchases,6 including the number of 
buses in total expected to be purchased or leased in the year of purchase. Identify the number 
and percentage of zero-emission buses of the total bus purchases each year, as well as bus 
types and fuel types. Identify the same type of information for purchases of conventional 
buses. Bus types include standard, articulated, over-the-road, double decker, and cutaway 
buses. For zero-emission technologies, please identify the fuel type as hydrogen or electricity 
indicate which charging technology (depot, wireless, and/or on-route). For conventional 
technologies, identify the fuel type as diesel, compressed natural gas (CNG), liquefied natural 
gas (LNG), diesel hybrid (dHEB), gasoline hybrid (gHEB), propane, or gasoline. 
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Table 2: Future Bus Purchases (required) 

Timeline 
(year) 

Total 
Number of 

Buses to 
Purchase 

Number of 
ZEB 

Purchases 

% of Annual 
ZEB Purchases 

/ % of ZEB 
Purchases 

Applicable to 
ICT Rule 

before 2026 

ZEB Bus 
Type(s) 

ZEB Fuel 
Type(s) 

Number 
of Conv. 

Bus 
Purchases 

% of 
Annual 

Conv. Bus 
Purchases 

Type(s) 
of Conv. 

Buses 

Fuel 
Type(s) 
of Conv. 

Buses 

2020 88 2 2% / 4%* Standard Elec – Depot 50 
36 

98% Standard 
Cutaway 

CNG 
Propane 

2021 82 5 6% / 12%* Standard Elec – Depot 37 
13 
27 

94% Standard 
Artic 

Cutaway 

CNG 
CNG 

Propane 

2022 89 12 13% / 32%*  Artic Elec – Depot 38 
26 
13 

87% Standard 
Cutaway 

Artic 

CNG 
Propane 

CNG 

2023 66 11 17% / 27%*  Standard Elec – Depot 30 
25 

83% Standard 
Cutaway 

CNG 
Propane 

2024 104 10 10% / 26%* Standard Elec – Depot 28 
66 

74% Standard 
Cutaway 

CNG 
Propane 

2025 106 13 12% / 26%* Standard Elec – Depot 37 
18 
35 
3 

88% Standard 
Artic 

Cutaway 
Cutaway 

CNG 
CNG 

Propane 
Gas 

2026 115 28 
15 
15 

50% Standard 
Artic 

Cutaway 

Elec – Depot 
Elec – Depot 

Hydrogen 

22 
14 
21 

50% Standard 
Artic 

Cutaway 

CNG 
CNG 

Propane 

2027 87 27 
17 

51% Standard 
Artic 

Elec – Depot 
Elec – Depot 

16 
27 

49% 
 

Standard 
Cutaway 

CNG 
Propane 

2028 51 13 
13 

51% Standard 
Cutaway 

Elec – Depot 
Elec – Depot 

12 
13 

49% Standard 
Cutaway 

CNG 
Propane 

2029 58 15 
5 

13 
25 

100% Standard 
Standard 

Artic 
Cutaway 

Elec – Depot 
Hydrogen 

Elec – Depot 
Hydrogen 

0 0% NA NA 

2030 85 50 
35 

100% Standard 
Cutaway 

Elec – Depot 
Hydrogen 

0 0% NA NA 

2031 97 6 
25 
62 
4 

100% Standard 
OTR 

Cutaway 
Cutaway 

Elec – Depot 
Elec – Depot 
Elec – Depot 

Hydrogen 

0 0% NA NA 

2032 100 57 
10 
33 

100% Standard 
Artic 

Cutaway 

Elec – Depot 
Elec – Depot 

Hydrogen 

0 0% NA NA 

2033 64 37 58% Standard Elec – Depot 27 42% Cutaway Propane 

2034 82 38 100% Standard Elec – Depot 0 0% NA NA 
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12 
11 
21 

 Artic 
Cutaway 
Cutaway 

Elec – Depot 
Elec – Depot 

Hydrogen 

2035 66 41 
25 

100% Standard 
Cutaway 

Elec – Depot 
Hydrogen 

0 0% NA NA 

2036 117 38 
13 
31 
35 

100% 
 

Standard 
Artic 

Cutaway 
Cutaway 

Elec – Depot 
Elec – Depot 
Elec – Depot 

Hydrogen 

0 0% NA NA 

2037 116 37 
13 
18 
13 
31 
4 

100% Standard 
Standard 

Artic 
Artic 

Cutaway 
Cutaway 

Elec – Depot 
Hydrogen 

Elec – Depot 
Hydrogen 

Elec – Depot 
Hydrogen 

0 0% NA NA 

2038 83 43 
7 

33 

100% Standard 
Standard 
Cutaway 

Elec – Depot 
Hydrogen 
Hydrogen 

0 0% NA NA 

2039 87 39 
17 
4 

69% Standard 
Artic 

Standard 

Elec – Depot 
Elec – Depot 

Hydrogen 

27 31% Cutaway Propane 

2040 51 25 
21 
5 

100% Standard 
Cutaway 
Cutaway 

Elec – Depot 
Elec – Depot 

Hydrogen 

0 0% NA NA 

*Denotes that percentage of ZEBs based on vehicles that have not been exempted from purchase 

requirements prior to 2026 (Standard vehicles only) 

 

Table 3: Range and Estimated Costs of Future ZEB Purchases (optional) 

Timeline 
(Year) 

Number of 
ZEBs 

Bus Type(s) Required BEB Range on-board 
H2 Storage 

Estimated Cost 
of Each Bus 

2020 2 Standard – Elec 450 kwh $950,000 

2021 5 Standard – Elec 450 kwh $950,000 

2022 12 Artic – Elec 473 kWh $1,375,000 

2023 11 Standard – Elec 496 kWh $950,000 

2024 10 Standard – Elec 521 kWh $950,000 

2025 13 Standard – Elec 521 kWh $950,000 

2026 28 
15 
15 

Standard - Elec 
Artic - Elec 
Cutaway – Elec 

547 kWh 
547 kWh 
122 kWh 

$950,000 
$1,375,000 
$250,000 

2027 27 
17 

Standard - Elec 
Artic – Elec 

547 kWh 
547 kWh 

$950,000 
$1,375,000 

2028 13 
13 

Standard - Elec 
Cutaway – Elec 

574 kWh 
128 kWh 

$950,000 
$250,000 

2029 15 Standard - Elec 574 kWh $950,000 
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5 
13 
25 

Standard - Hyd 
Artic - Elec 
Cutaway - Hyd 

43 kg 
574 kWh 
22 kg 

$1,150,000 
$1,375,000 
$375,000 

2030 50 
35 

Standard - Elec 
Cutaway – Hyd 

603 kWh 
23 kg 

$950,000 
$375,000 

2031 6 
25 
62 
4 

Standard - Elec 
OTR - Elec 
Cutaway - Elec 
Cutaway – Hyd 

603 kWh 
603 kWh 
134 kWh 
23 kg 

$950,000 
$950,000 
$250,000 
$375,000 

2032 57 
10 
33 

Standard - Elec 
Artic - Elec 
Cutaway - Hyd 

633 kWh 
633 kWh 
25 kg 

$950,000 
$1,375,000 
$375,000 

2033 37 Standard – Elec 633 kWh $950,000 

2034 38 
12 
11 
21 

Standard - Elec 
Artic - Elec 
Cutaway - Elec 
Cutaway – Hyd 

665 kWh 
665 kWh 
148 kWh 
26 kg 

$950,000 
$1,375,000 
$250,000 
$375,000 

2035 41 
25 

Standard - Elec 
Cutaway – Hyd 

665 kWh 
26 kg 

$950,000 
$375,000 

2036 38 
13 
31 
35 

Standard - Elec 
Artic - Elec 
Cutaway - Elec 
Cutaway – Hyd 

698 kWh 
698 kWh 
155 kWh 
27 kg 

$950,000 
$1,375,000 
$250,000 
$375,000 

2037 37 
13 
18 
13 
31 
4 

Standard - Elec 
Standard - Hyd 
Artic - Elec 
Artic - Hyd 
Cutaway - Elec 
Cutaway – Hyd 

698 kWh 
53 kg 
698 kWh 
86 kg 
155 kWh 
27 kg 

$950,000 
$1,150,000 
$1,375,000 
$1,632,000 
$250,000 
$375,000 

2038 43 
7 

33 

Standard - Elec 
Standard - Hyd 
Cutaway – Hyd 

733 kWh 
56 kg 
29 kg 

$950,000 
$1,150,000 
$375,000 

2039 39 
17 
4 

Standard - Elec 
Artic - Elec 
Standard – Hyd 

733 kWh 
733 kWh 
56 kg 

$950,000 
$1,375,000 
$1,150,000 

2040 25 
21 
5 

Standard - Elec 
Cutaway - Elec 
Cutaway – Hyd 

770 kWh 
171 kWh 
30 kg 

$950,000 
$250,000 
$375,000 

 

3. Is your transit agency considering converting some of the conventional buses in service to 

zero-emission buses (13 CCR § 2023.1(d)(1)(E))? (Yes/No) (required)  

No, not at this time. 

a. If yes, please complete Table 4a with your transit agency’s schedule to convert the 

conventional buses to zero-emission technologies. (required)  



 

10 
 

b. Please identify the estimated cost of converting each bus, the required battery 

capacity or on-board hydrogen storage, and the estimated range in Table 4b.  

(optional) N/A 

Table 4a: Schedule of Converting Conventional Buses to Zero-Emission Buses (required) N/A 

Timeline (Year) Number of Buses Bus Type(s) Removed Propulsion 
System 

New Propulsion 
System 

     

 

Table 4b 1: Range and Estimated Costs for Converting Conventional Buses to Zero- Emission 
Buses (optional) N/A 

Estimated Cost per Bus Battery Capacity/ H2 Storage Range 

   

Section E: Facilities and Infrastructure Modifications  
 

 Please complete Table 5 with names, locations, and main functions of transit agency divisions 

or facilities that would be involved in deploying and maintaining zero-emission buses. Please 

limit the facilities to bus yards and facilities with maintenance, fueling, and charging functions, 

and exclude other operational functions like training centers, information and trip planning 

offices, and administrative buildings. Please identify which facility(s) require construction, 

infrastructure modifications, or upgrades to support your transit agency’s long-term transition 

to zero-emission technologies and the estimated timeline for such an upgrade. Please also 

specify the type(s) of infrastructure planned in each division or facility and provide their 

service capacities (e.g. on-route high-power charging system) to deploy 20 BEB in 2025). 

(required) 

Table 5: Facilities Information and Construction Timeline (required) 

Division/Facility 
Name 

Address Main Function(s) Type(s) of 
Infrastructure 

Service 
Capacity 

Needs 
Upgra

de 
(Yes/
No) 

Estimated 
Construction 

Timeline 

Imperial Avenue 100 16th 
Street, 
San 
Diego, CA 
92101 

Operations, 
Maintenance, 
Fueling/Charging
, Cleaning 

Maintenance 
Bays, Fuel 
Service Lanes, 
CNG Station, 
Electric 
Chargers, Bus 
Wash 

170 Yes 2021 – 2023 
2023 – 2025 
2025 - 2027 
2027 - 2029 
2030 – 2032 
2033 – 2036 
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Kearny Mesa 4630 
Ruffner 
rd. San 
Diego, CA 
92111 

Operations, 
Maintenance, 
Fueling/Charging
, Cleaning 

Maintenance 
Bays, Fuel 
Service Lanes, 
CNG Station, 
Electric 
Chargers, Bus 
Wash 

100 Yes 2024 – 2026 
2025 – 2027 
2035 - 2037 

East County  544 
Vernon 
Way El 
Cajon, CA 
92020 

Operations, 
Maintenance, 
Fueling/Charging
, Cleaning 

Maintenance 
Bays, Fuel 
Service Lanes, 
CNG Station, 
Electric 
Chargers, Bus 
Wash 

88 Yes 2025 – 2028 
2028 – 2030 

South Bay 3650 
Main St 
Chula 
Vista, CA 
91911 

Operations, 
Maintenance, 
Fueling/Charging
, Cleaning 

Maintenance 
Bays, Fuel 
Service Lanes, 
CNG Station, 
Electric 
Chargers, Bus 
Wash 

239 Yes 2020 – 2022 
2022 – 2024 
2023 – 2025 
2024 – 2026 
2025 – 2027 
2027 – 2029 
2028 – 2030 
2031 - 2033 
 

Copley 7490 
Copley 
Park Pl 
San 
Diego, CA 
92111 

Operations, 
Maintenance, 
Fueling Cleaning 

Maintenance 
Bays, Fuel 
Service Lanes, 
CNG Station, 
Electric 
Chargers, Bus 
Wash 

178 Yes 2024 – 2026 
2025 – 2027 
2027 – 2028 
2028 – 2030 
2030 – 2032 
2032 – 2035 
2035 – 2037 
2037 - 2039 

New Facility       

 

 Regarding the information provided in Table 5, please explain the types of necessary upgrades 

or infrastructure modifications each facility or division need to support your transit agency’s 

long-term transition to ZEB. Please also provide the specification of each infrastructure in the 

related facility or division before and after the upgrades or modifications. For example, 

Division Blue Sky has a parking capacity of 150 buses in 2020. In 2025, after parking 

rearrangement and installation of 30 depot fast chargers with power of 150 kW, this facility is 

expected to accommodate 120 buses; or Division Enchanting Waterfalls will deploy 20 fuel cell 

electric buses (FCEBs) in 2025 with trucked-in liquid hydrogen for 1,500 kg of storage capacity 

and will expand to 120 FCEBs in 2035 with trucked-in liquid hydrogen for 9,000 kg of storage 

capacity; or Division Evergreen will deploy 20 BEBs in 2025 using an on-route high-power 

charging system (500 kW) with 10 chargers and will expand to 200 BEBs in 2040 using the 

same charging method with 15 MW of on-site power. (optional) 
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 Imperial Avenue Division: has a bus capacity of 154 buses in 2020. In 2040, after 

installation of approximately 19 overhead gantry systems and approximately 80 depot 

fast chargers with at least 150 kW rate of charge, this facility is expected to 

accommodate 129 ZEBs based on route block schedules this technology can meet. In 

addition, 3 new locations for utility transformers will need to be installed on-site to 

accommodate power demand for charging infrastructure.  

 Kearny Mesa Division: has as a capacity of 127 buses in 2020. In 2040, after installation 

of approximately 15 overhead gantry systems, and approximately 50 depot fast chargers 

with at least 150 kW rate of charger, this facility is expected to accommodate 98 ZEBs 

based on route block schedules that this technology can meet . In addition, 5 new 

locations for utility transformers will need to be installed on-site to accommodate power 

demand for charging infrastructure. 

 East County Division: has as a capacity of 77 buses in 2020. In 2040, after installation of 

approximately 11 overhead gantry systems, and approximately 31 depot fast chargers 

with at least 150 kW rate of charger, this facility is expected to accommodate 71 ZEBs 

based on route block schedules that this technology can meet. In addition, 5 new 

locations for utility transformers will need to be installed on-site to accommodate power 

demand for charging infrastructure. 

  South Bay Division: has as a capacity of 260 buses in 2020. In 2040, after installation of 

approximately 37 overhead gantry systems, and approximately 104 depot fast chargers 

with at least 150 kW rate of charger, this facility is expected to accommodate 253 ZEBs 

based on route block schedules that this technology can meet. In addition, 6 new 

locations for utility transformers will need to be installed on-site to accommodate power 

demand for charging infrastructure. 

 Copley Division: has as a capacity of 260 buses in 2020. In 2040, after installation of 

approximately 37 overhead gantry systems, and approximately 104 depot fast chargers 

with at least 150 kW rate of charger, this facility is expected to accommodate 253 ZEBs 

based on route block schedules that this technology can meet. In addition, 6 new 

locations for utility transformers will need to be installed on-site to accommodate power 

demand for charging infrastructure. 

 New Facility: will have at least a similar capacity as the South Bay division. 

 

 

 Do you expect to make any modifications to your bus parking arrangements? Explain the 

modifications and why they are needed. (optional) Yes, the following divisions include: 

 Imperial Avenue Division: with 19 overhead gantry systems installed, and 6 islands that 

will secure the gantry foundations and potentially charger equipment, the bus parking 

arrangement will change by adding 27 bus parking spots where it is existing bus 
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operator parking stalls to accommodate charger equipment installation including gantry 

system. 

 Kearny Mesa Division: with 15 overhead gantry systems installed, 8 islands that will 

secure the gantry foundation and potentially charger equipment, the bus parking 

arrangement could lose approximately 8 bus parking stalls to accommodate charger 

equipment installation including gantry system. 

 East County Division: with 11 overhead gantry systems installed, and 3 islands that will 

secure the gantry foundations and potentially charger equipment, the bus parking 

arrangement could lose approximately 5 Coach 45’ bus parking spots, and 6 standard 

40’ bus parking spots, where it is existing bus operator parking stalls to accommodate 

charger equipment installation including gantry system. 

 South Bay Division: with 37 overhead gantry systems installed, and 10 islands that will 

secure the gantry foundations and potentially charger equipment, the bus parking 

arrangement will change by approximately adding 47 bus parking spots where it is an 

existing building structure today, that would need to be demolished in order to 

accommodate the additional bus parking spaces. 

 New Facility: will have a similar capacity as the South Bay division. 

 

 

 Do you expect to need additional parking spaces for completing the transition to zero-

emission technologies? Explain why. (optional)  

Yes, with overhead gantry systems, charger equipment, and utility equipment installed, at least 2 

sites (Imperial Ave & South Bay Divisions) will need to add additional parking to accommodate a 

battery electric bus fleet at those two sites.  

 

 In the Table 6, please identify the propulsion system (e.g. diesel, CNG, battery electric, fuel 

cell) of all buses that will be dispatched from the facilities identified on the Table 5. Are any of 

these facilities located in NOx-exempt areas? (optional)  

As of today. 

Table 6: NOx-Exempt Area and Electric Utilities’ Territories (optional) 

Division’s Name Type(s) of Bus Propulsion 
System 

Located in NOx-Exempt Area? 
(Yes/No) 

Imperial Avenue Division Low NOx combustion engine 
(RNG) & transmission, traction 
motor  

No 

Kearny Mesa Division Low NOx combustion engine 
(RNG) & transmission 

No 

East County Division Low NOx combustion engine 
(RNG), diesel combustion engine, 
gasoline combustion engine & 
transmission 

No 
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South Bay Division Low NOx combustion engine 
(RNG) & transmission 

No 

Copley Division Liquid propane combustion 
engine, gasoline combustion 
engine & transmission 

No 

 

6. Please identify the electric utilities in your transit agency’s service area (optional) 

San Diego Gas & Electric 

Section F: Providing Service in Disadvantaged Communities  
 

1. Does your transit agency serve one or more disadvantaged communities, as listed in the latest 

version of CalEnviroScreen? Yes/ No (required)  

Yes. Per the June 2018 update to CalEnviroscreen, all of the SB 535 Disadvantaged Communities Census 

tracts (DACs) in San Diego County are located within the MTS service area. MTS provides either bus 

transit service, zero-emission all-electric light rail transit service, or both to every DAC within our service 

area. 

 

If yes, please describe how your transit agency is planning to deploy zero-emission buses in 

disadvantaged communities (13 CCR § 2023.1(d)(1)(F)). (required)  

 
MTS plans to prioritize deployment of BEBs in DACs during the fleet conversion years. We currently 
operate full-size (40’-60’) buses out of four divisions. As a primary step, MTS must install charging 
infrastructure for electric buses in each of these divisions. Electrification will happen in phases by 
division, due to available funding, optimized fleet management and maintenance, and to incorporate 
progressive infrastructure improvements with each installation. Implementation of the charging 
equipment will be prioritized based on the amount of service provided to DACs that operates out of each 
division, in order to ensure availability of BEBs on routes in these tracts. An analysis showed that the 
South Bay Division operates the most service in DAC communities, as measured by number of routes or 
number of passengers served. Any other metrics are expected to follow a similar pattern: 
 
 

40’/60’ Bus Division % of Routes 
Serving DACs 

% of Riders on 
Routes Serving 
DACs 

South Bay Division 69% 56% 

Imperial Ave./Kearny Mesa Divisions 58% 16% 

East County Division 41% 10% 
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Imperial Ave. and Kearny Mesa divisions are combined because a large number of their routes are 
operated from both divisions simultaneously. This analysis included any route with at least one stop in a 
DAC to be a “DAC-serving route” but a methodology that includes only routes with a certain number of 
stops in a DAC, or percentage of riders originating in a DAC, could also be used. MTS expects the relative 
results among the three locations would be the same. Based on this information, MTS intends to 
prioritize installation of electrical charging infrastructure at the four full-size bus divisions as follows:  

 
1. South Bay  
2. Imperial Ave.  
3. Kearny Mesa  
4. East County  

 
Following the installation of charging infrastructure at each division, the daily bus assignments will 
prioritize the deployment of BEBs on to routes serving DACs within each division. The MTS Planning 
Department will keep its operations divisions updated with a current list of DAC-serving routes, as the 
routes (and CalEnviroscreen itself) will be updated and adjusted over time. Buses are assigned to 
individual blocks on a daily basis by the maintenance and operations teams at the division. Each facility 
will have ready lanes specific to BEBs (versus mixed-parking) so that a BEB can always be pulled 
independently to fill a DAC-serving block. Bus assignments by power type (BEB and natural gas) will be 
recorded and regularly made available to the public for transparency and accountability. 
 
Aside from which bus routes serve DACs, there are other issues considered for assigning BEBs. These 
include range limitations (versus block lengths) and the bus size needed and available (40’ or 60’). Also, 
many blocks are interlined for efficiency and include routes that serve DACs and routes that don’t serve 
DACs. Lastly, unplanned events require some flexibility, and standby buses may be either BEB or natural 
gas, depending on availability at the time of assignment.  Note also that MTS received a California 
Transit and Intercity Rail Capital Program (TIRCP) grant for the implementation of a new MTS Rapid 
route, Iris Rapid, for which the state is requiring the purchase and use of BEBs. These new BEBs will be 
dedicated to Iris Rapid, though it does not serve any SB 535 DACs. However, the route still serves several 
areas that are communities of concern due to population characteristics and economic burdens. 
 
 
In summary, MTS will: 

 Utilize CalEnviroscreen to identify SB 535 communities disadvantaged by high pollution burden 
and vulnerable population characteristics 

 Identify bus routes serving SB 535 DACs and prioritize charging infrastructure to serve these 
routes 

 Prioritize bus assignments on routes serving SB 535 DACs during fleet transition years  
 

Please complete Table 7 with the estimated number of zero-emission buses your transit 

agency is planning to deploy in disadvantaged communities and the estimated timeline.  

 

Table 7: Service in Disadvantaged Communities (DAC) (optional) 

Timeline (Year) Number of ZEBs Location of DAC 
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2020 8 6073002501, 6073002502, 
6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2021 8 6073002501, 6073002502, 
6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2022 8 6073002501, 6073002502, 
6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
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6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2023 11 6073002501, 6073002502, 
6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2024 10 6073002501, 6073002502, 
6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
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6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2025 13 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2026 58 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2027 44 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
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6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2028 34 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2029 68 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
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6073015901, 6073016202, 
6073021900, 6073022000 

 

2030 115 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2031 69 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2032 103 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
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6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2033 37 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2034 76 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
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6073021900, 6073022000 
 

2035 66 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2036 117 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2037 119 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
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6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2038 86 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

2039 60 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 
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2040 51 6073003301, 6073003303, 
6073003305, 6073003403, 
6073003404, 6073003501, 
6073003502, 6073003601, 
6073003602, 6073003603, 
6073003800, 6073003901, 
6073003902, 6073004000, 
6073004100, 6073004700, 
6073004800, 6073004900, 
6073005000, 6073005100, 
6073005200, 6073005300, 
6073005700, 6073010009, 
6073011601, 6073011602, 
6073011700, 6073011801, 
6073012501, 6073012502, 
6073012600, 6073013205, 
6073015901, 6073016202, 
6073021900, 6073022000 

 

Section G: Workforce Training 
 

Please describe your transit agency’s plan and schedule for the training of bus operators and 

maintenance and repair staff on zero-emission bus technologies (13 CCR § 2023.1(d)(1)(G)). (required)  

CARB Regulation (13 CCR § 2023.1(d)(1)(G) Requirements:  

Describe transit agency’s plan and schedule for the training of bus operators, maintenance and 

repair staff on zero-emission bus technologies   

Training  

 

Initial training is provided by bus manufacturers and sub-contractors and commences once 
first bus arrives. Bus manufacturer training is usually one week, and depending on how 
many sub-contractor manufacturers there are it can take another 2 weeks for this training. 
Typically, each OEM is required to provide no less than 80 hours or vehicle specific training. 
This training is focused on safety, familiarity and basic trouble shooting.  All training for 
employees will be scheduled in advance of vehicle deliveries or the necessary repairs where 
practicable in order to avoid a safety issue or slowdown of work for our employees during 
the transition.  

 



 

25 
 

 With Zero Emission Bus (ZEB) purchases, MTS requires an additional, 80 hours of 
training for a total of 160 hours to cover the additional complexities of the vehicles 

 Because of the limited ZEB’s during the start of the transition, initially a focused 
group of trained MTS employees will be performing the scheduled and unscheduled 
maintenance on the ZEB’s 

 As the fleet grows, work will be expanded to the complete work force after they have 
completed the training and certifications  

 

MTS currently has a California State Accredited training program to develop mechanics.  The 
program is administered by MTS’s two (2) fulltime trainers and a local community college. 
The program was developed in partnership with the International Brotherhood of Electrical 
Workers (IBEW). This program is administered over a four (4) year period moving from 
apprentices or entry level mechanics to Journeyman. MTS is integrating ZEB technology into 
this program. The program will not only cover the safety, familiarity and basic trouble 
shooting, but also more in-depth procedures and troubleshooting. 

 

 ZEB specific training modules include:  

 High-voltage safety  

 Personal protective equipment (PPE) 

 EV major component familiarization 

 Power conversion 

 Inverters 

 Drive and traction motors 

 Battery systems 

 Preventative maintenance inspection procedure 

 Charging familiarization and troubleshooting  

In addition to MTS maintenance staff training, non-maintenance employees receive ZEB 
specific training as outlined below:  

 

 Bus operator training includes, electric bus familiarization; regenerative braking 
technique; high voltage safety & personal protective equipment  

 New hire bus operator orientation programs include the BEB training module, as well 
as reemphasized during the annual verification of transit training (VTT) program   

 

—    Bus Operators: 

 

Prior to MTS bus operators operating a ZEB, they must successfully accomplish the following 
additional training requirements, which are also reemphasized during the annual VTT 
program:   
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 Electric bus familiarization; regenerative braking technique; high voltage safety & 
personal protective equipment 

 

Once MTS constructs the proposed overhead charging system, bus operators will also be 
trained on the associated process and procedures to safely park and secure the vehicle in 
preparation for charging. 

 

—    Facilities Maintenance Staff and Maintenance: 

 Electrical Safety, basic visual charging system inspections as required for FTA assets 
(preventive maintenance and repairs will be performed by OEM) 

 

—    First Responders (Local Police & Fire Agencies): 

 High voltage safety, personal protective equipment (PPE) and bus familiarization 

 

—    Tow Truck Service Providers: 

 High voltage safety, PPE, and bus familiarization 

 

—    Body Repair Technicians:  

 High voltage safety, PPE, and bus familiarization 

 

—    Instructors/Trainers: 

 Bus Operations Training and Instruction staff receive OEM operations, high voltage 
safety, including PPE, bus familiarization, and regenerative braking technique 

 Maintenance Training Staff will receive all OEM training including, high voltage 
safety, PPE, bus & EV major component familiarization, and charger familiarization & 
troubleshooting 

 

—    Service Attendants 

 Knowledge of proper charging and servicing protocols and procedures that are ZEB-
specific, and receive high voltage safety/PPE 

 

—    Fleet Management Staff   

 All staff (Foreman/Division Managers) will be familiarized with ZEB operations and 
safety procedures, high voltage safety, PPE, bus & EV major component 
familiarization, and charger familiarization 

 

—    Quality Assurance Department 
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 Staff will receive all OEM training including high voltage safety, PPE, bus & EV major 

component familiarization, regenerative braking technique, BEB operations, and 

charger familiarization & troubleshooting 

 

Facility (Charging Systems)   

 

—    Infrastructure Construction, Installation and Maintenance 

 Unless performed by employees of the local regulated investor-owned utility, all 
construction and installation of electric vehicle chargers and supporting charging 
infrastructure not owned by the investor-owned utility, shall be performed by 
Licensed C-10 Electrical Contractors and electricians who have Electric Vehicle 
Infrastructure Training Program (EVITP) certification and who shall be paid the 
prevailing wage as defined in Labor Code section 1720, et seq. 

 Unless performed by employees of the local regulated investor-owned utility, all 
maintenance, repair or modification of electric vehicle chargers and supporting 
charging infrastructure not owned by the investor-owned utility, shall be performed 
by Licensed C-10 Electrical Contractors and electricians who have Electric Vehicle 
Infrastructure Training Program (EVITP) certification and who shall be paid the 
prevailing wage as defined in Labor Code section 1720, et seq. 

 These requirements apply to work included in Construction Specifications Institute 
(CSI) Format Division 26 – Electrical (exhibit A) and to work covered in the EVITP 
curriculum that relates to the construction, installation and maintenance of electric 
vehicle chargers and supporting charging infrastructure.  All other CSI divisions are 
exempt.  CSI Format Divisions are provided as Exhibit A to this plan.  

 Exempt from these requirements are maintenance, repair or modifications to the 
charging station software/firmware performed by the Original Equipment 
Manufacturer (OEM) or a certified OEM vendor.  

 

Vehicle Maintenance  

 Currently MTS performs the vast majority of scheduled and unscheduled vehicle 

repairs with a combination of in-house and contracted union-represented 

employees. MTS intends to continue this practice for all routine maintenance and 

repairs for ZEB vehicles.  

 Curriculums of joint apprenticeship training programs will be updated to train 

apprentices on new ZEB technology, consistent with past practice. 

 Currently there are a limited amount of systems and subsystems that are not 

repaired by in-house or contracted employees due to technical capacity, parts 

availability, workload capacity and warranty provisions, among other reasons. 
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o The systems typically not repaired by staff, include but are not limited to: 

engines, transmissions, pumps, electric motors and controllers 

o MTS intends to continue the practice of contracting out repairs when 

necessary with ZEB vehicles, to include but not limited to battery overhaul or 

repair, traction motor overhaul, Battery Management System overhaul or 

repair and drive motor overhaul or repair 

o MTS expectation is in-house or contracted staff will be required to trouble 

shoot, remove and replace these types of systems and subsystems when 

there is no warranty exclusion or technical capacity prohibiting it, as they do 

today. 

o In the event of reduced labor hours as a result of the ZEB transition, MTS will 

endeavor to use in-house union-represented employees to perform repairs of 

the systems not typically maintained by in-house staff, including but not 

limited to: engines, transmissions, pumps, electric motors controllers, 

battery overhaul or repair, traction motor overhaul, Battery Management 

System overhaul or repair and drive motor overhaul or repair when 

economically feasible and operationally prudent. 

o If the introduction of the ZEB technology leads to a reduction in union 

represented mechanics or maintenance employees, MTS will meet with the 

relevant union over the potential for job re-training in order to prevent or 

reduce layoffs, in accordance with terms of relevant collective bargaining 

agreements.  

 

EXHIBIT A: MASTERSPEC – Construction Specification Institute (CSI) 

 

Please complete Table 8. (optional) 

Table 8: Workforce Training Schedule (optional) 

Timeline 
(Year) 

Trainin
g 

Progra
m/Clas

s 

Purpose of 
Training 

Name 
of 

Provide
r 

Number 
of 

Trainee
s 

Trainee 
Positions 

Traini
ng 

Hours 

Training 
Frequency 

Estimated 
costs per 

Class 

2019/2020 BEB 
Driver  

Familiarize 
operators 
with BEB 
technology 
including 

Initial 
training 
was 
from 
New 

666 Bus 
Operators, 
Managers, 
Supervisors
, & Training 

133 Training 
was 
conducted 
daily (20 
minutes 
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high voltage 
safety and 
regenerative 
braking 
techniques 

Flyer  staff 
 

per 
employee) 
 

2019/2020 Mainte
nance 

Major 
component 
overview, 
PMIs, high 
voltage 
safety, and 
charging 
overview 

Initial 
training 
was 
from 
82New 
Flyer, 
Siemens 
(motor), 
& Xalt 
(battery 

82 Trainers, 
Foreman & 
Service 
workers, 
Emergency 
Responders 

64.75 Initial 
training 
was one 
time 
familiarizat
ion/ safety 
over a 5 
month 
period. This 
included 
First 
Responders
.  

 

 

Section H: Potential Funding Sources 
 

1. Please identify all potential funding sources your transit agency expects to use to acquire zero-

emission technologies (both vehicles and infrastructure) (13 CCR § 2023.1(d)(1)(H)). (required) 

 Low Carbon Transit Operations Program (LCTOP) – Battery electric buses/Infrastructure 

 Transit Development Act (TDA) – Infrastructure 

 Hybrid and Zero Emission Truck and Bus Voucher Incentive Project (HVIP) – 6 Battery 

electric buses & 6 electric chargers 

 Transit Intercity Rail Capital Program (TIRCP) – 12 Artic 60’ battery electric buses & 6 

chargers/dispensers & overhead gantry systems 

 Low or No Emission Grant  

 

2. In Table 9, please describe how the identified potential funding sources could support your 

transit agency to execute the Rollout Plan as currently designed by describing how each fund 

is planned to be used over time (e.g. to purchase a zero-emission bus, maintain a zero-

emission bus, upgrade the charging/fueling infrastructure, construct or upgrade a 

maintenance facility). Please also identify how many zero-emission buses and/or which 

type(s) of infrastructure might be purchased, installed, or maintained with each funding 

source. (optional) 

 

Table 9: Potential Funding Sources (optional) 
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Timeline (Year) Name of Funding 
Source 

How Each Fund is 
Planned to be 

Used 

Estimated 
Amount(s) of Each 

Funding Source 
($) 

Number of ZEBs 
to Purchase or 

Type(s) of 
Infrastructure to 

Install or Upgrade 

2019 VW Mitigation 
Fund 

Battery electric 
buses & 
infrastructure 

$2.3 million 13 40’ battery 
electric buses and 
depot charger 
equipment 

2020 Low/No Onsite energy 
generation 

$2.5 million Two 1 MW RNG 
gensets and 
equipment to 
energize 6 - 150 
kW depot chargers 

2020 CEC – MD/HD ZEV 
Infrastructure for 
Transit Fleets 

For battery electric 
bus charging 
infrastructure & 
equipment 

? Depot charging 
equipment and 
infrastructure 
including gantry 
systems  

2022 TIRCP battery electric 
buses & charging 
infrastructure 

$22 million 12 60’ battery 
electric buses, and 
some funding for 
at least 6 depot 
chargers/12 
dispensers, and an 
overhead gantry 
system 

2022 HVIP Battery electric 
buses 

$2.1 million 12 60’ battery 
electric buses 

 

Section I: Start-up and Scale-up Challenges 
 

1. Please describe any major challenges your transit agency is currently facing in small scale zero-

emission bus deployment. (optional)  

 

a. Bus & charger communication protocol. Issues with charger and bus “handshake” 

causing either bus and/or charger to produce a fault error. In addition, with two 

chargers paired together to provide an option for higher rate of charge, there have been 

issues with a couple of the paired settings provided with the conjoined units.  

b. With a range limitation on battery electric buses, we have had to select certain schedules 

that are 150 miles or less identifying the battery electric buses as a sub-fleet, whereas 

CNG doesn’t have any concern with range and can run any schedule. 

c. Integrating bus & telematics systems into MTS’s existing regional management system. 
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How might CARB assist you to overcome these challenges? Please share your 

recommendations. (optional)  

i. A) If there was a standardization with communication between bus & chargers 

this may help mitigate some of the communication issues between bus’s battery 

management system (charger controller), and chargers current output.  

ii.  B) Not sure how this can be influenced by CARB, but more of an OEM 

technological advancement process. Maybe if axle weight limits were lessoned 

bus OEMs could potentially add more energy storage on electric buses.  

iii. C) CARB may be able to help influence California State bus procurement 

contracts to include a telematics open integration language to allow agencies 

for more cohesive integration process with existing systems in their network. 

 

 

 

2. Please describe any challenges your transit agency may face in scaling up zero-emission bus 

deployment. (optional)  

 

i. Find funding to mitigate as much of the incremental cost associated with 

transitioning to a battery electric fleet.  

ii. Installing battery electric infrastructure designed for a site constrained bus 

maintenance yard.  

iii. Transitioning period with CNG fuel and installation of electric chargers 

iv. Charging schedule, especially near full ZEB deployment may be a challenge at 

getting all buses charged to meet pull out schedule. And, to try avoid charging 

during on-peak pricing times. 

v. Smart charging and how it will work with large battery electric fleets, and 

managing time-of-use charge sessions. 

vi. Utility providing the necessary power demand for full deployment battery 

electric bus scenario.  

vii. Redundant power for electric chargers. 

viii. Battery electric bus training and high voltage safety training. 

ix. Extended range electric buses not meeting the top 25% of MTS block schedules. 

 

b. How might CARB assist you to overcome these challenges? Please share your 

recommendations. (optional)  

 

i. The most integral need for assistance will be with providing funding to assist 

agencies with covering as much or all incremental cost when transitioning to 

zero emission technology.  And, potentially some operating cost if more 

manpower is required.  
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ii. More infrastructure funding to assist agencies with adding additional 

equipment/structures to help mitigate site constrained sites (examples: adding 

overhead gantry systems, parking structures, or a new facility).  

iii. Funding assistance could assist with mitigation measure(s) with this. 

iv. CARB could work/influence the CPUC to provide the local utilities the tools to 

provide transit specific rate cases (example: eliminating demand charges) 

v. Same as above – to assist influence CPUC to provide transit specific rates and 

potentially to work with charger manufacturers in developing a cohesive 

charging management systems. 

vi. CARB to continue to work with the CPUC in developing Transit Electrification 

programs that could assist with funding and specifications on project build outs 

within these programs 

vii. Working with CPUC to include power redundancy/resiliency for programs for 

Transit Electrification. 

viii. To assist with State Standard for training in battery electric and fuel cell bus 

technology, especially in high voltage safety. 

ix. Promote and influence zero-emission bus technology advancement for range. 

Potentially, influencing to loosen axle weight restriction for zero emission buses. 

Range limitation with battery technology buses can have leniency clause that 

allows agencies to accommodate top 25% of long-ranged routes that BEBs can’t 

meet be supplemented by conventional buses 

c. Some additional items CARB may be able to assist with: 

i. Assist with minimizing hydrogen fuel costs (kg), and electricity rates, and how to 

manage these systems such as charging management systems. 

ii. The need for zero-emission standardization protocols such as charging 

interoperability including inductive systems, and electric charging redundant 

systems. 

iii. Influence bus and charging manufacturers to standardize communication 

protocols between bus management systems and charging systems. 

 

 

 



 

 
 

 

 

 
 
 
 
 
 

Appendix B – Depot Site Plans, BEB Infrastructure 
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Appendix C – Depot Site Plans, FCEB Infrastructure, and Fiedler Group 
Report 
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 Introduction 

 

The purpose of this report is to provide San Diego Metropolitan Transit System (MTS) 
with an assessment and analysis of five (5) existing Maintenance Facilities for the 
purposes of deploying Fuel Cell Electric (FCE) buses.  The report covers both the 
required modifications to enable hydrogen fuel cell buses to be serviced at the facility as 
well as the fueling infrastructure needed to fuel the buses with hydrogen.   

The first section of the assessment details the maintenance facility modifications 
required at each division for servicing of Fuel Cell Buses. The latter section provides the 
fueling recommendations and phasing of supply equipment to accommodate additional 
Fuel Cell Buses at each division.   
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Existing Facilities and Fleet 

 

San Diego Metropolitan Transit System (MTS) has five maintenance divisions located 
throughout San Diego County in order to support the operation of their fleet of buses.  
Each facility includes offices, maintenance, wash, and fueling facilities along with 
vehicle parking areas (both cars and buses).  The current fleet size is approximately 
800 buses: 483 are powered by compressed natural gas, 12 are gasoline/electric hybrid 
and the remaining are gasoline or diesel-powered. 

The five Divisions are located at: 

Copley Park Maintenance Facility (CPMF) - 7490 Copley Park Pl., San Diego, CA 
92111 

CPMF - is a 19,000 square-foot facility that supports a fleet of over 200 buses and does 
not include a CNG fueling station.  

 

East County Bus Maintenance Facility (ECBMF) - 1213 N. Johnson Ave., El Cajon, 
CA 92020 

ECBMF is a 57,500 square-foot facility that supports a fleet of 120 buses and includes a 
CNG fueling station.  

 

Imperial Avenue Division (IAD) - 100 16th St., San Diego, CA 92101 

IAD is an 86,300 square-foot facility located in Downtown San Diego and supports a 
fleet of 200 buses and can fuel CNG, diesel and gasoline buses. 

 

Kearny Mesa Division (KMD) - 4630 Ruffner St., San Diego, CA 92111 

KMD is a 54,166 square-foot division in Kearny Mesa supports 100 buses and includes 
both diesel and CNG fueling stations, as well as a body and paint shop. 

 

South Bay Bus Maintenance Facility (SBMF) - 3650A Main St., Chula Vista, CA 
91911 

SBMF is a 48,000 square-foot facility that supports up to 250 buses and includes a 
CNG fueling station. 
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Analysis Approach 

 

The scope of work for this analysis consists of both the maintenance facility upgrades 
that would be required to support a fleet of hydrogen fuel cell buses and the phased 
approach to build-out the hydrogen fueling infrastructure.   

The applicable codes and standards that are the basis of the analysis include: 

• PART 1 - CALIFORNIA ADMINISTRATIVE CODE 

• PART 2 - CALIFORNIA BUILDING CODE 

• PART 3 - CALIFORNIA ELECTRICAL CODE 

• PART 4 - CALIFORNIA MECHANICAL CODE  

• PART 5 - CALIFORNIA PLUMBING CODE   

• PART 6 - CALIFORNIA ENERGY CODE 

• PART 9 - CALIFORNIA FIRE CODE 

• PART 10 - CALIFORNIA EXISTING BUILDING CODE  

• PART 11 - CALIFORNIA GREEN BUILDING STANDARDS CODE  

• PART 12 - CALIFORNIA REFERENCED STANDARDS CODE 

• 2020 National Fire Protection Association (NFPA) 2 - Hydrogen Technologies 

• 2018 National Fire Protection Association (NFPA) 30A - Code for Motor Fuel 

Dispensing Facilities and Repair Garages 

• 2014 National Fire Protection Association (NFPA)70, National Electrical Code 

(NEC)  
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The Maintenance Facilities were evaluated to determine what would be the typical 
modifications needed to introduce hydrogen fuel cell buses into the serviceable fleet. 
The three main areas of review were:  

 

Ventilation Systems: 

NFPA-2 Code requires that the minimum air flow exhaust ventilation shall be not 
less than 1 scfm/ft2 (0.028 Nm3/min/m2) of floor area.  This calculation represents 
five (5) air changes per hour (ACH) and is the volumetric flow rate baseline for 
design when evaluating the flow performance for each ventilation fan. 

Heating Systems: 

NFPA-2 Code requires open-flame heaters or heating equipment with exposed 
surfaces having a temperature in excess of 752°F (400°C) shall not be permitted 
in areas subject to ignitable concentrations of gas.1 

Gas Detection System: 

NFPA-2 also requires that a gas detection system be provided. Major repair 
garages shall be provided with an approved hydrogen gas detection system such 
that gas can be detected where vehicle hydrogen fuel storage systems are 
serviced. 

 
1 2020 NFPA 2 Section 18.3.4.4.2 
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The Fueling Facilities were evaluated to determine what would be the typical 
modifications needed to integrate the storage and dispensing equipment of hydrogen 
fuel into the existing buses maintenance facilities. The main areas of review were:  

 

Hydrogen Storage:  

• HYDROGEN STORAGE:  

The hydrogen storage has been sized in phases for the number of buses being 
fueled with a four-day supply. The hydrogen will be cryogenically stored in a 
liquid state outdoors in above ground insulated tanks. The hydrogen storage and 
dispensing require protection in the form of physical space or barriers, and the 
exclusion of certain electronic equipment and other potential sources of ignition. 

• SITING LOCATIONS - PHYSICAL PROTECTION MINIMUM DISTANCES:  

Hydrogen storage is required to be protected from accidental discharge per 
NFPA 2 8.3.2.3.1.2 with physical barriers (bollards, fencing, grade separations 
walls, etc.) and setbacks. NFPA-2 8.3.2.3.1.6(A) Bulk Liquified Hydrogen 
Setback distances defines the required separation distances based on three 
exposure groups. Appendix C includes the Preliminary Site Plans with the 
proposed locations of the hydrogen fueling equipment and dispensers. 

• SITING LOCATIONS - ALTERNATIVE MINIMUM DISTANCES:  
Insulated portions of the system can reduce the set-back distances by 2/3 
(66.6%) but not less than 5 feet for items 1, 7, 8, 10, 11, and 12 (Column 4).  
Refer to Appendix F – Code Reference Table – Minimum Separation Distances. 
 
Fire barrier walls of >2-hour rating can reduce the set-back distances to 0 feet for 
items 1, 7, 8, 10, 11, and 12 (Column 5). Zero-foot setback is only applicable to 
the exposures that are blocked from the line-of-sight of the exposure to the bulk 
liquid hydrogen storage. 
 
Offloading Transfer Connection Modifications can reduce the set-back distances 
to 50 feet for Group 1 and 2 exposure types through active mitigation methods 
[8.3.2.3.1.6(B)] (Column 6). 
 

Hydrogen Dispensing:  

Sources of ignition shall not be permitted within 10 ft (3.0 m) of any filling connection 
during a transfer operation per NFPA-2 10.3.1.13.9. Electrical classifications do not 
permit unclassified electronics in the classified areas.  
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For dispensing hydrogen, the electrical classifications are as follows (NFPA 2 Table 
11.2.12.1): 

• Class 1 Div. 1: 
- Pits, trenches, or sumps located in or adjacent to Div. 1 or 2 areas – 

entire area. 
- Discharge from relief valves, drains - <5 feet from discharge. 
- Vehicle/cargo transfer area, outdoors in open air at or above grade - 

<3 feet of connection. 

• Class 1, Div. 2: 
- Discharge from relief valves, drains - >5 feet and <25 feet from 

discharge in all directions. 
- Points where connections to the hydrogen system are regularly made 

and disconnected - >3 feet and <25 feet from connection. 
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Recommended Maintenance Facility Upgrades  

 

Copley Park Maintenance Facility (CPMF)  

• ELECTRICAL AND LIGHTING SYSTEMS: Lighting fixtures and electrical fittings will 
need to be evaluated and either replaced or relocated out of the 18” Class 1 / Division 2 
area located at the underside of the roof deck. 

• MECHANICAL SYSTEMS: Verification of current exhaust fan operation to confirm that 
the required number of air changes per hour is provided and adjust system as needed.  
Additional exhaust fans may be needed to ensure compliance with the required air 
changes per hour. 

• GAS DETECTION SYSTEM: Gas detectors will need to be installed in each of the 
maintenance bays and a gas detection panel added.  

East County Bus Maintenance Facility (ECBMF)  

• MECHANICAL SYSTEMS: The existing facility is currently servicing Compressed 
Natural Gas (CNG) buses.  Verification of current exhaust fan operation to confirm that 
the required number of air changes per hour is provided and adjust system as needed.  

• GAS DETECTION SYSTEM: Gas detectors will need to be installed in each of the 
maintenance bays and a gas detection panel added and integrated into the operation of 
the existing methane gas detection system.  

Imperial Avenue Division (IAD)  

• MECHANICAL SYSTEMS: The existing facility is currently servicing Compressed 
Natural Gas (CNG) buses.  Verification of current exhaust fan operation to confirm that 
the required number of air changes per hour is provided and adjust system as needed.  

• GAS DETECTION SYSTEM: Gas detectors will need to be installed in each of the 
maintenance bays and a gas detection panel added and integrated into the operation of 
the existing methane gas detection system.  

Kearny Mesa Division (KMD)  

• MECHANICAL SYSTEMS: The existing facility is currently servicing Compressed 
Natural Gas (CNG) buses.  Verification of current exhaust fan operation to confirm that 
the required number of air changes per hour is provided and adjust system as needed.  

• GAS DETECTION SYSTEM: Gas detectors will need to be installed in each of the 
maintenance bays and a gas detection panel added and integrated into the operation of 
the existing methane gas detection system.  

South Bay Bus Maintenance Facility (SBMF)  

• MECHANICAL SYSTEMS: The existing facility is currently servicing Compressed 
Natural Gas (CNG) buses.  Verification of current exhaust fan operation to confirm that 
the required number of air changes per hour is provided and adjust system as needed.  

• GAS DETECTION SYSTEM: Gas detectors will need to be installed in each of the 
maintenance bays and a gas detection panel added and integrated into the operation of 
the existing methane gas detection system.  
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 Fueling Facility Phasing  

 

Introduction: 

The phasing of the fueling facility design is driven by the migration of existing fleet buses at 
each division to FCEV buses. With a yearly migration plan increasing the number of FCEV per 
division, an equipment package must be designed to also upgrade in kind. Equipment design 
falls into two categories: vehicle dispensing capacity, and bulk on-site fuel capacity. 

Equipment 

Overview 

1) Dispensing Capacity 

a. Driven by number of buses undergoing fueling per incremental time available  

b. Drives capacity and quantity of dispensing equipment 

i. Dispensers 

ii. Liquid Hydrogen (LH2) pumps 

iii. Liquid-to-Gas vaporizers 

iv. Gaseous Hydrogen (H2) temperature conditioning (Chilling) 

2) Bulk On-Site Fuel Capacity  

a. Driven by daily LH2 consumption, and desired buffer capacity 

b. Sized appropriately to accept a minimum of one complete offload 

 
Dispensers: 

The number of dispensers necessary per division is calculated with the following given data and 
assumptions 

• Each bus requires one fueling event per day. 

• Each dispenser is capable of fueling one vehicle at a time. Also referred to as a “single-
hose dispenser” 

• Each bus will experience an average of 27kg of fuel dispensed at one time, within an 
average time of 12 minutes. Commercially available FCEV Buses can fuel up to 36kg 
from near-empty, however we assume each bus is only 75% empty at fueling.  

• All buses must be filled within a 8-hour window per day 

• Industry available H2 bus technology is limited to 350bar maximum pressure.  

• Minimum quantity of two dispensers per division irrespective of demand, for the purpose 
of redundancy.  
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Utilizing the above metrics, the number of dispensers required per division is as follows: 

 

The above data however must be compared to existing operations. Based on reconnaissance 
data, each division consists of the following existing fueling positions (dispensers): 

Copley: 4; East County: 2; Imperial Avenue: 3; Kearny Mesa: 5; South Bay: 4 

When comparing with the above table, additional dispensing positions will be necessary for all 
but two sites. This can be achieved by revisiting our initial assumptions, or adding new fueling 
positions: 

Copley: Extension of the fueling window by two hours will accommodate the existing four fueling 
positions.  

East County and Kearny Mesa can maintain the existing number of fueling positions.  

Imperial Ave: The addition of a fourth fueling position in addition to a two-hour extension of the 
fueling window can meet the needs of the full migration from 2037 on.  

South Bay: Possessing the highest bus demand of any location, an addition of one fueling 
positions beyond what exists today will be necessary. In addition, the fueling window should be 
extended by two hours.  

 

Balance of Dispensing Equipment: 

Each equipment manufacturer will pair liquid H2 pumping capacity, liquid-to-gas vaporization 
capacity, and gaseous H2 temperature conditioning (chilling) to the number of simultaneous fills 
necessary to meet the demand. The quantity and capacity of this equipment often varies 
between each equipment manufacturer and is dependent on product offerings of each 
respective sub-vendor. For example, a single LH2 pump may provide sufficient flow for multiple 
simultaneously fueling dispensers.  

Liquid H2 Storage: 

The most efficient capacity for a bulk storage tank will at a minimum accept one complete 
offload from a mobile LH2 tanker, while maximized to cost effectively ship to the prospective 
location. A 15,000 gallon (nominal) cryogenic LH2 vessel will accept the full delivery trailer 
capacity, while maintaining a diameter just under the maximum on-road transport width allowed 
by DOT (12’) for a non-escorted “wide-load”. When factoring LH2 volume expansion due to 
environmental and pump heat transfer, the net fuel anticipated to be offloaded to the permanent 
storage vessel is approximately 3000 Kg’s.   
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As a result, we recommend a single 15,000-gallon tank as the minimum for bulk LH2 capacity at 
each division. Increased bulk LH2 capacity can be attained by deploying additional 15,000-
gallon vessels as necessary.  

In order to evaluate the number of vessels necessary per division, we utilized the projected fuel 
consumption calculated by CTE staff. We understand MTS desires liquid storage capacity 
equaling four days of service, which was reflected in the fuel capacity requirement.  

Below is a projection of the recommended quantity of 15,000-gallon LH2 vessels per division, 
per year.  

 

Cost Analysis 

Our philosophy for the development of our cost model is as follows: 

1) 50-bus incremental mechanical equipment package and installation 

a. Inclusive of two dispensers 

b. Excludes LNG storage tank (to be incrementally added based on fuel demand) 

c. Includes all mechanical process equipment and hydrogen wetted components 

d. Includes design, engineering, and permitting 

e. Includes construction cost 

i. Demolition of existing pavement, and excavation 

ii. Installation of new equipment foundations 

iii. All electrical conduit, conductors and termination 

iv. Emergency Shut Down and Notification system 

v. Mechanical installation  

vi. Electrical utilities estimate and switchgear 

2)  Incremental addition of 15,000-gallon LH2 tank 

a. Cost includes installation when not accompanied by station expansion. 
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In order to reasonably phase the expansion of fueling capacity, we are limiting the number of 
phases for each division to three. This will result in higher capital expenses during the initial 
installation and expansions; however, we feel this is ultimately more practical. Expansion will 
inevitably interfere with existing operations of both FCE buses and non-FCE buses on-site. In 
addition, there is considerable capital expenditure savings by developing a larger footprint at 
one time. For example, design and permitting costs is nearly identical for a 50 vs. 100-bus-
capacity station design.  

 

For the development of three distinct phases, we evaluated the number of buses per year, in 
combination with yearly projected fuel throughput. In most cases, storage capacity was added 
alongside dispenser and pump/vaporizer capacity. In a few limited cases, the addition of 
dispensers or LH2 storage were disjointed. If a division’s final build-out would only utilize a small 
fraction of volume of the last tank, this tank was eliminated. We believe the marginal use of a 
storage tank to be an inefficient use of capitol, if fewer tanks can nearly meet the four-day 
storage requirement.  

 

One special consideration is electrical utility service. In our direct experience, this cost can 
swing wildly as it is highly dependent on existing infrastructure present and adjacent to the 
subject property. This topic should be investigated early with the local electrical power utility to 
determine budget impacts.  
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Below is a breakdown of incremental cost for the phasing of fueling infrastructure per division: 
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Recommended Fueling Facility Upgrades  

 

Copley Park Maintenance Facility (CPMF)  

• HYDROGEN STORAGE AND ASSOCIATED SYSTEMS:  

o In the initial phase of hydrogen integration, a hydrogen storage and associated 
equipment compound to be located in the bus parking area as indicated on 
Preliminary Site Plan SP-1.   

o Property line set back is reduced to 0 feet with recommended installation of a 2-
hour fire-rated barrier wall constructed in accordance with NFPA 2 8.3.2.3.1.6(A). 
Recommended location complies. 

o Set-back from equipment air intakes, wall openings, and any other ignition 
sources is 50 feet with active mitigation methods for offloading bulk liquid 
hydrogen transfer as outlined in NFPA 2 8.3.2.3.1.6(B). Recommended location 
complies. 

o Set-back to public assembly areas (e.g. emergency evacuation assembly area, 
etc.) is 50 feet with mitigation methods for offloading bulk liquid hydrogen 
transfer. Recommended location complies. 

o Set-back to parked cars is 25 feet. Given the required separation distances from 
parking, buildings and property lines, a reduction in parking is necessary to 
comply. The recommended location for the hydrogen compound will result in the 
removal of fifteen (15) car parking spaces to accommodate the hydrogen 
storage/equipment. With parking restriction, recommended location complies. 

o Building setbacks are between zero and 25 feet depending on construction type. 
Recommended location complies. 

o All additional setbacks comply per NFPA 2 Table 8.3.2.3.1.6(A) 

 

• DISPENSING SYSTEMS:  

o The existing fueling area is comprised of four (4) fueling positions adjacent to 
above ground storage tanks.  In the initial phase of hydrogen integration, two (2) 
hydrogen fueling lanes will be constructed.  In the second phase of integration, a 
third and fourth hydrogen fueling lanes will be constructed.  Flame and gas 
detection sensors will be added to each of the fueling lanes. 
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East County Bus Maintenance Facility (ECBMF)  

• HYDROGEN STORAGE AND ASSOCIATED SYSTEMS:  

o In the initial phase of hydrogen integration, a hydrogen storage and associated 
equipment compound to be located in the bus parking area as indicated on 
Preliminary Site Plan SP-1. 

o Property line set back is reduced to 0 feet with recommended installation of a 2-
hour fire-rated barrier wall constructed in accordance with NFPA 2 8.3.2.3.1.6(A). 
Recommended location complies. 

o Set-back from equipment air intakes, wall openings, and any other ignition 
sources is 50 feet with active mitigation methods for offloading bulk liquid 
hydrogen transfer as outlined in NFPA 2 8.3.2.3.1.6(B). Recommended location 
complies. 

o Set-back to public assembly areas (e.g. emergency evacuation assembly area, 
etc.) is 50 feet with mitigation methods for offloading bulk liquid hydrogen 
transfer. Recommended location complies. 

o Set-back to parked cars is 25 feet. Given the required separation distances from 
parking, buildings and property lines, a reduction in parking is necessary to 
comply. The recommended location for the hydrogen compound will result in the 
removal of five (5) bus and thirteen (13) car parking spaces to accommodate the 
hydrogen storage/equipment. With parking restriction, recommended location 
complies. 

o Building setbacks are between zero and 25 feet depending on construction type. 
Recommended location complies. 

o All additional setbacks comply per NFPA 2 Table 8.3.2.3.1.6(A) 

 

• DISPENSING SYSTEMS:  

o The existing fueling area is comprised of three (3) fueling lanes.  In the initial 
phase of hydrogen integration, two (2) hydrogen dispensers will be added to two 
of the fueling lanes.  Flame and gas detection sensors will be added to each of 
the fueling lanes. 
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Imperial Avenue Division (IAD)  

• HYDROGEN STORAGE AND ASSOCIATED SYSTEMS:  

o In the initial phase of hydrogen integration, a hydrogen storage and associated 
equipment compound to be located in the bus parking area as indicated on 
Preliminary Site Plan SP-1.   

o Property line set back is reduced to 0 feet with recommended installation of a 2-
hour fire-rated barrier wall constructed in accordance with NFPA 2 8.3.2.3.1.6(A). 
Recommended location complies. 

o Set-back from equipment air intakes, wall openings, and any other ignition 
sources is 50 feet with active mitigation methods for offloading bulk liquid 
hydrogen transfer as outlined in NFPA 2 8.3.2.3.1.6(B). Recommended location 
complies. 

o Set-back to public assembly areas (e.g. emergency evacuation assembly area, 
etc.) is 50 feet with mitigation methods for offloading bulk liquid hydrogen 
transfer. Recommended location complies. 

o Set-back to parked cars is 25 feet. Given the required separation distances from 
parking, buildings and property lines, a reduction in parking is necessary to 
comply. The recommended location for the hydrogen compound will result in the 
removal of twenty-six (26) bus and four (4) car parking spaces to accommodate 
the hydrogen storage/equipment. With parking restriction, recommended location 
complies. 

o Building setbacks are between zero and 25 feet depending on construction type. 
Recommended location complies. 

o All additional setbacks comply per NFPA 2 Table 8.3.2.3.1.6(A) 

 

• DISPENSING SYSTEMS:  

o The existing fueling area is comprised of three (3) fueling lanes.  In the initial 
phase of hydrogen integration, two (2) hydrogen dispensers will be added to two 
of the fueling lanes.  In the second phase of integration a third hydrogen 
dispenser and a fourth fueling lane will be added so all fueling lanes can fuel 
hydrogen fuel cell buses.  Flame and gas detection sensors will be added to 
each of the fueling lanes. 
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Kearny Mesa Division (KMD)  

• HYDROGEN STORAGE AND ASSOCIATED SYSTEMS:  

o In the initial phase of hydrogen integration, a hydrogen storage and associated 
equipment compound will be located in the bus parking area as indicated on 
Preliminary Site Plan SP-1.   

o Property line set back is reduced to 0 feet with recommended installation of a 2-
hour fire-rated barrier wall constructed in accordance with NFPA 2 8.3.2.3.1.6(A). 
Recommended location complies. 

o Set-back from equipment air intakes, wall openings, and any other ignition 
sources is 50 feet with active mitigation methods for offloading bulk liquid 
hydrogen transfer as outlined in NFPA 2 8.3.2.3.1.6(B). Recommended location 
complies. 

o Set-back to public assembly areas (e.g. emergency evacuation assembly area, 
etc.) is 50 feet with mitigation methods for offloading bulk liquid hydrogen 
transfer. Recommended location complies. 

o Set-back to parked cars is 25 feet. Given the required separation distances from 
parking, buildings and property lines, a reduction in parking is necessary to 
comply. The recommended location for the hydrogen compound will result in the 
removal of eleven (11) bus parking spaces to accommodate the hydrogen 
storage/equipment. With parking restriction, recommended location complies. 

o Building setbacks are between zero and 25 feet depending on construction type. 
Recommended location complies. 

o All additional setbacks comply per NFPA 2 Table 8.3.2.3.1.6(A) 

 

• DISPENSING SYSTEMS:  

o The existing fueling area is comprised of three (3) fueling lanes.  In the initial 
phase of hydrogen integration, two (2) hydrogen dispensers will be added to two 
of the fueling lanes.  Flame and gas detection sensors will be added to each of 
the fueling lanes. 
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South Bay Bus Maintenance Facility (SBMF)  

• HYDROGEN STORAGE AND ASSOCIATED SYSTEMS:  

o In the initial phase of hydrogen integration, a hydrogen storage and associated 
equipment compound will be located in the bus parking area as indicated on 
Preliminary Site Plan SP-1. 

o Property line set back is reduced to 0 feet with recommended installation of a 2-
hour fire-rated barrier wall constructed in accordance with NFPA 2 8.3.2.3.1.6(A). 
Recommended location complies. 

o Set-back from equipment air intakes, wall openings, and any other ignition 
sources is 50 feet with active mitigation methods for offloading bulk liquid 
hydrogen transfer as outlined in NFPA 2 8.3.2.3.1.6(B). Recommended location 
complies. 

o Set-back to public assembly areas (e.g. emergency evacuation assembly area, 
etc.) is 50 feet with mitigation methods for offloading bulk liquid hydrogen 
transfer. Recommended location complies. 

o Set-back to parked cars is 25 feet. Given the required separation distances from 
parking, buildings and property lines, a reduction in parking is necessary to 
comply. The recommended location for the hydrogen compound will result in the 
removal of thirty-five (35) bus parking spaces to accommodate the hydrogen 
storage/equipment. With parking restriction, recommended location complies. 

o Building setbacks are between zero and 25 feet depending on construction type. 
Recommended location complies. 

o All additional setbacks comply per NFPA 2 Table 8.3.2.3.1.6(A) 

 

• DISPENSING SYSTEMS:  

o The existing fueling area is comprised of four (4) fueling lanes.  In the initial 
phase of hydrogen integration, two (2) hydrogen dispensers will be added to two 
of the fueling lanes. In the second phase of integration a third hydrogen 
dispenser will be added so each fueling lane can fuel hydrogen fuel cell buses. In 
the third phase of integration, a fourth and fifth hydrogen dispenser will be added. 
Flame and gas detection sensors will be added to each of the fueling lanes. 
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Appendix A – Budgetary Cost Estimate for 

Maintenance Facility Upgrades 

  

The budgetary costs to modify the existing maintenance facilities to service the fuel cell 
buses were developed utilizing data from recent deployment programs.  The per bay 
budgetary costs for a facility that has already been previously modified to service CNG 
buses is $50,000.00 per bay.  For facilities that have not been previously modified to 
service CNG buses, the budgetary cost per bay is $125,000.00. 

 

            

  Division 
# of 

Bays 
$ / Bay Budget   

 Copley Park Maintenance Facility (CPMF) 10 $125,000  $  1,250,000  
   East County Bus Maintenance Facility (ECBMF) 12 $  50,000  $     600,000  
   Imperial Avenue Division (IAD) 15 $  50,000  $     750,000  
   Kearny Mesa Division (KMD) 20 $  50,000  $  1,000,000  
   South Bay Bus Maintenance Facility (SBMF) 27 $  50,000  $  1,350,000  
   



San Diego Metropolitan Transit System - Preliminary Report February 28, 2020  

 

 © 2020 21 of 36 
I:\projects\16231\Project Management\100 Correspondence\10 Client-Developer\2020-02-28 R2 Final Report (site plan changes)\16231-2020-01-14-San Diego 

MetropolitanTransit System (SDMTS)-Revised FINAL.doc 

Appendix B – Budgetary Cost Estimate for 

Fueling Facility Migration 

  

 

        

Division 
Phase 1 
Budget 

Phase 2 
Budget 

Phase 3 
Budget 

Copley Park Maintenance Facility (CPMF)  $ 9,215,070  $ 3,939,924 N/A 

East County Bus Maintenance Facility (ECBMF)  $ 4,584,028  $ 3,939,924 N/A 

Imperial Avenue Division (IAD)  $ 4,584,028  $ 6,754,549 $ 4,584,028 

Kearny Mesa Division (KMD)  $ 4,584,028  $ 3,939,924 $    435,000  

South Bay Bus Maintenance Facility (SBMF)  $ 9,215,070  $ 7,044,549 $ 4,294,028  
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Appendix C – Conceptual Fueling Migration Site Plans 

  

• Copley Park Maintenance Facility (CPMF Imperial Avenue Division (IAD) 

• East County Bus Maintenance Facility (ECBMF)  

• Imperial Avenue Division (IAD) 

• Kearny Mesa Division (KMD) 

• South Bay Bus Maintenance Facility (SBMF)  
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Copley Park Maintenance Facility (CPMF) 

The Hydrogen Equipment Compound at Copley Park Division will be located at the West end of 
the property.   The Equipment Compound will be built in two phases: Phase I and Phase II.  The 
Equipment Compound will be 39’ W x 145” L.  

➢ Phase I:
To include 2 LH2 tanks, 4 vaporizers, 4 pumps, and 4 assemblies of high-pressure 
gaseous hydrogen storage vessels.

➢ Phase II:
To include 1 vaporizers, 1 pumps, and 1 assembly of high-pressure gaseous hydrogen 
storage vessels. 
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East County Bus Maintenance Facility (ECBMF) 

The Hydrogen Equipment Compound at East County Division will be located at the South end of 
the property.   The Equipment Compound will be built in two phases: Phase I and Phase II. The 
Equipment Compound will be 39’ W x 115” L.   

➢ Phase I:
To include 1 LH2 tank, 2 vaporizers, 2 pumps, and 1 assembly of high-pressure gaseous 
hydrogen storage vessels.

➢ Phase II:
To include 1 LH2 tank 
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Imperial Avenue Division (IAD) 

The Hydrogen Equipment Compound at Imperial Avenue Division will be located at the North 
end of the property.   The Equipment Compound will be built in three phases: Phase I, Phase II 
and Phase III. The Equipment Compound will be 39’ W x 180’ L.  

➢ Phase I:
To include 2 LH2 tank, 2 vaporizers, 2 pumps, and 2 assembly of high-pressure gaseous 
hydrogen storage vessels.

➢ Phase II:
To include 2 LH2 tank, 2 vaporizers, 2 pumps, and 2 assemblies of high-pressure 
gaseous hydrogen storage vessels.

➢ Phase III:
To include 1 LH2 tank, 1 vaporizers,1 pumps, and 1 assembly of high-pressure gaseous 
hydrogen storage vessels.  
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Kearny Mesa Division (KMD) 

The Hydrogen Equipment Compound at Kearny Mesa Division will be located at the North end 
of the property.   The Equipment Compound will be built in three phases: Phase 1, Phase II and 
Phase III. The Equipment Compound will be 39’ W x 140’ L.  

➢ Phase I:
To include 1 LH2 tank, 2 vaporizers, 2 pumps, and 1 assembly of high-pressure gaseous 
hydrogen storage vessels.

➢ Phase II:
To include 1 LH2 tank.

➢ Phase III:
To include 1 LH2 tank. 
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South Bay Bus Maintenance Facility (SBMF) 

The Hydrogen Equipment Compound at South Bay Division will be located at the South end of 
the property.   The Equipment Compound will be built in three phases: Phase I, Phase II and 
Phase III. The Equipment Compound will be 78’ W x 145’ L. 

➢ Phase I:
To include 2 LH2 tanks, 2 vaporizers, 2 pumps, and 2 assemblies of high-pressure 
gaseous hydrogen storage vessels.

➢ Phase II:
To include 2 LH2 tanks, 2 vaporizers, 2 pumps, and 2 assembly of high-pressure 
gaseous hydrogen storage vessels.

➢ Phase III:
To include 1 LH2 tank, 3 vaporizers, 3 pumps, and 3 assembly of high-pressure 
gaseous hydrogen storage vessels. 
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Appendix D – Code Reference Table – Building 

Modification 

  

 

Code Item Code Statement Code Section  

Required 
Sprinklers  

Automatic Sprinkler Systems. Automatic sprinkler 
systems shall be provided in accordance with the building 
code and the fire code adopted by the AHJ. 

NFPA 2 
Section 18.3.2 

Gas 
Detection 
System 

Gas Detection System. Major repair garages shall be 
provided with an approved hydrogen gas detection 
system such that gas can be detected where vehicle 
hydrogen fuel storage systems are serviced, or indoor 
defueling occurs. 
The detection system shall be maintained and calibrated 
in accordance with the manufacturer’s instructions on at 
least an annual basis, or more often, if required by the 
manufacturer. 
 
The repair garage operator shall maintain a record of 
detection system maintenance and calibration in good 
condition and accessible to an inspector. 
 
The hydrogen detection system shall be designed to 
activate when the level of hydrogen exceeds 25 percent 
of the lower flammable limit. 
 
Location. System shall provide coverage of the fuel cell 
vehicle service area. The hydrogen detection system shall 
have sensors in the following locations: 
(1) At inlets to exhaust systems 
(2) At high points in service bays with natural ventilation 
near vents 
(3) At the inlets to mechanical ventilation systems; where 
hydrogen vehicle fuel systems are serviced or defueled. 
 
Operation. Activation of hydrogen detection system shall 
result in all of the following: 
(1) Initiation of distinct audible and visual alarm signals in 
the repair garage 
(2) Deactivation of heating systems located in the repair 
garage 
(3) Activation of the exhaust system, unless the exhaust 
system is in continuous operation 

NFPA 2 Section 18.3.3 
through 18.3.3.5 
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Code Item Code Statement 
 

Code Section  
 

Exhaust System 
The exhaust system should be designed per the 
mechanical code adopted by the AHJ. 

NFPA 2 Section 
18.4.1 

Exhaust System 
Requirements 

Ventilation. Repair garages used for the repair of 
natural gas or hydrogen-fueled vehicles shall be 
provided with an approved mechanical ventilation 
system. The mechanical ventilation system shall be in 
accordance with the International Fire Code Section 
2211.7 
Exception: Repair garages with natural ventilation when 
approved. 
 
Design. Indoor locations shall be ventilated utilizing 
supply inlets and exhaust outlets arranged to provide 
uniform air movement to the extent practical. Inlets shall 
be uniformly arranged on exterior walls near floor level. 
Outlets shall be located at the high point of the room in 
exterior walls of the roof. 
 
Ventilation shall be by a continuous mechanical 
ventilation system or by a mechanical ventilation system 
activated by a continuously monitoring natural gas 
detection system or, for hydrogen, a continuously 
monitoring flammable gas detection system, each 
activating at a gas concentration of not more than 25 
percent of the lower flammable limit (LFL). In all cases, 
the system shall shut down the fueling system in the 
event of failure of the ventilation system. 
 
The ventilation rate shall be at least 1 cubic foot per 
minute per 12 cubic feet of room volume. 
 
Operation. The mechanical ventilation system shall 
operate continuously. 
Exception: 

1. Mechanical ventilation systems that are 
interlocked with a gas detection system 
designed in accordance with Sections 2211.7.2 
through 2211.7.2.3. 

2. Mechanical ventilation in repair garages that are 
used only for repair of vehicles fueled by liquid 
fuels or odorized gases, such as CNG, where 
the ventilation is electronically interlocked with 
the lighting circuit. 

2009 International 
Fire Code 
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Code Item Code Statement 
 

Code Section  
 

Heat-Producing 
Appliances 

18.5 Heat-Producing Appliances. 
18.5.1 Heat-producing appliances shall be installed to 
meet the requirements of NFPA 31, NFPA 54, NFPA 82, 
NFPA 90A, and NFPA 211, as applicable, except as 
hereinafter specifically provided. [30A:7.6.9] 
18.5.2 Heat-producing appliances shall be of an 
approved type. Solid- fuel stoves, improvised furnaces, 
salamanders, or space heaters shall not be permitted in 
major repair garages or where indoor refueling occurs. 
18.5.3 Heat-producing appliances in major repair 
garages shall be permitted to be installed in a special 
room that is separated from the repair area by walls that 
are constructed to prevent the transmission of hydrogen, 
that have a fire resistance rating of at least 1 hour, and 
that have no openings in the walls that lead to a 
classified area. Specific small openings through the wall, 
such as for piping and electrical conduit, shall be 
permitted, provided the gaps and voids are filled with a 
fire-resistant material to resist transmission of hydrogen. 
All air for combustion purposes shall be taken from 
outside the building. 
18.5.4 Heat-producing appliances using gas or oil fuel 
shall be permitted to be installed in a major repair 
garage provided the combustion chamber is at least 18 
in. (455 mm) below the ceiling. 
18.5.5 In major repairs garages, open-flame heaters or 
heating equipment with exposed surfaces having a 
temperature in excess of 750°F (399°C) shall not be 
permitted in areas subject to ignitable concentrations 
of gas. 
18.5.6 Electrical heat-producing appliances shall meet 
the requirements of Chapter 6. 

NFPA 2 
Section 18.5 

De-classification 
of Ceiling Area 

The ceiling area shall be un-classified where ventilation 
is provided, from a point not more than 18 in. from the 
highest point in the ceiling, to exhaust the ceiling area at 
a rate of not less than 1 cfm/ft2 of ceiling area at all times 
that the building is occupied or when vehicles using 
lighter-than-air gaseous fuels are parked below this 
area. 

NEC 
511.3(C)(2)(a) 
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Code Item Code Statement 
 

Code Section  
 

Parking Garage 

17.1 Scope. This chapter shall apply to open and 
enclosed parking garages used to store self-propelled 
vehicles powered by GH2 or LH2. This chapter shall also 
apply to storage of self-propelled vehicles powered by 
GH2 or LH2 within the residential garages of one- and 
two-family dwellings. 
17.1.1 Application. This chapter shall apply to buildings 
and parking structures that store self-propelled vehicles 
powered by GH2 or LH2. This chapter does not apply to 
dispensing of GH2 or LH2 or to storage or use of GH2 or 
LH2 in parking 
garages. 
17.1.2 Storage or use of GH2 or LH2 other than within 
the fuel and propulsion systems of vehicles being stored 
shall not be allowed unless specifically approved by the 
AHJ. 
17.2* Parking Garages. 
17.2.1 The storage of self-propelled vehicles powered 
byGH2 or LH2 in parking garages or residential garages 
associated with one- or two-family dwellings shall be 
subject to the same requirements applicable to vehicles 
powered by traditional fuels. 

NFPA 2 
Section 17 
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Appendix E – Code Reference Table – Storage 

and Fueling 

  

Code Item Code Statement Code Section  

Outdoor 
Storage 

General. [LH2] in stationary or portable containers stored 

outdoors shall be in accordance with 8.2.2.3. 

Distance to Exposures. [LH2] containers and systems in 

storage or use shall be separated from materials and 

conditions that present exposure hazards to or from each 

other in accordance with 8.2.2.3.2. 

Separation Distance. Non-bulk portable containers of liquefied 

hydrogen shall be separated from exposure hazards in 

accordance with Table 8.2.2.3.4. 

NFPA 2 Section 
8.2.2.3 

Fire Barriers 

A 2-hour fire barrier wall shall be permitted in lieu of the 

distances specified by Table 8.2.2.3.4 when in accordance 

with the provisions of 8.2.2.3.4.1 (A) through 8.2.2.3.4.1 (E). 

(A) The fire barrier wall shall be without openings or 

penetrations. 

(B) Penetrations of the fire barrier wall by conduit or piping 

shall be permitted provided that the penetration is protected 

with a firestop system in accordance with the building code. 

(C) The fire barrier wall shall be either an independent 

structure or the exterior wall of the building adjacent to the 

storage system. 

(D) The fire barrier wall shall be located not less than 5 ft from 

any exposure. 

(E) The fire barrier wall shall not have more than two sides at 

approximately 90-degree directions or not more than three 

sides with connecting angles of approximately 135 degrees. 

NFPA 2 Section 
8.2.2.3.4.1 

Air Intakes 
Storage and use of [LH2] shall not be located within 50ft of air 

intakes. 
NFPA 2 Section 

8.2.2.3.4.2 

Building 
Openings 

Storage and use of [LH2] outside of buildings shall also be 

separated from building openings by 25 ft. Fire barriers shall 

be permitted to be used as a means to separate storage 

areas from openings or a means of egress used to access the 

public way. 

NFPA 2 Section 
8.2.2.3.4.3 



San Diego Metropolitan Transit System - Preliminary Report February 28, 2020  

 

 © 2020 33 of 36 
I:\projects\16231\Project Management\100 Correspondence\10 Client-Developer\2020-02-28 R2 Final Report (site plan changes)\16231-2020-01-14-San Diego 

MetropolitanTransit System (SDMTS)-Revised FINAL.doc 

Grading, 
Drainage, 

and LH2 Spill 
Protection 

8.3.2.1.2 Diking shall not be used to contain a [LH2] spill. 
8.3.2.1.3 [LH2] diking or berms shall be permitted to direct the 
spill away from exposures. 
8.2.2.3.9.1 The area surrounding stationary and portable 
containers shall be provided with a means to prevent 
accidental discharge of [LH2] from endangering personnel, 
containers, equipment, and adjacent structures and from 
entering enclosed spaces in accordance with [the adopted fire 
prevention code]. 
8.2.2.3.9.2 The stationary container shall not be placed where 
spilled or discharged LH2 will be retained around the 
container. 
8.2.2.3.9.4(A) The grade for a distance of not less than 50 feet 
from where [LH2] storage or delivery systems are installed 
shall be higher than the grade on which flammable or 
combustible liquids are stored or used. (B) Drainage control. 
(1)Where the grade differential between the storage or 
delivery system and the flammable or combustible liquids 
storage or use area is not in accordance with 8.2.2.3.9.4(A), 
diversion curbs or other means of drainage control shall be 
used to divert the flow of flammable or combustible liquids 
away from the LH2 system. (2) the means of drainage control 
shall prevent the flow of flammable or combustible liquid to a 
distance not less than 50 ft from all parts of the delivery 
system. 
 

NFPA 2 
Chapter 8 

Areas Subject 
to Flooding 

Stationary containers located in flood hazard areas shall be 

anchored to prevent flotation during conditions of the design 

flood as designated by the [adopted] building code. 

NFPA 2 Section 
8.2.2.3.8 

Separation 
Distances for 

Outdoor 
Fueling 

Dispensing equipment - Nearest important building or line 

of adjoining property that can be built upon or from any 

source of ignition:  10 feet 

Dispensing equipment - Nearest public street or public 

sidewalk: 10 feet 

Dispensing equipment - Nearest rail of any railroad main 

track: 10 feet 

Point of transfer - Any important building other than 

buildings of Type I or Type II construction with exterior walls 

having a fire resistance rating of not less than not less than 2 

hours: 10 feet 

Point of transfer - Buildings of Type I or II construction with 

exterior walls having a fire resistance rating of not less than 2 

hours or walls constructed of concrete or masonry, or of other 

material having a fire resistance rating of not less than 2 

hours: No limit 

 

NFPA 2 Table 
10.5.2.2.1.4  
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Appendix F – Code Reference Table – Minimum 

Separation Distances 

  

NFPA 2 provides a minimum distance that the hydrogen system can be from groups of 
exposure types that have been identified as requiring protection. The exposures are broken 
down into 16 items of 3 types, and a nominal distance from the liquid hydrogen systems and the 
exposure is given for each. Outside of those prescribed distances, there are active design 
methods that can be employed to decrease certain exposure distances. The first method is to 
insulate all piping and systems containing liquid hydrogen. Blast walls made of 2-hour or greater 
fire rating may be employed to reduce the set-back distances for certain exposure types to zero. 
Another mitigation method to reduce the set-back distances is to modify the offloading process 
from the mobile trailer to the onsite liquid storage. The final determination of the set-back 
distances is determined by specific on-site conditions, the design of the liquid hydrogen storage 
and hydrogen dispensing systems. For reference, Table 8.3.2.3.1.6(A), below, provides the 
setback distances for installations of over fifteen thousand to seventy-five thousand gallons of 
liquid hydrogen storage on site.  

 

Table 8.3.2.3.1.6(A): Minimum Separation Distance from Bulk Liquid Hydrogen Systems to 
Exposures (15,000 Gallons to 75,000 Gallons) 

Item Exposure 
Min. 

Distance 
Insulated 

2-hour 
rated 

Fire Wall 

Offloading 
Mod. 

Best Design 
Case 

1 Property lines 75 25 0 50 0 

2 Air intakes 75     50 50 

3 
Wall 
openings  
and windows 

75     50 50 

4 
Ignition 
sources 

50     50 50 

5 
Public 
Assembly 
Areas 

75     50 50 

6 Parked cars 25     50 25 

7.(a)(1) 

Non/limited-
combustible 
construction 
Building, with 
sprinklers or 
incombustible 
contents 

5 5 0   

 
 
 
 
 
 
0 
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7.(a)(2) i. 

Non/limited-
combustible 
construction Building, 
no sprinklers or 
combustible contents, 
and an adjacent wall 
of <3-hour fire rating 

75 25 0   0 

7.(a)(2) ii. 

Non/limited-
combustible 
construction Building, 
no sprinklers or 
combustible contents, 
and an adjacent wall 
of 3-hour Fire rating 
or greater [exclusive 
of windows and 
doors] 

5 5 0   0 

7.(b)(1) 
Combustible 
construction building - 
sprinklered 

50 17 0   0 

7.(b)(2) 
Combustible 
construction building 
– no sprinklers 

100 33 0   0 

8 

Flammable gas 
storage or systems 
above or below 
ground (other than 
hydrogen) 

75 25 0   0 

9 
Between stationary 
liquified hydrogen 
containers 

5       5 

10 

All classes of 
flammable and 
combustible liquids 
(above ground and 
vent or fill openings if 
below ground). [Class 
IIIB combustible 
liquids shall be 
permitted to be 
reduced to 15 feet.] 

100 33 0   0 

11 

Hazardous materials 
storage or systems 
including liquid 
oxygen storage and 
other oxidizers, above 
or below ground 

75 25 0   0 

12 
Heavy timber, coal, or 
other slow-burning 
combustible solids 

100 33 0   0 
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13 

Wall openings, 
unopenable openings 
in buildings and 
structures 

50       50 

14 
Inlet to underground 
sewers 

5       5 

15.(a) 

Utilities overhead, 
including electric 
power, building 
services, or 
hazardous materials 
from piping systems. 
Horizontal distance 
from the vertical plane 
below the nearest 
overhead wire 75of an 
electric trolley, train, 
or bus line 

50       50 

15.(b) 

Utilities overhead, 
including electric 
power, building 
services, or 
hazardous materials 
from piping systems. 
Horizontal distance 
from the vertical plane 
below the nearest 
overhead electrical 
wire 

25       25 

15.(c) 

Utilities overhead, 
including electric 
power, building 
services, or 
hazardous materials 
from piping systems. 
Piping containing 
other hazardous 
materials. 

15       15 

16 

Flammable gas 
metering and 
regulating stations 
above grade 

15       15 

 

 

 


